

Serbisyong Oragon sa Lahat ng Panahon

9 July 2021

ATTY. ROWENA CANDICE M. RUIZ

Executive Director

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffle Corporate Center

F. Ortigas Jr. Road, Ortigas Center 1605

Dear **Atty. Ruiz**:


Greetings from DSWD Field Office V!

We are respectfully submitting herewith the ***DSWD Field Office V Procurement Monitoring Report for the 1st Semester of CY 2021*** in both in PDF and Excel format. Included as well is the Posting Certification.

We shall appreciate the acknowledgement receipt of this letter.

Thank you.

Very truly yours,



LEO L. QUINTILLA, CESE

OIC-Regional Director

DSWD Field Office V

procbac/edb/nbn

ANNEX B

Department of Social Welfare & Development Regional Office V Procurement Monitoring Report for 1st Semester CY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed
COMPLETED PROCUREMENT ACTIVITIES															
330100100001000.00	Raw Materials (Powdered Cereal Drink) for Stockpile 2021	DRMD	YES	Competitive Bidding	11/18/2020	11/20/2020	12/2/2020	12/15/2020	12/15/2020	12/15/2020	1/6-7/2021	1/27/2021	1/28/2021	4/2/21	10/2/21
330100100001000.00	Raw Materials (Canned Tuna Flakes) for Stockpile 2021	DRMD	YES	Competitive Bidding	11/18/2020	11/20/2020	12/2/2020	12/15/2020	12/15/2020	12/15/2020	1/6-7/2021	1/27/2021	1/28/2021	4/2/21	11/2/21
330100100001000.00	Raw Materials (Canned Sardines) for Stockpile 2021	DRMD	YES	Competitive Bidding	11/18/2020	11/20/2020	12/2/2020	12/15/2020	12/15/2020	12/15/2020	1/6-7/2021	1/27/2021	1/29/2021	4/2/21	10/2/21
330100100001000.00	Raw Materials (Canned Corned Beef) for Stockpile 2021	DRMD	YES	Competitive Bidding	11/18/2020	11/20/2020	12/2/2020	12/15/2020	12/15/2020	12/15/2020	1/6-7/2021	4/3/2021	5/3/2021	10/3/21	3/15/21
330100100001000.00	Supply and Delivery of Hygiene Kits for Stockpile 2021	DRMD	YES	Competitive Bidding	11/18/2020	11/20/2020	12/2/2020	12/15/2020*	12/15/2020	12/15/2020	8/1/2021	9/2/2021	10/2/2021	2/18/21	2/19/21
330100100001000.00	Raw Materials (Instant Coffee Mix) for Stockpile 2021	DRMD	YES	Competitive Bidding	12/18/2020	12/28/2020	12/2/2020	5/1/2021	5/1/2021	5/1/2021	1/6-7/2021	2/16/2021	2/16/2021	2/24/21	2/3/21
100000100001000.00	SECURITY SERVICES FOR 2021	ASD-GSS	YES	Competitive Bidding	12/18/2020	11/28/2020	12/3/2020	12/16/2020	12/16/2020	12/16/2020	7/1/2021	3/16/2021	3/19/2021	3/25/21	3/30/21
310100100001000.00	Office Supplies and Consumables for Panlawid Pamilyang Pilipino	PANTAWID	NO	Competitive Bidding	1/3/2021	08/03/2021	3/15/2021	03/29/2021	3/29/2021	3/29/2021	04/15/2021	Lot 1 & 3 - 04/23/2021, Lot 2 - 04/30/2021	Lot 1 & 3 - 04/30/2021, Lot 2 - 05/09/2021	Lot 1 & 3 - 05/07/2021, Lot 2 - 05/14/2021	Lot 1 & 3 - 05/10/2021, Lot 2 - 05/17/2021
32010410001000.00	Office Supplies and Consumables for PSD-AICS	PSD-AICS	NO	Competitive Bidding	3/29/2021	03/31/2021	4/7/2021	04/20/2021	4/20/2021	4/20/2021	6/5/2021	10/5/2021	5/17/2021	5/26/21	5/27/21
330100100001000.00	Fabrication, Supply & Delivery of CRT and DRMD Supplies	DRMD	NO	Competitive Bidding	3/29/2021	04/18/2021	4/27/2021	05/18/2021	5/18/2021	5/18/2021	4/6/2021	7/6/2021	9/6/2021	6/18/21	6/22/21
SFP	FOOD & VENUE	PPD	YES	S/P	N/A	02/16/2021	N/A	N/A	5/10/2021	5/17/2021	N/A	5/18/2021	3/11/2021	3/13/21	3/13/21
200000200004000.00	FOOD	PPD-NHTU	YES	S/P	N/A	N/A	N/A	N/A	1/26/2021	1/27/2021	N/A	1/28/2021	1/25/2021	1/29/21	1/29/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Adsp/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed
320104200001000.00	FOOD	S-COMBAS	YES	SVP	N/A	N/A	N/A	N/A	2/24/2021	2/26/2021	N/A	3/17/2021	3/22/2021	4/13/21	4/13/21
320104200001000.00	FOOD	PS-PMO	YES	SVP	N/A	N/A	N/A	N/A	2/18/2021	2/19/2021	N/A	3/3/2021	3/9/2021	3/30/21	3/30/21
320103100001000.00	FOOD & VENUE	PS-SOCPE	YES	SVP	N/A	12/17/2020	N/A	N/A	1/8/2021	1/11/2021	N/A	1/27/2021	1/29/2021	2/3/21	2/3/21
320102100001000.00	FOOD & VENUE	PS-SFP	YES	SVP	N/A	N/A	N/A	N/A	1/7/2021	1/8/2021	N/A	1/26/2021	1/26/2021	2/4/21	2/4/21
320105100003000.00	FOOD	RRPTP	YES	SVP	N/A	04/24/2021	N/A	N/A	5/19/2021	5/20/2021	N/A	5/21/2021	5/24/2021	6/1/21	6/1/21
320105100003000.00	FOOD	RRPTP	YES	SVP	N/A	N/A	N/A	N/A	2/1/2021	2/22/2021	N/A	2/23/2021	3/1/2021	3/10/21	3/10/21
320102100001000.00	FOOD & VENUE	PS-ARRS	YES	SVP	N/A	8/1/2021	N/A	N/A	1/22/2021	1/25/2021	N/A	1/27/2021	1/29/2021	2/16/21	2/16/21
310100300001000.00	FOOD & VENUE	PM-SLP	YES	SVP	N/A	12/17/2020	N/A	N/A	1/8/2021	1/11/2021	N/A	3/2/2021	3/9/2021	3/18/21	3/18/21
320102100001000.00	FOOD & VENUE	PS-SFP	YES	SVP	N/A	9/1/2021	N/A	N/A	2/1/2021	2/1/2021	N/A	2/11/2021	2/15/2021	3/8/21	3/8/21
320102100001000.00	FOOD & VENUE	PS-SFP	YES	SVP	N/A	N/A	N/A	N/A	2/23/2021	2/24/2021	N/A	2/24/2021	3/1/2021	3/8/21	3/8/21
320102100001000.00	FOOD & VENUE	PS-SFP	YES	SVP	N/A	N/A	N/A	N/A	2/23/2021	2/24/2021	N/A	2/26/2021	3/1/2021	3/8/21	3/8/21
320102100001000.00	FOOD & VENUE	PS-SFP	YES	SVP	N/A	N/A	N/A	N/A	2/22/2021	2/23/2021	N/A	2/23/2021	3/1/2021	3/8/21	3/8/21
320102100001000.00	FOOD, VENUE & ACCOMMODATION	PS-SFP	YES	SVP	N/A	N/A	N/A	N/A	2/12/2021	2/15/2021	N/A	3/1/2021	3/1/2021	3/8/21	3/8/21
320102100001000.00	FOOD, VENUE & ACCOMMODATION	PS-SFP	YES	SVP	N/A	N/A	N/A	N/A	2/12/2021	2/15/2021	N/A	3/1/2021	3/1/2021	3/8/21	3/8/21
32010410001000.00	FOOD	PS-AICS	YES	SVP	N/A	8/1/2021	N/A	N/A	2/8/2021	2/9/2021	N/A	2/11/2021	2/15/2021	3/8/21	3/8/21
320102100001000.00	FOOD & VENUE	S-COMBAS	YES	SVP	N/A	12/17/2020	N/A	N/A	1/24/2021	1/25/2021	N/A	1/26/2021	1/29/2021	2/15/21	2/15/21
32010410001000.00	FOOD	PS-AICS	YES	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	N/A	4/7/2021	4/8/2021	4/12/21	4/12/21
32010410001000.00	FOOD	PS-AICS	YES	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	N/A	4/7/2021	4/8/2021	4/15/21	4/15/21
32010410001000.00	FOOD	PS-AICS	YES	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	N/A	4/7/2021	4/12/2021	4/8/2021	4/8/2021
32010410001000.00	FOOD	PS-AICS	YES	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	N/A	4/7/2021	4/8/2021	4/13/21	4/13/21
32010410001000.00	FOOD	PS-AICS	YES	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	N/A	4/7/2021	4/8/2021	4/13/21	4/13/21
32010410001000.00	FOOD	PS-AICS	YES	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	N/A	4/7/2021	4/8/2021	4/13/21	4/13/21
320102100001000.00	FOOD & ACCOMMODATION	PS-SFP	YES	SVP	N/A	01/05/2021	N/A	N/A	5/5/2021	5/6/2021	N/A	5/10/2021	5/20/2021	6/1/21	6/1/21
320102100001000.00	FOOD & VENUE	PS-SFP	YES	SVP	N/A	01/05/2021	N/A	N/A	4/6/2021	4/7/2021	N/A	4/7/2021	4/27/2021	5/4/21	5/4/21
320102100001000.00	FOOD & VENUE	PS-ARRS	YES	SVP	N/A	N/A	N/A	N/A	1/24/2021	1/25/2021	N/A	1/26/2021	1/29/2021	2/15/21	2/15/21
200000100004000.00	FOOD & VENUE	PPD	YES	SVP	N/A	N/A	N/A	N/A	2/19/2021	2/19/2021	N/A	2/22/2021	2/23/2021	3/2/21	3/2/21
200001000004000.00	FOOD & VENUE	PPD	YES	SVP	N/A	08/01/2021	N/A	N/A	5/2/2021	5/3/2021	N/A	5/3/2021	5/5/2021	5/28/21	5/28/21
ICTMS	FOOD & VENUE	ICTMS	YES	SVP	N/A	08/01/2021	N/A	N/A	2/18/2021	2/19/2021	N/A	2/19/2021	3/1/2021	3/8/21	3/8/21
VARIOUS	FOOD & VENUE	TARA	YES	SVP	N/A	8/1/2021	N/A	N/A	2/18/2021	3/4/2021	N/A	3/4/2021	3/9/2021	4/13/21	4/13/21
350100100001000.00	FOOD	HRMMD	NO	SVP	N/A	N/A	N/A	N/A	1/27/2021	1/27/2021	N/A	1/28/2021	1/28/2021	1/28/21	1/28/21

Actual Procurement Activity																
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement												
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed	
200000100003000.00	HEALTHY MEALS (COMPRE)	SOCTECH	NO	SVP	N/A	02/16/2021	N/A	N/A	N/A	2/19/2021	2/19/2021	N/A	2/23/2021	3/1/2021	4/5/21	4/5/21
350100100001000.00	FOOD & VENUE	HRMDD	NO	SVP	N/A	N/A	N/A	N/A	N/A	2/8/2021	2/9/2021	N/A	2/9/2021	2/9/2021	2/17/21	2/17/21
310100300001000.00	FOOD & VENUE	PM-SLP	NO	SVP	N/A	12/02/2021	N/A	N/A	N/A	3/8/2021	3/8/2021	N/A	3/9/2021	3/11/2021	3/11/2021	3/11/2021
310100300001000.00	FOOD & VENUE	PM-SLP	NO	SVP	N/A	12/02/2021	N/A	N/A	N/A	2/22/2021	2/22/2021	N/A	3/2/2021	3/9/2021	3/17/21	3/17/21
310100300001000.00	FOOD & VENUE	PM-SLP	NO	SVP	N/A	12/02/2021	N/A	N/A	N/A	3/2/2021	3/2/2021	N/A	3/3/2021	3/9/2021	3/9/2021	3/9/2021
310100300001000.00	FOOD & VENUE	PM-SLP	NO	SVP	N/A	12/02/2021	N/A	N/A	N/A	3/2/2021	3/2/2021	N/A	3/4/2021	3/9/2021	3/9/2021	3/9/2021
310100300001000.00	FOOD & VENUE	PM-SLP	NO	SVP	N/A	12/02/2021	N/A	N/A	N/A	3/7/3031	3/8/2021	N/A	3/8/2021	3/9/2021	3/15/21	3/15/21
310100300001000.00	FOOD & VENUE	PM-SLP	NO	SVP	N/A	12/02/2021	N/A	N/A	N/A	2/23/2021	2/24/2021	N/A	3/2/2021	3/9/2021	3/21/21	3/21/21
200000100003000.00	FOOD & VENUE	SOCTECH	NO	SVP	N/A	N/A	N/A	N/A	N/A	2/19/2021	2/19/2021	N/A	2/22/2021	2/23/2021	3/3/21	3/3/21
320102100001000.00	FOOD	PS-ARRS	NO	SVP	N/A	N/A	N/A	N/A	N/A	2/19/2021	2/19/2021	N/A	2/22/2021	2/23/2021	2/23/21	2/23/21
200000100003000.00	HEALTHY MEALS (COMPRE)	SOCTECH	NO	SVP	N/A	02/24/2021	N/A	N/A	N/A	3/14/2021	3/15/2021	N/A	3/15/002	3/17/2021	4/9/21	4/9/21
200000100003000.00	FOOD & VENUE	SOCTECH	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/9/2021	3/10/2021	N/A	3/10/2021	3/10/2021	3/16/21	3/16/21
200000100003000.00	FOOD & VENUE	SOCTECH	NO	SVP	N/A	04/03/2021	N/A	N/A	N/A	3/9/2021	3/10/2021	N/A	3/10/2021	3/11/2021	3/24/21	3/24/21
350100100001000.00	FOOD	HRMDD	NO	SVP	N/A	04/03/2021	N/A	N/A	N/A	3/16/2021	3/16/2021	N/A	3/17/2021	3/22/2021	3/15/21	3/15/21
200000100003000.00	FOOD & VENUE	SOCTECH	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/29/2021	3/30/2021	N/A	4/7/2021	4/27/2021	4/28/21	4/28/21
200000100003000.00	FOOD & VENUE	SOCTECH	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	4/21/2021	4/23/2021	5/14/21	5/14/21
200000100003000.00	FOOD & VENUE	SOCTECH	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	4/21/2021	4/23/2021	5/14/21	5/14/21
200000100003000.00	FOOD & VENUE	SOCTECH	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/10/2021	3/11/2021	N/A	3/15/2021	3/17/2021	4/13/21	4/13/21
SLP	FOOD & VENUE	SLP	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/8/2021	3/9/2021	N/A	3/9/2021	3/12/2021	3/12/2021	3/12/2021
310100300001000.00	FOOD	PM-SLP	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/14/2021	3/15/2021	N/A	3/15/2021	3/17/2021	4/7/21	4/7/21
320102100001000.00	FOOD	PS-CBS	NO	SVP	N/A	N/A	N/A	N/A	N/A	3/16/2021	3/16/2021	N/A	3/16/2021	3/17/2021	3/25/21	3/25/21
310100300001000.00	FOOD & VENUE	SLP	NO	SVP	N/A	3/17/2021	N/A	N/A	N/A	3/21/2021	3/21/2021	N/A	3/22/2021	3/23/2021	3/26/21	3/26/21
UCT	FOOD	UCT	NO	SVP	N/A	N/A	N/A	N/A	N/A	4/7/2021	4/8/2021	N/A	4/8/2021	4/8/2021	4/12/21	4/12/21
200000200004000.00	FOOD & VENUE	PPD-UCT	NO	SVP	N/A	N/A	N/A	N/A	N/A	4/18/2021	4/19/2021	N/A	4/20/2021	4/20/2021	5/4/21	5/4/21
200000100003000.00	FOOD	SOCTECH	NO	SVP	N/A	04/14/2021	N/A	N/A	N/A	5/3/2021	5/3/2021	N/A	5/3/2021	5/5/2021	5/10/21	5/10/21
200000100003000.00	FOOD, VENUE & ACCOMMODATION	PM-KALAH	NO	SVP	N/A	04/14/21	N/A	N/A	N/A	4/21/2021	4/22/2021	N/A	4/22/2021	4/22/2021	5/25/21	5/25/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed
310100300001000.00	FOOD, VENUE & ACCOMMODATION	PM-KALAH	NO	SVP	N/A	04/14/21	N/A	N/A	4/21/2021	4/22/2021	N/A	4/22/2021	4/22/2021	5/25/21	5/25/21
	FOOD	PM-SLP	NO	SVP	N/A	06/05/2021	N/A	N/A	5/13/2021	5/14/2021	N/A	5/18/2021	5/21/2021	5/25/21	5/25/21
310100100001000.00	FOOD	PANTAWID	NO	SVP	N/A	N/A	N/A	N/A	5/13/2021	5/14/2021	N/A	5/14/2021	5/17/2021	5/25/21	5/25/21
310100100001000.00	FOOD	PANTAWID	NO	SVP	N/A	N/A	N/A	N/A	5/13/2021	5/14/2021	N/A	5/14/2021	5/17/2021	5/26/21	5/26/21
310100100001000.00	FOOD	PANTAWID	NO	SVP	N/A	N/A	N/A	N/A	6/9/2021	6/10/2021	N/A	6/10/2021	6/11/2021	5/26/21	5/26/21
310100100001000.00	FOOD	PANTAWID	NO	SVP	N/A	N/A	N/A	N/A	5/16/2021	5/17/2021	N/A	5/18/2021	5/20/2021	6/1/21	6/1/21
310100100001000.00	FOOD & VENUE	PANTAWID	NO	SVP	N/A	N/A	N/A	N/A	5/16/2021	5/16/2021	N/A	5/10/2021	5/20/2021	6/1/21	6/1/21
310100100001000.00	FOOD, VENUE & ACCOMMODATION	PANTAWID	NO	SVP	N/A	11-05-2021	N/A	N/A	5/17/2021	5/18/2021	N/A	5/18/2021	5/21/2021	5/23/21	5/23/21
KC-NCDDP	FOOD, VENUE & ACCOMMODATION	PM-KALAH	NO	SVP	N/A	05/27/2021	N/A	N/A	6/1/2021	6/1/2021	N/A	6/1/2021	6/2/2021	6/14/21	6/14/21
	FOOD	SLP	NO	SLP	N/A	02/06/2021	N/A	N/A	6/9/2021	6/9/2021	N/A	6/10/2021	6/11/2021	6/13/21	6/13/21
350100100001000.00	FOOD & VENUE	TARA	NO	SVP	N/A	N/A	N/A	N/A	6/14/2021	6/15/2021	N/A	6/17/2021	6/18/2021	ongoing	ongoing
350100100001000.00	FOOD & VENUE	TARA	NO	SVP	N/A	N/A	N/A	N/A	6/14/2021	6/15/2021	N/A	6/17/2021	6/18/2021	ongoing	ongoing
350100100001000.00	FOOD & VENUE	TARA	NO	SVP	N/A	N/A	N/A	N/A	6/14/2021	6/15/2021	N/A	6/17/2021	6/18/2021	ongoing	ongoing
310100100001000.00	INTERNET SERVICES	PANTAWID	YES	SVP	N/A	12/17/2020	N/A	N/A	5/15/2021	5/16/2021	N/A	5/18/2021	5/21/2021	completed	completed
310100100001000.00	INTERNET SERVICES	PANTAWID	YES	SVP	N/A	12/17/2020	N/A	N/A	5/6/2021	5/7/2021	N/A	5/10/2021	5/20/2021	completed	completed
310100100001000.00	INTERNET SERVICES	PANTAWID	YES	SVP	N/A	12/17/2020	N/A	N/A	5/11/2021	5/12/2021	N/A	5/14/2021	5/20/2021	completed	completed
200000200004000.00	OFFICE SUPPLIES	PPD-NHTU	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/28/2021	2/28/2021	completed	completed
330100100001000.00	MATERIALS FOR REPACKING EFP	DRMD	NO	SHOPPING	N/A	1/20/2021	N/A	N/A	1/11/2021	1/11/2021	N/A	1/27/2021	1/29/2021	2/5/21	2/5/21
330100100001000.00	MATERIALS FOR REPACKING EFP	DRMD	NO	SHOPPING	N/A	1/20/2021	N/A	N/A	1/11/2021	1/11/2021	N/A	1/27/2021	1/29/2021	2/5/21	2/5/21
320102100001000.00	SUPPLIES & MATERIALS	PS-SFP	NO	SHOPPING	N/A	1/20/2021	N/A	N/A	2/3/2021	2/4/2021	N/A	2/5/2021	9/2/2021	2/26/21	2/26/21
320102100001000.00	OFFICE SUPPLIES	PS-SFP	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/15/2021	2/18/2021	ongoing	ongoing
320102100001000.00	OFFICE SUPPLIES	PS-SFP	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	3/10/2021	3/10/2021	N/A	3/15/2021	3/17/2021	4/20/21	4/20/21
320102100001000.00	OFFICE SUPPLIES	PS-SFP	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	3/10/2021	3/10/2021	N/A	3/15/2021	3/17/2021	4/13/21	4/13/21
320102100001000.00	OFFICE SUPPLIES	PS-SFP	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	3/10/2021	3/10/2021	N/A	3/15/2021	3/17/2021	4/13/21	4/13/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ades/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed
320102100001000.00	OFFICE SUPPLIES	PS-SFP	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	2/17/2021	2/18/2021	N/A	2/18/2021	1/3/2021	3/18/21	3/18/21
320102100001000.00	OFFICE SUPPLIES	PS-SFP	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	2/17/2021	2/18/2021	N/A	2/18/2021	1/3/2021	3/18/21	3/18/21
32010410001000.00	OFFICE SUPPLIES	PS-AICS	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/31/2021	8/2/2021	ongoing	ongoing
320102100001000.00	OFFICE SUPPLIES	PS-ARRS	NO	SHOPPING	N/A	N/A	N/A	N/A	3/7/2021	3/8/2021	N/A	3/10/2021	2/18/2021	completed	completed
320102100001000.00	OFFICE SUPPLIES	PS-ARRS	NO	SHOPPING	N/A	N/A	N/A	N/A	3/7/2021	3/8/2021	N/A	3/10/2021	3/17/2021	4/20/21	4/20/21
320102100001000.00	OFFICE SUPPLIES	PS-ARRS	NO	SHOPPING	N/A	N/A	N/A	N/A	3/17/2021	3/18/2021	N/A	3/19/2021	3/25/2021	4/30/21	4/30/21
320101100001000.00	JANITORIAL SUPPLIES	RRCY	NO	SHOPPING	N/A	02/18/2021	N/A	N/A	3/17/2021	3/18/2021	N/A	3/19/2021	8/2/2021	completed	completed
320101100001000.00	JANITORIAL SUPPLIES	RRCY	NO	SHOPPING	N/A	02/18/2021	N/A	N/A	3/17/2021	3/18/2021	N/A	3/19/2021	3/25/2021	4/27/21	4/27/21
320101100001000.00	JANITORIAL SUPPLIES	RRCY	NO	SHOPPING	N/A	02/18/2021	N/A	N/A	3/17/2021	3/18/2021	N/A	3/19/2021	3/25/2021	completed	completed
320101100001000.00	JANITORIAL SUPPLIES	RRCY	NO	SHOPPING	N/A	02/18/2021	N/A	N/A	3/17/2021	3/18/2021	N/A	3/19/2021	3/25/2021	6/28/21	6/28/21
320101100001000.00	HYGIENE SUPPLIES	RRCY	NO	SHOPPING	N/A	1/21/2021	N/A	N/A	2/25/2021	2/26/2021	N/A	3/9/2021	12/3/2021	4/13/21	4/13/21
320101100001000.00	HYGIENE SUPPLIES	RRCY	NO	SHOPPING	N/A	1/21/2021	N/A	N/A	2/25/2021	2/26/2021	N/A	3/9/2021	12/3/2021	4/21/21	4/21/21
320101100001000.00	LAUNDRY SUPPLIES	HAVEN	NO	SHOPPING	N/A	02/18/2021	N/A	N/A	3/16/2021	3/17/2021	N/A	3/17/2021	8/2/2021	completed	completed
320101100001000.00	LAUNDRY SUPPLIES	HAVEN	NO	SHOPPING	N/A	02/18/2021	N/A	N/A	3/16/2021	3/17/2021	N/A	3/17/2021	3/22/2021	4/20/21	4/20/21
320101100001000.00	LAUNDRY SUPPLIES	HAVEN	NO	SHOPPING	N/A	02/18/2021	N/A	N/A	3/16/2021	3/17/2021	N/A	3/17/2021	3/22/2021	4/13/21	4/13/21
320103100001000.00	LM WINDOW ENVELOPE ETC	PS-SOCPE	NO	SVP	N/A	N/A	N/A	N/A	1/11/2021	1/11/2021	N/A	1/27/2021	1/29/2021	2/19/21	2/19/21
320103100001000.00	LM WINDOW ENVELOPE ETC	PS-SOCPE	NO	SVP	N/A	N/A	N/A	N/A	5/17/2021	5/17/2021	N/A	5/18/2021	1/29/2021	3/10/21	3/10/21
320102100001000.00	TARP/ULIN	PS-ARRS	NO	SVP	N/A	N/A	N/A	N/A	3/11/2021	3/11/2021	N/A	3/15/2021	3/17/2021	completed	completed
320102100001000.00	LM WINDOW ENVELOPE ETC	PS-ARRS	NO	SVP	N/A	N/A	N/A	N/A	1/11/2021	1/11/2021	N/A	2/5/2021	9/2/2021	2/20/21	2/20/21
320101100001000.00	FOOD SUPPLIES	RRCY	NO	SHOPPING	N/A	1/6/2021	N/A	N/A	2/26/2021	2/26/2021	N/A	3/11/2021	12/3/2021	completed	completed
320101100001000.00	FOOD SUPPLIES	RRCY	NO	SHOPPING	N/A	1/6/2021	N/A	N/A	2/26/2021	2/26/2021	N/A	3/11/2021	12/3/2021	4/13/21	4/13/21
320101100001000.00	COMMERCIAL RICE	RSCC	NO	SHOPPING	N/A	1/6/2021	N/A	N/A	1/28/2021	1/28/2021	N/A	1/29/2021	1/29/2021	3/17/21	3/17/21
320101100001000.00	DRINKING WATER	RSCC	NO	SVP	N/A	N/A	N/A	N/A	3/4/2021	3/4/2021	N/A	3/9/2021	3/15/2021	completed	completed
320101100001000.00	DRINKING WATER	HAVEN	NO	SVP	N/A	N/A	N/A	N/A	2/21/2021	2/22/2021	N/A	2/23/2021	1/3/2021	3/19/21	3/19/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320101100001000.00	COOKING GAS	HAVEN	NO	SHOPPING	N/A	1/6/2021	N/A	N/A	21/1/2021	21/1/2021	N/A	2/2/2021	9/2/2021	2/22/21	2/22/21
320101100001000.00	KITCHEN SUPPLIES	HAVEN	NO	SHOPPING	N/A	1/6/2021	N/A	N/A	2/4/2021	2/4/2021	N/A	2/5/2021	9/2/2021	2/23/21	2/23/21
320101100001000.00	KITCHEN SUPPLIES	HAVEN	NO	SHOPPING	N/A	1/6/2021	N/A	N/A	2/4/2021	2/4/2021	N/A	2/5/2021	9/2/2021	2/26/21	2/26/21
320101100001000.00	MATERIALS FOR MAINTENANCE	HAVEN	NO	SHOPPING	N/A	N/A	N/A	N/A	2/4/2021	2/4/2021	N/A	2/5/2021	9/2/2021	2/23/21	2/23/21
100000100001000.00	JANITORIAL SERVICES	ADMIN-GSS	YES	SVP	N/A	12/23/2020	N/A	N/A	1/7/2021	1/7/2021	N/A	3/4/2021	9/3/2021	3/22/21	3/22/21
100000100001000.00	JANITORIAL SERVICES	ADMIN-GSS	YES		N/A	12/23/2020	N/A	N/A	1/7/2021	1/7/2021	N/A	3/4/2021	3/6/2021	completed	completed
100000100001000.00	PORTABLE TOILET	ADMIN-GSS	YES	SVP	N/A	N/A	N/A	N/A	1/12/2021	1/13/2021	N/A	1/13/2021	1/18/2021	completed	completed
200000100002000.00	RADIO AIR SPOT	ORD-SMU	YES	SVP	N/A	1/23/2021	N/A	N/A	1/27/2021	1/28/2021	N/A	1/29/2021	1/29/2021	3/1/21	3/1/21
100000100001000.00	LM PANAFLEX SIGNAGE	ADMIN-GSS	YES	SVP	N/A	N/A	N/A	N/A	2/4/2021	2/4/2021	N/A	2/5/2021	9/2/2021	3/5/21	3/5/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	YES	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/5/2021	1/28/2021	2/8/21	2/8/21
200000100003000.00	MILK SUPPLIES	SOCTECH	NO	SHOPPING	N/A	02/19/2021	N/A	N/A	3/1/2021	3/1/2021	N/A	3/3/2021	10/3/2021	4/20/21	4/20/21
200000100003000.00	TONERS	SOCTECH	NO	SHOPPING	N/A	02/19/2021	N/A	N/A	2/17/2021	2/18/2021	N/A	2/18/2021	9/3/2021	3/19/21	3/19/21
320102100001000.00	LM MAILING ENVELOPE	PS-SFP	NO	SVP	N/A	N/A	N/A	N/A	2/8/2021	2/9/2021	N/A	2/9/2021	9/2/2021	2/19/21	2/19/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/9/2021	1/12/2021	2/22/21	2/22/21
200000100003000.00	OFFICE SUPPLIES	SOCTECH	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2/9/2021	2/15/2021	2/22/21	2/22/21
200000100003000.00	OFFICE SUPPLIES	SOCTECH	NO	SHOPPING	N/A	N/A	N/A	N/A	2/23/2021	2/24/2021	N/A	3/11/2021	3/22/2021	4/20/21	4/20/21
200000100003000.00	OFFICE SUPPLIES	SOCTECH	NO	SHOPPING	N/A	N/A	N/A	N/A	2/23/2021	2/24/2021	N/A	3/11/2021	3/22/2021	4/20/21	4/20/21
200000100003000.00	OFFICE SUPPLIES	SOCTECH	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/11/2021	2/15/2021	2/15/2021	2/15/2021
200000100003000.00	OFFICE SUPPLIES	SOCTECH	NO	SHOPPING	N/A	N/A	N/A	N/A	3/10/2021	3/15/2021	N/A	3/15/2021	3/17/2021	1/3/2021	1/3/2021
200000100003000.00	OFFICE SUPPLIES	SOCTECH	NO	SHOPPING	N/A	N/A	N/A	N/A	2/24/2021	2/24/2021	N/A	3/10/2021	3/15/2021	3/17/2021	3/17/2021
200000100003000.00	OFFICE SUPPLIES	SOCTECH	NO	SHOPPING	N/A	N/A	N/A	N/A	2/24/2021	2/24/2021	N/A	3/10/2021	3/15/2021	4/20/21	4/20/21
100000100001000.00	DRINKING WATER	DMIN-SUPP	NO	SHOPPING	N/A	02/10/2021	N/A	N/A	2/18/2021	2/18/2021	N/A	2/18/2021	1/3/2021	3/4/21	3/4/21
320102100001000.00	VEHICLE RENTAL	PS-CBS	NO	SVP	N/A	02/16/2021	N/A	N/A	2/16/2021	2/17/2021	N/A	2/17/2021	2/18/2021	3/1/21	3/1/21
200000100002000.00	TRAINING MATERIALS	ORD	NO	SVP	N/A	02/16/2021	N/A	N/A	3/1/2021	3/1/2021	N/A	3/3/2021	9/3/2021	5/3/21	5/3/21
200000100003000.00	TRAINING MATERIALS	SOCTECH	NO	SVP	N/A	02/16/2021	N/A	N/A	3/1/2021	3/1/2021	N/A	3/3/2021	9/3/2021	3/18/21	3/18/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurem ent Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed
350100100001000.00	LAM PLAQUES AND CERTIFICATES	HRMDD	NO	SVP	N/A	N/A	N/A	N/A	3/2/2021	3/3/2021	N/A	3/3/2021	9/3/2021	3/17/21	3/17/21
350100100001000.00	LAM PLAQUES AND CERTIFICATES	HRMDD	NO	SVP	N/A	N/A	N/A	N/A	3/2/2021	3/3/2021	N/A	3/3/2021	9/3/2021	3/18/21	3/18/21
350100100001000.00	CERTIFICATE FRAMES	HRMDD	NO	SHOPPING	N/A	N/A	N/A	N/A	3/4/2021	3/4/2021	N/A	3/9/2021	10/3/2021	3/18/21	3/18/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	DIRECT CONTRACTING LEASE OF PROPERTY/MEN	N/A	N/A	N/A	N/A	3/2/2021	3/2/2021	3/6/2021	3/8/2021	9/3/2021	3/19/21	3/19/21
310100100001000.00	OFFICE SPACE	PANTAWID	NO	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	6/28/2021	4/17/2021	4/27/2021	5/14/21	5/14/21
320101100001000.00	INTERNET SUBSCRIPTION	HAVEN	NO	SVP	N/A	N/A	N/A	N/A	4/6/2021	4/7/2021	6/28/2021	4/17/2021	4/27/2021	5/14/21	5/14/21
100000100001000.00	REPAIR & MAINTENANCE	ADMIN-GSS	NO	SVP	N/A	03/02/2021	N/A	N/A	4/19/2021	4/20/2021	6/28/2021	4/21/2021	4/23/2021	5/14/21	5/14/21
100000100001000.00	REPAIR & MAINTENANCE	ADMIN-GSS	NO	SVP	N/A	03/02/2021	N/A	N/A	4/19/2021	4/20/2021	N/A	4/21/2021	4/23/2021	5/14/21	5/14/21
320101100001000.00	VEHICLE MAINTENANCE	RSCC	NO	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/21/2021	11/3/2021	4/13/21	4/13/21
100000100001000.00	FIRE EXTINGUISHER	ADMIN-GSS	NO	SHOPPING	N/A	N/A	N/A	N/A	4/19/2021	4/20/2021	N/A	4/21/2021	4/3/2021	4/13/21	4/13/21
100000100001000.00	FIRE EXTINGUISHER	ADMIN-GSS	NO	SHOPPING	N/A	N/A	N/A	N/A	4/19/2021	4/20/2021	N/A	4/21/2021	3/17/2021	4/20/21	4/20/21
320104200001000.00	ASSISTIVE DEVICES	PS-PWD	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	3/10/2021	3/10/2021	N/A	3/16/2021	3/22/2021	5/27/21	5/27/21
320104200001000.00	ASSISTIVE DEVICES	PS-PWD	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	3/10/2021	3/10/2021	N/A	3/16/2021	3/22/2021	4/30/21	4/30/21
320104200001000.00	ASSISTIVE DEVICES	PS-PWD	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	3/10/2021	3/10/2021	N/A	3/16/2021	3/22/2021	4/13/21	4/13/21
320104200001000.00	ASSISTIVE DEVICES	PS-PWD	NO	SHOPPING	N/A	03/02/2021	N/A	N/A	3/10/2021	3/10/2021	N/A	3/16/2021	3/22/2021	5/28/21	5/28/21
200000100003000.00	TARPULIN	SOCITECH	NO	SVP	N/A	N/A	N/A	N/A	3/8/2021	3/9/2021	N/A	3/9/2021	11/3/2021	3/30/21	3/30/21
320103100001000.00	VAN RENTAL	PS-SOCPE	NO	SVP	N/A	03/04/2021	N/A	N/A	3/7/2021	3/8/2021	N/A	3/8/2021	9/3/2021	3/10/21	3/10/21
320103100001000.00	VAN RENTAL	PS-SOCPE	NO	SVP	N/A	03/04/2021	N/A	N/A	3/7/2021	3/8/2021	N/A	3/8/2021	9/3/2021	3/10/21	3/10/21
320103100001000.00	VAN RENTAL	PS-SOCPE	NO	SVP	N/A	03/04/2021	N/A	N/A	3/7/2021	3/8/2021	N/A	3/8/2021	9/3/2021	3/10/21	3/10/21
320103100001000.00	VAN RENTAL	PS-SOCPE	NO	SVP	N/A	03/04/2021	N/A	N/A	3/7/2021	3/8/2021	N/A	3/8/2021	9/3/2021	3/10/21	3/10/21
320103100001000.00	VAN RENTAL	PS-SOCPE	NO	SVP	N/A	03/04/2021	N/A	N/A	3/7/2021	3/8/2021	N/A	3/8/2021	9/3/2021	3/10/21	3/10/21
320103100001000.00	VAN RENTAL	PS-SOCPE	NO	SVP	N/A	03/04/2021	N/A	N/A	3/7/2021	3/8/2021	N/A	3/8/2021	9/3/2021	3/10/21	3/10/21
200000100003000.00	HYGIENE KITS	SOCITECH	NO	AGENCY TO DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/8/2021	3/22/2021	3/10/21	3/10/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	3/8/2021	9/3/2021	4/13/21	4/13/21
350100100001000.00	LAM PLAQUES AND CERTIFICATES	HRMDD	NO	SVP	N/A	N/A	N/A	N/A	3/2/2021	3/3/2021	N/A	3/3/2021	9/3/2021	3/20/21	3/20/21
350100100001000.00	LAM PLAQUES AND CERTIFICATES	HRMDD	NO	SVP	N/A	N/A	N/A	N/A	3/2/2021	3/3/2021	N/A	3/3/2021	9/3/2021	3/17/21	3/17/21

Actual Procurement Activity															
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement											
					Pre-Proc Conference	Asst/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
350100100001000.00	LM PLAQUES AND CERTIFICATES	HRMDD	NO	SVP	N/A	N/A	N/A	N/A	3/2/2021	3/3/2021	N/A	3/3/2021	10/3/2021	3/18/21	3/18/21
100000100001000.00	VAN RENTAL	ADMIN-GSS	NO	SVP	N/A	04/09/2021	N/A	N/A	4/26/2021	4/27/2021	N/A	4/27/2021	4/29/2021	4/13/21	4/13/21
100000100001000.00	VAN RENTAL	ADMIN-GSS	NO	SVP	N/A	04/09/2021	N/A	N/A	4/26/2021	4/27/2021	N/A	4/27/2021	4/29/2021	5/6/21	5/6/21
100000100001000.00	VAN RENTAL	ADMIN-GSS	NO	SVP	N/A	04/08/2021	N/A	N/A	4/26/2021	4/27/2021	N/A	4/27/2021	4/29/2021	5/6/21	5/6/21
100000100001000.00	VAN RENTAL	ADMIN-GSS	NO	SVP	N/A	04/08/2021	N/A	N/A	4/26/2021	4/27/2021	N/A	4/27/2021	5/5/2021	5/10/21	5/10/21
100000100001000.00	VAN RENTAL	ADMIN-GSS	NO	SVP	N/A	04/09/2021	N/A	N/A	4/26/2021	4/27/2021	N/A	4/27/2021	4/29/2021	5/2/21	5/2/21
100000100001000.00	VAN RENTAL	ADMIN-GSS	NO	SVP	N/A	04/08/2021	N/A	N/A	4/26/2021	4/27/2021	N/A	4/27/2021	4/29/2021	5/6/21	5/6/21
200000100003000.00	OFFICE FURNITURES	SOCITECH	NO	SHOPPING	N/A	N/A	N/A	N/A	3/18/2021	3/18/2021	N/A	4/20/2021	4/21/2021	5/14/21	5/14/21
200000100003000.00	PRINTER	SOCITECH	NO	SHOPPING	N/A	N/A	N/A	N/A	4/10/2021	4/11/2021	N/A	4/12/2021	4/21/2021	5/14/21	5/14/21
200000100003000.00	PPes	SOCITECH	NO	SHOPPING	N/A	03/16/2021	N/A	N/A	3/22/2021	3/22/2021	N/A	4/12/2021	4/21/2021	5/31/21	5/31/21
200000100003000.00	PPes	SOCITECH	NO	SHOPPING	N/A	03/16/2021	N/A	N/A	3/22/2021	3/22/2021	N/A	4/12/2021	4/21/2021	5/25/21	5/25/21
200000100003000.00	PPes	SOCITECH	NO	SHOPPING	N/A	03/16/2021	N/A	N/A	3/22/2021	3/22/2021	N/A	4/12/2021	4/21/2021	5/25/21	5/25/21
200000100003000.00	ICT EQUIPMENT	SOCITECH	NO	SHOPPING	N/A	03/25/2021	N/A	N/A	4/19/2021	4/19/2021	N/A	4/21/2021	4/23/2021	5/25/21	5/25/21
200000100003000.00	ICT EQUIPMENT	SOCITECH	NO	SHOPPING	N/A	03/25/2021	N/A	N/A	4/19/2021	4/19/2021	N/A	4/21/2021	4/23/2021	5/25/21	5/25/21
200000100003000.00	ICT EQUIPMENT	SOCITECH	NO	SHOPPING	N/A	03/25/2021	N/A	N/A	4/19/2021	4/19/2021	N/A	4/21/2021	4/23/2021	5/25/21	5/25/21
200000100003000.00	DIGITAL THERMOMETER	ADMIN-GSS	NO	SHOPPING	N/A	N/A	N/A	N/A	3/22/2021	3/22/2021	N/A	3/24/2021	3/22/2021	5/14/21	5/14/21
100000100001000.00	LVM AIRCON MAINTENANCE	ADMIN-GSS	NO	SVP	N/A	03/05/2021	N/A	N/A	3/16/2021	3/16/2021	N/A	3/17/2021	3/22/2021	5/14/21	5/14/21
320101100001000.00	OFFICE SUPPLIES	RRCY	NO	SHOPPING	N/A	03/05/2021	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	4/27/2021	5/14/21	5/14/21
320101100001000.00	OFFICE SUPPLIES	RRCY	NO	SHOPPING	N/A	03/05/2021	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	5/5/2021	5/14/21	5/14/21
320101100001000.00	OFFICE SUPPLIES	RRCY	NO	SHOPPING	N/A	03/05/2021	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	5/5/2021	5/14/21	5/14/21
320101100001000.00	OFFICE SUPPLIES	RRCY	NO	SHOPPING	N/A	03/05/2021	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	5/5/2021	5/25/21	5/25/21
320101100001000.00	OFFICE SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	5/5/2021	5/14/21	5/14/21
320101100001000.00	OFFICE SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	6/7/2021	6/7/2021	N/A	6/10/2021	6/21/2021	6/28/21	6/28/21
320101100001000.00	OFFICE SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	6/7/2021	6/7/2021	N/A	6/10/2021	6/21/2021	6/28/21	6/28/21
320101100001000.00	OTHER SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	5/20/2021	5/20/2021	N/A	5/21/2021	5/24/2021	6/1/21	6/1/21
100000100001000.00	BLINDS	ADMIN-GSS	NO	SVP	N/A	03/09/2021	N/A	N/A	5/13/2021	5/13/2021	N/A	5/14/2021	5/21/2021	5/28/21	5/28/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurem ent Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Adsp/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing	Notice to Proceed
320102100001000.00	TONER CARTRIDGES	PS-SFP	NO	SHOPPING	N/A	03/30/2021	N/A	N/A	4/8/2021	4/8/2021	N/A	4/12/2021	4/21/2021	4/30/21	4/30/21
320102100001000.00	TONER CARTRIDGES	PS-SFP	NO	SHOPPING	N/A	N/A	N/A	N/A	4/8/2021	4/8/2021	N/A	4/12/2021	4/21/2021	4/30/21	4/30/21
320104100001000.00	OFFICE SUPPLIES	PS-RAC	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/12/2021	3/17/2021	4/30/21	4/30/21
320104100001000.00	OFFICE SUPPLIES	PS-RAC	NO	SHOPPING	N/A	N/A	N/A	N/A	4/5/2021	4/5/2021	N/A	4/12/2021	5/5/2021	5/28/21	5/28/21
320104100001000.00	OFFICE SUPPLIES	PS-RAC	NO	SHOPPING	N/A	N/A	N/A	N/A	4/5/2021	4/5/2021	N/A	4/12/2021	5/5/2021	5/28/21	5/28/21
320104100001000.00	OFFICE SUPPLIES	PS-RAC	NO	SHOPPING	N/A	N/A	N/A	N/A	4/5/2021	4/5/2021	N/A	4/12/2021	5/5/2021	5/28/21	5/28/21
320104100001000.00	OFFICE SUPPLIES	PS-RAC	NO	SHOPPING	N/A	N/A	N/A	N/A	4/5/2021	4/5/2021	N/A	4/12/2021	5/5/2021	5/28/21	5/28/21
200000100003000.00	OTHER SUPPLIES	SOCITECH	NO	SHOPPING	N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	5/31/2021	11/6/2021	6/22/21	6/22/21
200000100003000.00	OTHER SUPPLIES	SOCITECH	NO		N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	5/31/2021	11/6/2021	6/22/21	6/22/21
350100100001000.00	LM PLAQUES AND CERTIFICATES	HRMD	NO	SHOPPING	N/A	N/A	N/A	N/A	3/9/2021	3/10/2021	N/A	3/10/2021	12/3/2021	3/18/21	3/18/21
320102100001000.00	TRAINING MATERIALS	PS-CBS	NO	SHOPPING	N/A	04/14/2021	N/A	N/A	4/28/2021	4/29/2021	N/A	4/29/2021	5/5/2021	5/25/21	5/25/21
320102100001000.00	TRAINING MATERIALS	PS-CBS	NO	SHOPPING	N/A	04/14/2021	N/A	N/A	4/28/2021	4/29/2021	N/A	4/29/2021	5/5/2021	5/25/21	5/25/21
320102100001000.00	TRAINING MATERIALS	PS-CBS	NO	SHOPPING	N/A	04/14/2021	N/A	N/A	4/28/2021	4/29/2021	N/A	4/29/2021	5/5/2021	5/25/21	5/25/21
320102100001000.00	TRAINING MATERIALS	PS-CBS	NO	SHOPPING	N/A	04/14/2021	N/A	N/A	4/28/2021	4/29/2021	N/A	4/29/2021	5/5/2021	5/25/21	5/25/21
200000100002000.00	OTHER SUPPLIES	ORD	NO	SHOPPING	N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	4/7/2021	4/27/2021	5/14/21	5/14/21
200000100002000.00	OTHER SUPPLIES	ORD	NO	SHOPPING	N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	4/7/2021	4/27/2021	5/14/21	5/14/21
200000100002000.00	OTHER SUPPLIES	ORD	NO	SHOPPING	N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	4/7/2021	4/27/2021	5/14/21	5/14/21
200000100002000.00	OTHER SUPPLIES	ORD	NO	SHOPPING	N/A	N/A	N/A	N/A	3/30/2021	3/30/2021	N/A	4/7/2021	4/27/2021	5/14/21	5/14/21
320101100001000.00	SIPHONING	RRCY	NO	SHOPPING	N/A	03/12/2021	N/A	N/A	4/22/2021	4/22/2021	N/A	4/22/2021	3/5/2021	5/26/21	5/26/21
200000100002000.00	HYGIENE KITS	ORD	NO	SHOPPING	N/A	03/24/2021	N/A	N/A	3/31/2021	3/31/2021	N/A	4/7/2021	4/27/2021	5/14/21	5/14/21
100000100001000.00	PORTABLE TOILET	ADMIN-GSS	NO	SVP	N/A	N/A	N/A	N/A	4/19/2021	4/21/2021	N/A	4/21/2021	4/22/2021	5/14/21	5/14/21
310100100001000.00	LM MAILING ENVELOPE	PANTAWID	NO	SVP	N/A	N/A	N/A	N/A	4/19/2021	4/19/2021	N/A	4/20/2021	4/21/2021	5/14/21	5/14/21
310100100001000.00	USB FLAS DRIVE	PANTAWID	NO	SHOPPING	N/A	N/A	N/A	N/A	5/3/2021	5/3/2021	N/A	5/10/2021	5/20/2021	6/1/21	6/1/21
310100100001000.00		PANTAWID	NO		N/A	N/A	N/A	N/A	6/9/2021	6/9/2021	N/A	6/10/2021	11/6/2021	6/22/21	6/22/21
310100100001000.00		PANTAWID	NO		N/A	N/A	N/A	N/A	6/9/2021	6/9/2021	N/A	6/10/2021	11/6/2021	6/22/21	6/22/21
310100100001000.00		PANTAWID	NO		N/A	N/A	N/A	N/A	6/9/2021	6/9/2021	N/A	6/10/2021	11/6/2021	6/22/21	6/22/21
310100100001000.00		PANTAWID	NO		N/A	N/A	N/A	N/A	6/9/2021	6/9/2021	N/A	6/10/2021	11/6/2021	6/22/21	6/22/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation	Notice of Award	Contract Signing	Notice to Proceed
330100100001000.00	NFA RICE	DRMD	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/10/2021	3/22/2021	6/22/21	6/22/21
200000100003000.00	KITCHEN SUPPLIES	SOCITECH	NO	SHOPPING	N/A	N/A	N/A	N/A	4/8/2021	4/8/2021	N/A	4/12/2021	4/21/2021	5/14/21	5/14/21
200000100003000.00	KITCHEN SUPPLIES	SOCITECH	NO	SHOPPING	N/A	N/A	N/A	N/A	4/8/2021	4/8/2021	N/A	4/12/2021	4/21/2021	5/14/21	5/14/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/10/2021	4/19/2021	6/22/21	6/22/21
200000100002000.00	LM CUSTOMIZED UMBRELLA	ORD	NO	SVP	N/A	03/24/2021	N/A	N/A	3/31/2021	3/31/2021	N/A	4/7/2021	4/27/2021	5/25/21	5/25/21
200000100002000.00	LM CUSTOMIZED FAN	ORD	NO	SVP	N/A	03/24/2021	N/A	N/A	3/31/2021	3/31/2021	N/A	4/7/2021	4/27/2021	5/31/21	5/31/21
200000100002000.00	LM POSTERS	ORD	NO	SVP	N/A	03/24/2021	N/A	N/A	3/31/2021	3/31/2021	N/A	4/7/2021	4/27/2021	5/14/21	5/14/21
320101100001000.00	NFA RICE	HAVEN	NO	AGENCY TO AGENCY DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/7/2021	3/31/2021	5/14/21	5/14/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	4/7/2021	4/29/2021	5/14/21	5/14/21
320101100001000.00	CABLE SUBSCRIPTION	RRCY	NO	SVP	N/A	N/A	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	5/27/2021	6/15/21	6/15/21
320101100001000.00	CLOTHING SUPPLIES	RRCY	NO	SHOPPING	N/A	3/8/52.5	N/A	N/A	4/29/2021	4/29/2021	N/A	5/3/2021	6/5/2021	6/15/21	6/15/21
320101100001000.00	CLOTHING SUPPLIES	RRCY	NO	SHOPPING	N/A	3/8/52.5	N/A	N/A	4/29/2021	4/29/2021	N/A	5/3/2021	6/5/2021	5/31/21	5/31/21
320101100001000.00	CLOTHING SUPPLIES	RRCY	NO	SHOPPING	N/A	3/8/52.5	N/A	N/A	4/29/2021	4/29/2021	N/A	5/3/2021	6/5/2021	5/28/21	5/28/21
320101100001000.00	KITCHEN SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	3/5/2021	5/25/21	5/25/21
320101100001000.00	KITCHEN SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	3/5/2021	6/15/21	6/15/21
320101100001000.00	KITCHEN SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	3/5/2021	6/15/21	6/15/21
320101100001000.00	TONERS	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	5/6/2021	5/6/2021	N/A	5/10/2021	5/20/2021	6/1/21	6/1/21
320101100001000.00	SEWING MACHINE ETC	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	3/5/2021	5/25/21	5/25/21
320101100001000.00	SEWING MACHINE ETC	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	3/5/2021	6/15/21	6/15/21
320101100001000.00	BATH SUPPLIES	RRCY	NO	SHOPPING	N/A	04/09/2021	N/A	N/A	4/22/2021	4/22/2021	N/A	4/23/2021	3/5/2021	6/15/21	6/15/21
ADMIN-PROC3AC	SPACE AD - NEWSPAPER	PROC3AC	NO	SVP	N/A	N/A	N/A	N/A	4/26/2021	4/27/2021	N/A	4/27/2021	3/5/2021	5/25/21	5/25/21
100000100001000.00	VAN RENTAL	ADMIN-GSS	NO	SVP	N/A	04/09/2021	N/A	N/A	4/11/2021	4/12/2021	N/A	4/12/2021	12/4/2021	5/3/21	5/3/21
ADMIN-PROC3AC	OFFICE SUPPLIES	PROC3AC	NO	SHOPPING	N/A	N/A	N/A	N/A	5/9/2021	5/10/2021	N/A	5/10/2021	5/20/2021	6/1/21	6/1/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	5/10/2021	3/5/2021	5/10/21	5/10/21
200000100001000.00	LM - RELOCATION OF POWERSOURCE	ICTMS	NO	SVP	N/A	N/A	N/A	N/A	3/9/2021	3/10/2021	N/A	3/15/2021	9/6/2021	5/10/21	5/10/21
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	SHOPPING	N/A	N/A	N/A	N/A	5/4/21	5/4/21	N/A	5/5/21	5/5/2021	5/28/21	5/28/21

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity										
					Pre-Proc Conference	Adst/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
100000100001000.00	LM RELOCATION AND REPAIR OF 2 AIRCON	ADMIN-GSS	NO	SVP	N/A	N/A	N/A	N/A	5/17/2021	5/18/2021	N/A	5/18/2021	5/21/2021	6/17/21	6/17/21
32010100001000.00	MEDICAL SUPPLIES	HAVEN	NO	SHOPPING	N/A	N/A	N/A	N/A	5/17/2021	5/18/2021	N/A	5/18/2021	5/21/2021	6/22/21	6/22/21
32010100001000.00	MEDICAL SUPPLIES	HAVEN	NO	SHOPPING	N/A	N/A	N/A	N/A	5/17/2021	5/18/2021	N/A	5/18/2021	5/21/2021	6/1/21	6/1/21
320102100001000.00	FOOD SUPPLIES	PS-SFP	NO	REPEAT ORDER	N/A	N/A	N/A	N/A	5/17/2021	5/18/2021	N/A	5/18/2021	5/20/2021	5/27/21	5/27/21
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	AGENCY TO AGENCY	N/A	05/27/2021	N/A	N/A	N/A	N/A	N/A	5/25/21	5/31/2021	6/9/21	6/6/21
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	SHOPPING	N/A	05/27/2021	N/A	N/A	5/31/21	5/31/21	N/A	6/8/21	6/21/2021	on going	on going
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	SHOPPING	N/A	05/27/2021	N/A	N/A	5/31/21	5/31/21	N/A	6/8/21	6/21/2021	on going	on going
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	SHOPPING	N/A	05/27/2021	N/A	N/A	5/31/21	5/31/21	N/A	6/8/21	6/21/2021	on going	on going
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	SHOPPING	N/A	05/27/2021	N/A	N/A	5/31/21	5/31/21	N/A	6/8/21	6/21/2021	on going	on going
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	SHOPPING	N/A	05/27/2021	N/A	N/A	5/31/21	5/31/21	N/A	6/8/21	6/21/2021	on going	on going
310100300001000.00	OFFICE SUPPLIES	PM-KALAH	NO	SHOPPING	N/A	05/27/2021	N/A	N/A	5/31/21	5/31/21	N/A	6/8/21	6/21/2021	on going	on going
ADMIN-PROCBAC	PRINTER	PROCBAC	NO	SHOPPING	N/A	N/A	N/A	N/A	5/25/2021	5/25/2021	N/A	6/2/2021	6/22/2021	on going	on going
330100100001000.00	OFFICE FURNITURES	DRMD	NO	SHOPPING	N/A	N/A	N/A	N/A	5/24/2021	5/25/2021	N/A	5/25/2021	9/6/2021	6/22/21	6/22/21
330100100001000.00	OFFICE FURNITURES	DRMD	NO	SHOPPING	N/A	N/A	N/A	N/A	5/24/2021	5/25/2021	N/A	5/25/2021	9/6/2021	6/22/21	6/22/21
200000100002000.00	LANYARD	ORD-SMU	NO	SVP	N/A	05/19/2021	N/A	N/A	5/24/2021	5/25/2021	N/A	5/25/2021	8/6/2021	6/25/21	6/25/21
32010100001000.00	CONVERSION OF LINEN ROOM TO OBSERVATION	RRCY	NO	SVP	N/A	05/19/2021	N/A	N/A	6/3/2021	6/4/2021	N/A	6/4/2021	7/6/2021	on going	on going
32010100001000.00	KITCHEN SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	5/24/2021	5/25/2021	N/A	5/25/2021	1/6/2021	6/15/21	6/15/21
32010100001000.00	KITCHEN SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	5/24/2021	5/25/2021	N/A	5/25/2021	1/6/2021	6/16/21	6/16/21
32010100001000.00	SECURITY SUPPLIES	RRCY	NO	SHOPPING	N/A	06/10/2021	N/A	N/A	6/15/2021	6/16/2021	N/A	6/16/2021	6/21/2021	6/30/21	6/30/21
32010100001000.00	SECURITY SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	6/15/2021	6/16/2021	N/A	6/16/2021	6/21/2021	6/28/21	6/28/21
32010100001000.00	SECURITY SUPPLIES	RRCY	NO	SHOPPING	N/A	N/A	N/A	N/A	5/24/2021	5/25/2021	N/A	5/25/2021	5/27/2021	6/15/21	6/15/21
32010100001000.00	OFFICE TABLE	RRCY	NO	SHOPPING	N/A	05/19/2021	N/A	N/A	5/30/2021	5/31/2021	N/A	5/31/2021	8/6/2021	6/25/21	6/25/21
200000100002000.00	BUSINESS CARDS	ORD-SMU	NO	SVP	N/A	N/A	N/A	N/A	6/7/2021	6/7/2021	6/26/2021	6/28/2021	1/7/2021	7/5/21	7/5/21
1000001000001000.00	OFFICE SPACE	ADMIN-GSS	NO	LEASE OF PROPERTY/HV	N/A	N/A	N/A	N/A	6/2/2021	6/2/2021	N/A	6/3/2021	11/6/2021	6/10/21	6/10/21
330100100001000.00	SANDO BAG	DRMD	NO	SHOPPING	N/A	05/28/2021	N/A	N/A	6/2/2021	6/2/2021	N/A	6/3/2021	6/22/2021	6/10/21	6/10/21
320103100001000.00	LAM WINDOW ENVELOPE	PS-SOCPE	NO	SVP	N/A	N/A	N/A	N/A	6/2/2021	6/2/2021	N/A	6/3/2021	6/22/2021	6/10/21	6/10/21
100000100001000.00	CAR TIRE	ADMIN-GSS	NO	SHOPPING	N/A	N/A	N/A	N/A	6/3/2021	6/3/2021	N/A	6/3/2021	6/14/2021	6/22/21	6/22/21

Actual Procurement Activity															
Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement											
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed
320102100001000.00	OFFICE SUPPLIES	PS-ARRS	NO	SHOPPING	N/A	N/A	N/A	N/A	6/3/2021	6/3/2021	N/A	6/3/2021	27/2021	6/22/21	6/22/21
320102100001000.00	OFFICE SUPPLIES	PS-ARRS	NO	SHOPPING	N/A	N/A	N/A	N/A	6/3/2021	6/3/2021	N/A	6/3/2021	27/2021	6/22/21	6/22/21
100000100001000.00	L/M TABLE TOP	ADMIN-GSS	NO	SVP	N/A	05/27/2021	N/A	N/A	6/7/2021	6/7/2021	N/A	6/10/2021	6/15/2021	6/22/21	6/22/21
100000100001000.00	L/M TABLE TOP	ADMIN-GSS	NO	SVP	N/A	N/A	N/A	N/A	6/7/2021	6/7/2021	N/A	6/10/2021	6/15/2021	6/25/21	6/25/21
200000200004000.00	CARTRIDGES	PPD-UCT	NO	SHOPPING	N/A	06/10/2021	N/A	N/A	6/15/2021	6/16/2021	N/A	6/16/2021	6/21/2021	6/30/21	6/30/21
310100100001000.00	AIRCONDITIONING UNIT	M-PANTAW	NO	SHOPPING	N/A	06/10/2021	N/A	N/A	6/15/2021	6/16/2021	N/A	6/16/2021	6/21/2021	6/25/21	6/25/21
200000200004000.00	MEDICAL DENTAL & LABORATORY SUPPLIES	PPD-UCT	NO	SHOPPING	N/A	N/A	N/A	N/A	6/23/2021	6/23/2021	N/A	6/28/2021	6/30/2021	6/25/21	6/25/21
200000200004000.00	MEDICAL DENTAL & LABORATORY SUPPLIES	PPD-UCT	NO	SHOPPING	N/A	N/A	N/A	N/A	6/23/2021	6/23/2021	N/A	6/28/2021	6/30/2021	6/25/21	6/25/21
200000200004000.00	MEDICAL DENTAL & LABORATORY SUPPLIES	PPD-UCT	NO	SHOPPING	N/A	N/A	N/A	N/A	6/23/2021	6/23/2021	N/A	6/28/2021	6/30/2021	6/25/21	6/25/21
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/28/2021	6/14/2021	6/22/21	6/22/21
100000100001000.00	WAREHOUSE RENTAL	ADMIN	NO	LEASE OF PROPERTY/VEH	N/A	N/A	N/A	6/9/2021	6/9/2021	6/9/2021	289/06/2021	6/28/2021	1/7/2021	7/6/2021	7/6/2021
100000100001000.00	ELECTRICAL SUPPLIES	ADMIN-GSS	NO	SHOPPING	N/A	N/A	N/A	N/A	6/15/2021	6/16/2021	N/A	6/16/2021	6/21/2021	6/30/21	6/30/21
100000100001000.00	VAN RENTAL FOR AICS	PS-AICS	NO	SVP	N/A	06/08/2021	N/A	N/A	6/10/2021	6/10/2021	N/A	6/11/2021	11/6/2021	6/14/21	6/14/21
100000100001000.00	PAYOUT	PS-AICS	NO	SVP	N/A	N/A	N/A	N/A	6/10/2021	6/10/2021	N/A	6/11/2021	11/6/2021	6/14/21	6/14/21
100000100001000.00	TRAINING MATERIALS	PS-CBS	NO	AGENCY TO AGENCY	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/11/2021	1/7/2021	6/14/21	6/14/21
100000100001000.00	VAN RENTAL - ESA	DRMD	NO	SVP	N/A	N/A	N/A	N/A	6/10/2021	6/11/2021	N/A	6/11/2021	6/17/2021	on going	on going
100000100001000.00	NFA RICE	DRMD	NO	SVP	N/A	N/A	N/A	N/A	6/10/2021	6/11/2021	N/A	6/11/2021	6/21/2021	on going	on going
100000100001000.00	OFFICE CHAIRS	PS-ARRS	NO	SHOPPING	N/A	N/A	N/A	N/A	6/22/2021	6/23/2021	N/A	6/23/2021	6/30/2021	on going	on going
100000100001000.00	L/M MAILING ENVELOPE	PS-ARRS	NO	SVP	N/A	N/A	N/A	N/A	6/22/2021	6/23/2021	N/A	6/23/2021	6/30/2021	on going	on going
100000100001000.00	CAR TIRE	ADMIN-GSS	NO	SVP	N/A	06/22/2021	N/A	N/A	6/27/2021	6/28/2021	N/A	6/28/2021	6/30/2021	on going	on going
100000100001000.00	VEHICLE MAINTENANCE	ADMIN-GSS	NO	DIRECT CONTRACTING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6/28/2021	6/22/2021	6/30/21	6/30/21
Total															
Total Contract															
Total Savings (1)															

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activity									
					Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommen ding Award	Notice of Award	Contract Signing

ON-GOING PROCUREMENT ACTIVITIES

2000001000010000.00	Procurement and Installation of LED Wall	ICTMS	NO	Competitive Bidding	5/14/2021	05/18/2021	5/25/2021	06/08/2021	06/08/2021	06/08/2021	06/26/2021	ONGOING	N/A	N/A	N/A
3301001000010000.00	Supply and Delivery of Regular Slotted Carton	DRMD	NO	3.1 Two Failed Bids	5/18/2021	05/21/2021	5/25/2021	06/08/2021	06/08/2021	06/08/2021	ONGOING	ONGOING	N/A	N/A	N/A
1000001000010000.00	CONSTRUCTION OF THE DSMD REGIONAL OFFICE	ADMIN	NO	Competitive Bidding	05/18/2021	5/25/2021	06/02/2021	06/17/2021	06/17/2021	06/17/2021	06/26/2021	05/28/2021	N/A	N/A	N/A
3301001000010000.00	RENTAL OF VEHICLE AND	DRMD	NO	Competitive Bidding	5/21/2021	6/11/2021	6/21/2021	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3301001000010000.00	Fabrication, Supply & Delivery of ORT and DRMD SUPPLY AND DELIVERY	DRMD	NO	Competitive Bidding	6/17/2021	6/22/2021	6/30/2021	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2000001000010000.00	OF ICT SUPPLIES AND PROCUREMENT OF TV AND PROJECTOR FOR CONVERSION OF CLINIC	ICTMS	NO	Competitive Bidding	6/17/2021	6/22/2021	6/30/2021	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
2000001000010000.00	AND PROJECTOR FOR CONVERSION OF CLINIC	ICTMS	NO	Competitive Bidding	6/17/2021	6/22/2021	6/30/2021	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
3201011000010000.00	AND ISOLATION OF CONSTRUCTION OF ISOLATION BUILDING	RRCY	NO	Competitive Bidding	6/17/2021	6/22/2021	ONGOING	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A

Total:

Total Contract

Total Savings (%)

Prepared by:

EVA DELUMEN, BANARES, AO V
Head, BAC Secretariat

Recommended for Approval by:

MARISSA M. PASTE
BAC Chairperson

			ABC (Php)				Contract Cost (Php)				Date of Receipt of Invitation							Remarks (Explaining changes from
Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)			
2/17/21	2/17/21	GoP	1,350,000.00	1,350,000.00		1,197,000.00	1,197,000.00		COA, SAC, ACCI, Unbound	11/20/2020	11/20/2020	11/20/2020	11/20/2020	8/1/2021				
2/19/21	2/19/21	GoP	1,550,000.00	1,550,000.00		1,530,000.00	1,530,000.00		COA, SAC, ACCI, Unbound	11/20/2020	11/20/2020	11/20/2020	11/20/2020	8/1/2021				
2/15/21	2/15/21	GoP	1,920,000.00	1,920,000.00		1,644,000.00	1,644,000.00		COA, SAC, ACCI, Unbound	11/20/2020	11/20/2020	11/20/2020	11/20/2020	8/1/2021				
3/18/21	3/18/21	GoP	3,600,000.00	3,600,000.00		1,728,000.00	1,728,000.00		COA, SAC, ACCI, Unbound	11/20/2020	11/20/2020	11/20/2020	11/20/2020	8/1/2021				
3/16/21	3/16/21	GoP	1,800,000.00	1,800,000.00		1,580,000.00	1,580,000.00		COA, SAC, ACCI, Unbound	11/20/2020	11/20/2020	11/20/2020	11/20/2020	8/1/2021				
3/10/21	3/10/21	GoP	875,000.00	875,000.00		540,000.00	540,000.00		COA, SAC, ACCI, Unbound	12/28/2020	12/28/2020	12/28/2020	12/28/2020	8/1/2021				
04/01/2021	04/01/2021	GoP	12,336,000.00	12,336,000.00		8,487,264.87	8,487,264.87		COA, SAC, ACCI, Unbound	11/27/2020	11/27/2020	11/27/2020	11/27/2020	8/1/2021				
06/07/21 05/18/21 07/02/21	06/07/21 05/18/21 07/02/21	GoP	1,416,025.00	1,416,025.00		1,329,232.50	1,329,232.50		COA, SAC, ACCI, Unbound	8/3/2021	8/3/2021	8/3/2021	8/3/2021	8/3/2021				
ON GOING	ON GOING	GoP	1,104,000.00	1,104,000.00		1,029,600.00	1,029,600.00		COA, SAC, ACCI, Unbound	3/31/2021	3/31/2021	3/31/2021	3/31/2021	3/31/2021				
07/06/21	07/06/21	GoP	1,825,000.00	1,825,000.00		243,750.00	243,750.00		COA, SAC, ACCI, Unbound	4/20/2021	4/20/2021	4/20/2021	4/20/2021	4/20/2021		only Lot 1 is awarded		
4/21/21	4/21/21	GoP	50,000.00	50,000.00		42,250.00	42,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			
2/8/21	2/8/21	GoP	35,000.00	35,000.00		31,000.00	31,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A			

		Source of Funds	ABC (Pnp)			Contract Cost (Pnp)			List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
10/1/21	10/1/21	GOP	30,000.00	30,000.00		24,800.00	24,800.00		N/A	N/A	N/A	N/A	N/A	N/A			
CANCELLED	CANCELLED	GOP	14,000.00	14,000.00		11,830.00	11,830.00		N/A	N/A	N/A	N/A	N/A	N/A			
2/4/21	2/4/21	GOP	66,000.00	66,000.00		52,536.00	52,536.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/15/21	3/15/21	GOP	28,000.00	28,000.00		23,800.00	23,800.00		N/A	N/A	N/A	N/A	N/A	N/A			
6/17/21	6/17/21	GOP	60,000.00	60,000.00		42,780.00	42,780.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/11/21	3/11/21	GOP	30,000.00	30,000.00		15,900.00	15,900.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/20/21	3/20/21	GOP	60,000.00	60,000.00		47,760.00	47,760.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/24/21	3/24/21	GOP	129,600.00	129,600.00		99,360.00	99,360.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/9/21	3/9/21	GOP	20,000.00	20,000.00		19,580.00	19,580.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/10/21	3/10/21	GOP	17,000.00	20,000.00		16,650.00	16,650.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/11/21	3/11/21	GOP	34,000.00	33,000.00		33,150.00	33,150.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/16/21	3/16/21	GOP	36,000.00	36,000.00		35,250.00	35,250.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/23/21	3/23/21	GOP	16,000.00	16,000.00		15,170.00	15,170.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/24/21	3/24/21	GOP	51,000.00	51,000.00		50,400.00	50,400.00		N/A	N/A	N/A	N/A	N/A	N/A			
4/8/21	4/8/21	GOP	67,200.00	67,200.00		63,840.00	63,840.00		N/A	N/A	N/A	N/A	N/A	N/A			
2/19/21	2/19/21	GOP	150,000.00	150,000.00		126,750.00	126,750.00		N/A	N/A	N/A	N/A	N/A	N/A			
4/13/21	4/13/21	GOP	7,000.00	7,000.00		6,888.00	6,888.00		N/A	N/A	N/A	N/A	N/A	N/A			
4/16/21	4/16/21	GOP	6,400.00	6,400.00		6,400.00	6,400.00		N/A	N/A	N/A	N/A	N/A	N/A			
4/15/21	4/15/21	GOP	17,000.00	17,000.00		16,340.00	16,340.00		N/A	N/A	N/A	N/A	N/A	N/A			
4/14/21	4/14/21	GOP	6,400.00	6,400.00		6,400.00	6,400.00		N/A	N/A	N/A	N/A	N/A	N/A			
4/27/21	4/27/21	GOP	6,000.00	6,000.00		5,600.00	5,600.00		N/A	N/A	N/A	N/A	N/A	N/A			
CANCELLED	CANCELLED	GOP	52,000.00	52,000.00		51,730.00	51,730.00		N/A	N/A	N/A	N/A	N/A	N/A			
POSTPONE	POSTPONED	GOP	56,000.00	56,000.00		55,750.00	55,750.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/19/21	3/19/21	GOP	40,000.00	40,000.00		38,870.00	38,870.00		N/A	N/A	N/A	N/A	N/A	N/A			
POSTPONE	POSTPONED	GOP	18,000.00	18,000.00		15,300.00	15,300.00		N/A	N/A	N/A	N/A	N/A	N/A			
POSTPONE	POSTPONED	GOP	70,000.00	70,000.00		68,400.00	68,400.00		N/A	N/A	N/A	N/A	N/A	N/A			
3/19/21	3/19/21	GOP	60,000.00	60,000.00		47,760.00	47,760.00		N/A	N/A	N/A	N/A	N/A	N/A			
4/21/21	4/21/21	GOP	105,000.00	105,000.00		83,580.00	83,580.00		N/A	N/A	N/A	N/A	N/A	N/A			
1/29/21	1/29/21	GOP	20,000.00	20,000.00		15,500.00	15,500.00		N/A	N/A	N/A	N/A	N/A	N/A			

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
4/6/21		GOP	427,500.00	427,500.00		364,800.00	364,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CANCELLED	CANCELLED	GOP	13,000.00	13,000.00		11,200.00	11,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/26/21	3/26/21	GOP	156,000.00	156,000.00		152,100.00	152,100.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/26/21	3/26/21	GOP	84,000.00	84,000.00		68,670.00	68,670.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/15/21	3/15/21	GOP	84,000.00	84,000.00		73,290.00	73,290.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
4/23/21	4/23/21	GOP	76,000.00	76,000.00		75,050.00	75,050.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/16/21	3/16/21	GOP	64,000.00	64,000.00		64,000.00	64,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/22/21	3/22/21	GOP	52,000.00	52,000.00		52,000.00	52,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/1/21	3/1/21	GOP	36,000.00	36,000.00		30,240.00	30,240.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
2/24/21	2/24/21	GOP	16,000.00	16,000.00		12,960.00	12,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
4/11/21	4/11/21	GOP	90,000.00	90,000.00		83,700.00	83,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/17/21	3/17/21	GOP	22,500.00	22,500.00		19,800.00	19,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/25/21	3/25/21	GOP	150,000.00	150,000.00		130,000.00	130,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	60,000.00	60,000.00		60,000.00	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
4/29/21	4/29/21	GOP	12,500.00	12,500.00		12,500.00	12,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	19,500.00	19,500.00		19,500.00	19,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
7/19/21	7/19/21	GOP	7,500.00	7,500.00		7,500.00	7,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	35,000.00	35,000.00		28,560.00	28,560.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/16/21	3/16/21	GOP	12,000.00	12,000.00		11,850.00	11,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
4/30/21	4/30/21	GOP	44,000.00	44,000.00		35,320.00	35,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/26/21	3/26/21	GOP	7,500.00	7,500.00		5,925.00	5,925.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
3/29/21	3/29/21	GOP	88,000.00	88,000.00		7,048.00	7,048.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
4/20/21	4/20/21	GOP	40,950.00	40,950.00		37,440.00	37,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
6/28/21	6/28/21	GOP	10,000.00	10,000.00		8,400.00	8,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
6/15/21	6/15/21	GOP	55,000.00	55,000.00		31,350.00	31,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CANCELLED	CANCELLED	GOP	150,000.00	150,000.00		141,960.00	141,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
6/16/21	6/16/21	GOP	65,000.00	65,000.00		62,000.00	62,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
7/5/21	7/5/21	GOP	21,000.00	21,000.00		20,250.00	20,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
6/3/21	6/3/21	GOP	21,000.00	21,000.00		20,250.00	20,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
5/31	5/31/21	GOP	21,000.00	21,000.00		20,025.00	20,025.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
6/18/21	6/18/21	GOP	21,000.00	21,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	40,000.00	40,000.00		33,760.00	33,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	25,000.00	25,000.00		21,150.00	21,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	40,000.00	40,000.00		33,760.00	33,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
5/24/21	5/24/21	GOP	88,700.00	88,700.00		72,150.00	72,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	80,400.00	80,400.00		65,000.00	65,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
ongoing	ongoing	GOP	64,500.00	64,500.00		50,697.00	50,697.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	49,500.00	49,500.00		40,800.00	40,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
POSTPONED	POSTPONED	GOP	29,600.00	29,600.00		18,600.00	18,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
CANCELLED	CANCELLED	GOP	24,000.00	24,000.00		18,864.00	18,864.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	90,000.00	90,000.00		15,393.00	15,393.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	90,000.00	90,000.00		11,893.00	11,893.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	90,000.00	90,000.00		41,000.00	41,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	12,558.24	12,558.24		12,558.24	12,558.24		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	8,500.00	8,500.00		8,112.00	8,112.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	700.00	700.00		675.00	675.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	4,950.00	4,950.00		1,155.00	1,155.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	53,215.65	53,215.65		53,215.65	53,215.65		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	9,000.00	9,000.00		8,665.00	8,665.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	12,000.00	12,000.00		11,700.00	11,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	22,000.00	22,000.00		21,955.00	21,955.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

		Source of Funds	ABC (PNP)			Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual			
completed	completed	GOP	16,850.00	16,850.00		2,785.00	2,785.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	28,920.00	28,920.00		4,244.00	4,244.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	1,468,140.00	1,468,140.00		123,005.96	123,005.96		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	4,000.00	4,000.00		3,895.88	3,895.88		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	6,500.00	6,500.00		6,270.00	6,270.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	3,000.00	3,000.00		2,969.00	2,969.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	1,920.00	1,920.00		980.00	980.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	5,000.00	5,000.00		4,665.60	4,665.60		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	125,000.00	125,000.00		123,720.00	123,720.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	72,500.00	72,500.00		72,300.00	72,300.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	61,000.00	61,000.00		60,120.00	60,120.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	287,450.00	287,450.00		129,636.00	129,636.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	85,000.00	85,000.00		83,550.00	83,550.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	19,150.00	19,150.00		6,912.00	6,912.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	31,000.00	31,000.00		30,160.00	30,160.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	192,000.00	192,000.00		191,428.65	191,428.65		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	4,000.00	4,000.00		4,000.00	4,000.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	2,000.00	2,000.00		2,000.00	2,000.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	30,000.00	30,000.00		7,636.00	7,636.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	7,500.00	7,500.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	60,000.00	60,000.00		57,594.00	57,594.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	50,000.00	50,000.00		47,862.24	47,862.24		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	67,200.00	67,200.00		66,000.00	66,000.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	36,000.00	36,000.00		31,680.00	31,680.00		N/A	N/A	N/A	N/A	N/A	N/A			
completed	completed	GOP	28,800.00	28,800.00		21,120.00	21,120.00		N/A	N/A	N/A	N/A	N/A	N/A			

Delivery/ Completion			Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
					Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
completed	completed	completed	GOP	74,000.00	74,000.00		73,920.00	73,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	3,100.00	3,100.00		3,092.00	3,092.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	3,000.00	3,000.00		2,879.00	2,879.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	35,800.00	35,800.00		32,150.00	32,150.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	924,500.88	924,500.88		231,125.22	231,125.22		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	0.00			231,125.22	231,125.22		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	23,000.00	23,000.00		23,000.00	23,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	272,800.00	272,800.00		220,000.00	220,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	12,000.00	12,000.00		11,000.00	11,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
on going	on going	on going	GOP	10,330.00	10,330.00		10,330.00	10,330.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	30,000.00	30,000.00		27,972.50	27,972.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	50,000.00	50,000.00		49,840.00	49,840.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	5,000.00	5,000.00		3,500.00	3,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	61,774.00	61,774.00		61,774.00	61,774.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	3,000.00	3,000.00		2,764.80	2,764.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	10,000.00	10,000.00		9,909.50	9,909.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	1,200.00	1,200.00		1,145.50	1,145.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	1,500.00	1,500.00		1,326.50	1,326.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	14,000.00	14,000.00		13,212.50	13,212.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	1,500.00	1,500.00		1,125.00	1,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	5,000.00	5,000.00		4,050.00	4,050.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	169,400.00	169,400.00		145,200.00	145,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	60,000.00	60,000.00		60,000.00	60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	35,000.00	35,000.00		33,840.00	33,840.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	completed	GOP	30,000.00	30,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		

		Source of Funds	ABC (PNP)		Contract Cost (PNP)			List of Invited Observers	Date of Receipt of Invitation						Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual		
completed	completed	GOP	10,000.00	10,000.00		6,560.00	6,560.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	176,000.00	176,000.00		174,503.56	174,503.56		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	150,000.00	150,000.00		138,000.00	138,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	22,800.00	22,800.00		11,310.00	11,310.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	85,000.00	85,000.00		8,418.00	8,418.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	80,000.00	80,000.00		7,650.00	7,650.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	26,400.00	26,400.00		26,400.00	26,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	16,500.00	16,500.00		15,400.00	15,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	100,000.00	100,000.00		94,300.00	94,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	2,200.00	2,200.00		2,073.60	2,073.60		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	65,000.00	65,000.00		6,111.00	6,111.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	17,712.00	17,712.00		17,712.00	17,712.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	8,600.00	8,600.00		8,540.00	8,540.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	2,300.00	2,300.00		2,274.00	2,274.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	10,000.00	10,000.00		9,750.00	9,750.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	4,500.00	4,500.00		2,610.00	2,610.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	594,200.00	594,200.00		246,400.00	246,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
on going	on going	GOP	1,500,000.00	1,500,000.00		1,500,000.00	1,500,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	45,000.00	45,000.00		32,207.50	32,207.50		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	49,690.00	49,690.00		41,920.00	41,920.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	392,536.00	392,536.00		392,536.00	392,536.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	9,500.00	9,500.00		9,290.00	9,290.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	6,500.00	6,500.00		6,240.00	6,240.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	4,000.00	4,000.00		3,567.50	3,567.50		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	3,000.00	3,000.00		2,755.00	2,755.00		N/A	N/A	N/A	N/A	N/A	N/A		

		Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation								Remarks (Explaining changes from)
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)		
completed	completed	GOP	15,000.00	15,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	7,000.00	7,000.00		7,000.00	7,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	15,250.00	15,250.00		7,245.00	7,245.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	130,582.00	130,582.00		130,582.00	130,582.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	810,000.00	810,000.00		810,000.00	810,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	45,000.00	45,000.00		45,000.00	45,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	454,066.00	454,066.00		450,139.30	450,139.30		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	392,624.00	392,624.00		371,200.00	371,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	32,917.00	32,917.00		32,917.00	32,917.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	65,000.00	65,000.00		64,120.65	64,120.65		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	20,000.00	20,000.00		17,325.00	17,325.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	110,000.00	110,000.00		108,000.00	108,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	15,000.00	15,000.00		13,600.00	13,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	10,000.00	10,000.00		9,640.00	9,640.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	8,000.00	8,000.00		7,800.00	7,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	3,000.00	3,000.00		1,440.00	1,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	240,000.00	240,000.00		218,000.00	218,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	120,000.00	120,000.00		98,000.00	98,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	150,000.00	150,000.00		133,500.00	133,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	105,000.00	105,000.00		85,500.00	85,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	120,000.00	120,000.00		102,000.00	102,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	180,000.00	180,000.00		173,250.00	173,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	124,999.58	124,999.58		17,280.00	17,280.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	42,423.00	42,423.00		42,423.00	42,423.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	49,000.00	49,000.00		49,000.00	49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	15,000.00	15,000.00		14,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A		

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
completed	completed	GOP	16,000.00	16,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	210,000.00	210,000.00		160,440.00	160,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	210,000.00	210,000.00		180,600.00	180,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	140,000.00	140,000.00		124,600.00	124,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	252,000.00	252,000.00		187,320.00	187,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	98,000.00	98,000.00		82,600.00	82,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	84,000.00	84,000.00		74,200.00	74,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	20,000.00	20,000.00		19,000.00	19,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	25,000.00	25,000.00		24,380.00	24,380.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	15,000.00	15,000.00		11,270.00	11,270.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	19,000.00	19,000.00		18,570.00	18,570.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	68,000.00	68,000.00		6,768.00	6,768.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	7,000.00	7,000.00		6,600.00	6,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	16,000.00	16,000.00		15,250.00	15,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	3,000.00	3,000.00		3,000.00	3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	39,000.00	39,000.00		15,778.00	15,778.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	85,800.00	85,800.00		77,550.00	77,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	55,530.00	55,530.00		20,035.80	20,035.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	23,000.00	23,000.00		22,526.82	22,526.82		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	13,500.00	13,500.00		12,152.50	12,152.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	62,000.00	62,000.00		6,180.00	6,180.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	14,160.00	14,160.00		4,163.00	4,163.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	3,000.00	3,000.00		2,820.00	2,820.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	5,100.00	5,100.00		5,052.00	5,052.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	1,800.00	1,800.00		1,440.00	1,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	61,600.00	61,600.00		35,980.00	35,980.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

		Source of Funds	ABC (PHP)		Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation							Remarks (Explaining changes from
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
completed	completed	GOP	45,000.00	45,000.00		44,700.00	44,700.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	13,000.00	13,000.00		12,050.00	12,050.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	1,937.16	1,937.16		1,937.16	1,937.16		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	18,000.00	18,000.00		17,850.00	17,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	8,100.00	8,100.00		8,074.00	8,074.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	12,600.00	12,600.00		12,532.50	12,532.50		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	8,500.00	8,500.00		8,430.00	8,430.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	3,000.00	3,000.00		2,850.00	2,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	12,300.00	12,300.00		12,246.00	12,246.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	12,000.00	12,000.00		10,500.00	10,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	45,000.00	45,000.00		41,850.00	41,850.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	16,000.00	16,000.00		15,580.00	15,580.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	110,000.00	110,000.00		106,900.00	106,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	90,000.00	90,000.00		89,400.00	89,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	5,000.00	5,000.00		3,445.00	3,445.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	500.00	500.00		281.07	281.07		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	12,789.00	12,789.00		2,749.50	2,749.50		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	71,200.00	71,200.00		70,400.00	70,400.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	59,000.00	59,000.00		55,800.00	55,800.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	46,000.00	46,000.00		46,000.00	46,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	41,000.00	41,000.00		38,845.00	38,845.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	32,500.00	32,500.00		32,175.00	32,175.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	110,000.00	110,000.00		106,250.00	106,250.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	32,000.00	32,000.00		30,600.00	30,600.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	250,000.00	250,000.00		247,300.00	247,300.00		N/A	N/A	N/A	N/A	N/A	N/A		
completed	completed	GOP	240,000.00	240,000.00		23,920.00	23,920.00		N/A	N/A	N/A	N/A	N/A	N/A		

		Source of Funds	ABC (Pnp)		Contract Cost (Pnp)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
completed	completed	GOP	3,000,000.00	3,000,000.00		3,000,000.00	3,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	15,000.00	15,000.00		14,205.00	14,205.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	16,000.00	16,000.00		16,000.00	16,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	20,402.00	20,402.00		20,402.00	20,402.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	14,000.00	14,000.00		13,800.00	13,800.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	43,000.00	43,000.00		42,570.00	42,570.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	9,500.00	9,500.00		9,150.00	9,150.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	25,000.00	25,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	5,587.00	5,587.00		5,587.00	5,587.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	69,550.00	69,550.00		69,550.00	69,550.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	5,800.00	5,800.00		3,850.00	3,850.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	45,000.00	45,000.00		40,800.00	40,800.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	25,000.00	25,000.00		21,250.00	21,250.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	13,000.00	13,000.00		12,812.50	12,812.50		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	13,000.00	13,000.00		12,623.50	12,623.50		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	5,500.00	5,500.00		5,300.00	5,300.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	32,575.00	32,575.00		26,372.00	26,372.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	22,000.00	22,000.00		21,550.00	21,550.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	2,500.00	2,500.00		2,160.00	2,160.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	87,360.00	87,360.00		40,200.00	40,200.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	10,000.00	10,000.00		4,275.00	4,275.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	361,200.00	361,200.00		319,116.00	319,116.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	10,000.00	10,000.00		8,955.00	8,955.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	10,001.00	10,001.00		10,001.00	10,001.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	70,000.00	70,000.00		60,077.00	60,077.00		N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	8,000.00	8,000.00		7,199.00	7,199.00		N/A	N/A	N/A	N/A	N/A	N/A	

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
			Total	MOE	CO	Total	MOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
completed	completed	GOP	1,500.00	1,500.00		1,227.60	1,227.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	37,214.00	37,214.00		37,214.00	37,214.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	12,000.00	12,000.00		11,940.00	11,940.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	1,300.00	1,300.00		1,225.00	1,225.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	2,000.00	2,000.00		1,850.00	1,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	11,500.00	11,500.00		5,800.00	5,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	8,000.00	8,000.00		6,300.00	6,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	90,200.00	90,200.00		88,970.00	88,970.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	67,200.00	67,200.00		57,600.00	57,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	3,000,000.00	3,000,000.00		3,000,000.00	3,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	11,000.00	11,000.00		10,600.00	10,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	39,000.00	39,000.00		38,480.00	38,480.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	48,000.00	48,000.00		46,000.00	46,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	17,500.00	17,500.00		5,075.00	5,075.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	10,000.00	10,000.00		9,995.00	9,995.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	16,500.00	16,500.00		16,120.00	16,120.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	340,893.73	340,893.73		825.00	825.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	150,000.00	150,000.00		148,420.00	148,420.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	14,000.00	14,000.00		13,482.00	13,482.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	64,000.00	64,000.00		63,596.00	63,596.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	25,000.00	25,000.00		25,000.00	25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	4,500.00	4,500.00		4,381.50	4,381.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	1,500.00	1,500.00		1,338.00	1,338.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	700.00	700.00		673.00	673.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	1,100.00	1,100.00		1,050.00	1,050.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
			Total	MOOE	CO	Total	MOOE	CO		Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
completed	completed	GOP	20,000.00	20,000.00		15,000.00	15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	4,000.00	4,000.00		3,536.00	3,536.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	500.00	500.00		330.00	330.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	9,116,040.00	9,116,040.00		9,116,040.00	9,116,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	36,000.00	36,000.00		36,547.00	36,547.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	36,000.00	36,000.00		35,520.00	35,520.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	36,500.00	36,500.00		36,020.00	36,020.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	11,500.00	11,500.00		11,228.00	11,228.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	15,000.00	15,000.00		14,815.00	14,815.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	3,000.00	3,000.00		2,520.00	2,520.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	90,000.00	90,000.00		89,708.64	89,708.64		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	14,999.00	14,999.00		13,595.00	13,595.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	8,410.00	8,410.00		4,200.00	4,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			3,750.00	3,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	294,000.00	294,000.00		110,250.00	110,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	140,115.85	140,115.85		139,370.00	139,370.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	22,144.00	22,144.00		2,454.50	2,454.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			7,970.00	7,970.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	53,805.40	53,805.40		15,380.00	15,380.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			1,440.00	1,440.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	54,450.00	54,450.00		34,975.00	34,975.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	4,500.00	4,500.00		4,125.00	4,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	818,400.00	818,400.00		333,720.00	333,720.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	75,000.00	75,000.00		74,500.00	74,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	3,000.00	3,000.00		2,900.00	2,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	36,000.00	36,000.00		31,200.00	31,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from
			Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
completed	completed	GOP	34,728.40	34,728.40		4,590.00	4,590.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			87.50	87.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	80,000.00	80,000.00		16,000.00	16,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			37,500.00	37,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	134,200.00	134,200.00		133,520.00	133,520.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	74,995.00	74,995.00		57,490.00	57,490.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	47,990.00	47,990.00		21,900.00	21,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			8,500.00	8,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			3,140.00	3,140.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	49,180.00	49,180.00		43,030.00	43,030.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	252,000.00	252,000.00		252,000.00	252,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	30,000.00	30,000.00		17,465.00	17,465.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	501,000.00	501,000.00		302,550.00	302,550.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	0.00			21,592.00	21,592.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	3,000.00	3,000.00		2,629.80	2,629.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	448,000.00	448,000.00		350,140.00	350,140.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	3,000,000.00	3,000,000.00		3,000,000.00	3,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	44,000.00	44,000.00		26,950.00	26,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	2,900.00	2,900.00		2,900.00	2,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
on going	on going	GOP	72,000.00	72,000.00		54,400.00	54,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
completed	completed	GOP	38,447.00	38,447.00		38,447.00	38,447.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
a) Allotted Budget of Procurement Activities			69,592,676.99													
Price of Procurement Activities Conducted			53,789,092.33									77.29%				
Total Allotted Budget - Total Contract Price)			15,803,584.56													

Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation							Remarks (Explaining changes from
			Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	
N/A	N/A	GoP	5,629,973.00	5,629,973.00					COA, SAC, ACCL, Unbound	5/26-28/2021	5/26-28/2021	5/26-28/2021	5/26-28/2021	5/25-28/2021		ONGOING
N/A	N/A	GoP	1,500,000.00	1,500,000.00					COA, SAC, ACCL, Unbound	5/21/2021	5/21/2021	5/21/2021	5/21/2021	5/21/2021		ONGOING
N/A	N/A	GoP	19,300,000.01		####				COA, PICE, PCAP, SAC, UNBOUND	06/01/2021	06/01/2021	06/01/2021	06/01/2021	06/01/2021		ONGOING
N/A	N/A	GoP	1,792,000.00	1,792,000.00					COA, SAC, ACCL, Unbound	06/11/2021	06/11/2021	06/11/2021	06/11/2021	06/11/2021		ONGOING
N/A	N/A	GoP	1,575,000.00	1,575,000.00					COA, SAC, ACCL, Unbound	6/24/2021	6/24/2021	6/24/2021	6/24/2021	6/24/2021		ONGOING
N/A	N/A	GoP	3,265,407.99	3,265,407.99					COA, SAC, ACCL, Unbound	6/24/2021	6/24/2021	6/24/2021	6/24/2021	6/24/2021		ONGOING
N/A	N/A	GoP	1,430,000.00	1,430,000.00					COA, SAC, ACCL, Unbound	6/24/2021	6/24/2021	6/24/2021	6/24/2021	6/24/2021		ONGOING
N/A	N/A	GoP	1,566,000.00	1,566,000.00					COA, PICE, PCAP, SAC, UNBOUND							ONGOING
N/A	N/A	GoP	2,132,000.00	2,132,000.00					COA, PICE, PCAP, SAC, UNBOUND							ONGOING
3a) Allotted Budget of Procurement Activities			38,190,381.00													
Price of Procurement Activities Conducted			0.00													
Total Allotted Budget - Total Contract Price)			38,190,381.00													

APPROVED:



LEO L. QUINTILLA, CESE

Head of the Procuring Entity