

ANNEX B

Department of Social Welfare and Development - Field Office V Procurement Monitoring Report for the 1st Semester of CY 2024 Actual Procurement Activities

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
COMPLETED PROCUREMENT ACTIVITIES										
FOOD, VENUE, AND ACCOMMODATION										
320103100001000	FOOD AND VENUE FOR THE CONSULTATION MEETING OF SOCIAL PENSION PROGRAM MANAGEMENT OFFICE STAFF 2024	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	1/18/2024	1/18/2024	1/18/2024
320102100001000	QUARTERLY MEETING OF SFP MANAGEMENT OFFICE STAFF 2024	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	1/18/2024	1/18/2024	1/18/2024
N/A	PROVISION OF SNACKS FOR THE PARTICIPANTS OF ANGELS IN RED VESTS LAUNCHING AT DSWD FO V, BURAGUIS, LEGAZPI CITY	VARIOUS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	1/18/2024	1/18/2024	1/18/2024
100000100001000	FOOD AND VENUE FOR SALAMAT MABUHAY EVENT FOR DSWD FOV RETIREES	RGASS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	1/22/2024	1/22/2024	1/22/2024
320102100001000	FOOD AND VENUE FOR THE CONDUCT OF QUARTERLY MEETING OF COMMUNITY-BASED SERVICES SECTION	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	1/29/2024	1/29/2024	1/29/2024
320102100001000	TRAINING ON WASH AND LEARN FOR SFP LGU IMPLEMENTERS IN VIRAC, CATANDUANES	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
320102100001000	TRAINING ON WASH AND LEARN FOR SFP LGU IMPLEMENTERS IN MASBATE CITY	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
320102100001000	TRAINING ON WASH AND LEARN FOR SFP LGU IMPLEMENTERS IN DAET, CAMARINES NORTE	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024
320102100001000	TRAINING ON WASH AND LEARN FOR SFP LGU IMPLEMENTERS IN SORSOGON CITY	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	1/30/2024	1/30/2024	1/30/2024
320102100001000	TRAINING ON WASH AND LEARN FOR SFP LGU IMPLEMENTERS IN NAGA CITY	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/15/2024	2/15/2024	2/15/2024
200000100003000	PROVISION OF FOOD FOR THE CONDUCT OF CAPACITY BUILDING ON ENHANCED STRATEGIES FOR CENTERS AND RESIDENTIAL CARE FACILITIES (CRCF) MODIFIED SOCIAL STRESS MODEL (MSSM)	STB	No	NP-53.9 - Small Value Procurement	N/A	1/25/2024	N/A	2/19/2024	2/19/2024	2/19/2024
310100100001000	PROVISION OF FOOD AND VENUE DURING THE CONDUCT OF TRAINING ON RECORDS MANAGEMENT AND INTEGRATION OF RELEVANT LEGISLATION IN THE ESTABLISHMENT OF A COMPREHENSIVE RECORDS MANAGEMENT PROGRAM	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/7/2024	2/7/2024	2/7/2024
N/A	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF PROTECTIVE SERVICES DIVISION QUARTERLY MEETING IN RESORT/HOTEL IN LEGAZPI CITY	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/6/2024	2/6/2024	2/6/2024
320103100001000	FOOD AND VENUE FOR THE CONSULTATION DIALOGUE WITH LGUs IN LINE WITH THE IMPLEMENTATION OF SOCIAL PENSION PROGRAM FOR INDIGENT SENIOR CITIZENS - CATANDUANES	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320103100001000	FOOD AND VENUE FOR THE CONSULTATION DIALOGUE WITH LGUs IN LINE WITH THE IMPLEMENTATION OF SOCIAL PENSION PROGRAM FOR INDIGENT SENIOR CITIZENS - MASBATE	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
320103100001000	FOOD AND VENUE FOR THE CONSULTATION DIALOGUE WITH LGUs IN LINE WITH THE IMPLEMENTATION OF SOCIAL PENSION PROGRAM FOR INDIGENT SENIOR CITIZENS - CAMARINES NORTE	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/4/2024	3/4/2024	3/4/2024
320103100001000	FOOD AND VENUE FOR THE CONSULTATION DIALOGUE WITH LGUs IN LINE WITH THE IMPLEMENTATION OF SOCIAL PENSION PROGRAM FOR INDIGENT SENIOR CITIZENS - CAMARINES SUR BATCH 1 DISTRICT 1 TO 3 INCLUDING SAN PASCUAL MASBATE	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/6/2024	3/6/2024	3/6/2024
320103100001000	FOOD AND VENUE FOR THE CONSULTATION DIALOGUE WITH LGUs IN LINE WITH THE IMPLEMENTATION OF SOCIAL PENSION PROGRAM FOR INDIGENT SENIOR CITIZENS - ALBAY AND CLAVERIA, MASBATE	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/6/2024	2/6/2024	2/6/2024
320103100001000	FOOD AND VENUE FOR THE CONSULTATION DIALOGUE WITH LGUs IN LINE WITH THE IMPLEMENTATION OF SOCIAL PENSION PROGRAM FOR INDIGENT SENIOR CITIZENS - SORSOGON	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/4/2024	3/4/2024	3/4/2024
320104100001000	PROVISION OF FOOD FOR THE 73RD DSWD ANNIVERSARY CELEBRATION ACTIVITIES (TREE PLANTING) IN LEGAZPI CITY	AICS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	2/12/2024	2/12/2024	2/12/2024
N/A	PROVISION OF FOOD FOR THE 73RD DSWD ANNIVERSARY CELEBRATION ACTIVITIES (SLP PRODUCT DISPLAY) IN LEGAZPI CITY	VARIOUS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	2/12/2024	2/12/2024	2/12/2024
320104100001000	PROVISION OF FOOD FOR THE SEMINAR ON CREATING INCLUSIVE ENVIRONMENTS: UNDERSTANDING SAFE SPACES ACT	AICS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	2/6/2024	2/6/2024	2/6/2024
310100100001000	PROVISION OF FOOD AND VENUE DURING THE CONDUCT OF QUARTERLY PANTAWID ADMINISTRATIVE SUPPORT SERVICES (PASS) FORUM 2024	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/12/2024	2/12/2024	2/12/2024
310100100001000	PROVISION OF FOOD AND VENUE DURING THE CONDUCT OF QUARTERLY PANTAWID MAINSTREAM CUM KNOWLEDGE SHARING SESSION (KSS)	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/12/2024	2/12/2024	2/12/2024
310100100001000	PROVISION OF FOOD AND VENUE DURING THE QUARTERLY BICOL REGIONAL ADVISORY COUNCIL MEETING ON REPUBLIC ACT 11310 OR 4PS LAW	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/14/2024	2/14/2024	2/14/2024
310100100001000	PROVISION OF FOOD AND VENUE DURING THE 2024 SERVICE CARAVAN IN DONSOL, SORSOGON	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
N/A	PROVISION OF FOOD, VENUE AND LOGISTICS FOR DSWD FO V ANNIVERSARY CELEBRATION IN LEGAZPI CITY	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/15/2024	2/15/2024	2/15/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR TECHNICAL SHARING SESSION OF CRISIS INTERVENTION SECTION IN BASUD, CAMARINES NORTE	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/29/2024	2/29/2024	2/29/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320104100001000	PROVISION OF FOOD AND VENUE FOR THE QUARTERLY MEETING OF CIS STAFF 2024 IN ALBAY	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/21/2024	2/21/2024	2/21/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR TECHNICAL SHARING SESSION OF CRISIS INTERVENTION SECTION IN BALUD, MASBATE	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/24/2024	4/24/2024	4/24/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR TECHNICAL SHARING SESSION OF CRISIS INTERVENTION SECTION IN MALILIPOT, ALBAY	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR TECHNICAL SHARING SESSION OF CRISIS INTERVENTION SECTION IN BACON, SORSOGON	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/14/2024	5/14/2024	5/14/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR TECHNICAL SHARING SESSION OF CRISIS INTERVENTION SECTION IN NABUA, CAMARINES SUR	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
N/A	FOOD PROVISION FOR THE 73RD DSWD ANNIVERSARY CELEBRATION ACTIVITIES (BLOOD LETTING) IN LEGAZPI CITY	VARIOUS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	2/15/2024	2/15/2024	2/15/2024
200000100003000	PROVISION OF FOOD AND VENUE FOR THE SOCIAL TECHNOLOGY PARTNERS MEETING	STB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
320102100001000	FOOD AND VENUE FOR THE CONDUCT OF GAD FOCAL POINT SYSTEM (GFPS) QUARTERLY MEETING	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/22/2024	2/22/2024	2/22/2024
320104100001000	FOOD AND VENUE FOR THE CONDUCT OF REGIONAL COMPOSITE MONITORING AND EVALUATION TEAM (RCMET) QUARTERLY MEETING	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/23/2024	2/23/2024	2/23/2024
310100100001000	FOOD AND VENUE FOR THE CONDUCT OF SARARO QUARTERLY MEETING	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/23/2024	2/23/2024	2/23/2024
320104100001000	FOOD AND VENUE FOR THE CONDUCT OF RMDC SEMESTRAL MEETING	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/22/2024	2/22/2024	2/22/2024
200000100001000	FOOD AND VENUE FOR THE CONDUCT OF POLICY AND PLANS DIVISION (PPD) QUARTERLY MEETING	ICTMS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
N/A	FOOD AND VENUE FOR THE CONDUCT OF DSWD 5 WORK AND FINANCIAL PLANNING (WFP) WORKSHOP	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/22/2024	2/22/2024	2/22/2024
320103100001000	FOOD AND VENUE FOR THE CONDUCT OF INTEGRATED PROGRAM REVIEW AND EVALUATION WORKSHOP (I-PREW)	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/22/2024	2/22/2024	2/22/2024
310100100001000	FOOD AND VENUE FOR THE CONDUCT OF REGIONAL FORUM ON PREVENTING AND COMBATING VIOLENCE AGAINST WOMEN AND GIRLS IN PANTAWID PAMILYANG PILIPINO PROGRAM	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/22/2024	2/22/2024	2/22/2024
310100100001000	4PS PROVINCIAL PARTNERSHIP FORUM IN LEGAZPI CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/5/2024	3/5/2024	3/5/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	4PS PROVINCIAL PARTNERSHIP FORUM IN SORSOGON CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/4/2024	3/4/2024	3/4/2024
310100100001000	4PS PROVINCIAL PARTNERSHIP FORUM IN MASBATE CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/28/2024	2/28/2024	2/28/2024
310100100001000	4PS PROVINCIAL PARTNERSHIP FORUM IN NAGA CITY, CAMARINES SUR	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/22/2024	2/22/2024	2/22/2024
310100100001000	4PS PROVINCIAL PARTNERSHIP FORUM IN DAET, CAMARINES NORTE	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/5/2024	3/5/2024	3/5/2024
310100100001000	4PS PROVINCIAL PARTNERSHIP FORUM VIRAC, CATANDUANES	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/5/2024	3/5/2024	3/5/2024
200000100003000	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE CONDUCT OF CAPACITY-BUILDING ON GENDER CASE MANAGEMENT (GRCM) TRAINING TO CASE MANAGERS IN LEGAZPI CITY	STB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
310100100001000	PROVISION OF FOOD (PACKED) DURING THE FINANCIAL LITERACY LAUNCHING	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
310100100001000	NATIONAL WOMEN'S MONTH CELEBRATION: A BICYCLE CELEBRATION RIDE 2.0	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
310100100001000	FURNISH FOOD, VENUE AND ACCOMMODATION FOR THE CONSULTATIVE MEETING WITH INDIGENOUS PEOPLE LEADERS	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/8/2024	3/8/2024	3/8/2024
310100100001000	FURNISH FOOD AND VENUE FOR THE COMPLIANCE VERIFICATION UNIT TECHNICAL SHARING SESSION COMPLIANCE VERIFICATION OFFICERS	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/5/2024	3/5/2024	3/5/2024
310100100001000	FURNISH FOOD FOR THE PROVINCIAL CASE MANAGEMENT TECHNICAL WORKING GROUP CONSULTATION AND CASE CONFERENCE ON PERSISTENTLY NON-COMPLAINT BENEFICIARIES	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100100001000	FURNISH FOOD FOR THE REGIONAL INDEPENDENT MONITORING COMMITTEE MEETING	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/8/2024	3/8/2024	3/8/2024
310100100001000	FURNISH FOOD AND VENUE FOR THE CAMARINES SUR 1 PARTNERSHIP SUMMIT	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/8/2024	3/8/2024	3/8/2024
310100100001000	FURNISH FOOD AND VENUE FOR THE GENDER AND DEVELOPMENT (GAD) MAPPING ACTIVITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/28/2024	2/28/2024	2/28/2024
310100100001000	FURNISH FOOD FOR THE CONSULTATIVE MEETING WITH INDIGENOUS PEOPLE LEADERS - LEGAZPI CITY, ALBAY (SECOND BATCH)	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/28/2024	2/28/2024	2/28/2024
310100100001000	FURNISH FOOD AND VENUE FOR THE GENDER AND DEVELOPMENT (GAD) MAPPING ACTIVITY IN TIWI, ALBAY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/30/2024	4/30/2024	4/30/2024
310100100001000	GENDER ANALYSIS TRAINING FOR PANTAWID PAMILYANG PILIPINO PROGRAM STAFF	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/28/2024	2/28/2024	2/28/2024
310100100001000	FURNISH FOOD FOR THE REGIONAL INDEPENDENT MONITORING COMMITTEE MEETING IN LEGAZPI CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/5/2024	3/5/2024	3/5/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320104100001000	FOOD AND VENUE FOR THE CONDUCT OF PSD ADMINISTRATIVE STAFF QUARTERLY MEETING	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/26/2024	2/26/2024	2/26/2024
320102100001000	ORIENTATION CUM CONSULTATION-DIALOGUE WITH SUPPLEMENTARY FEEDING PROGRAM IMPLEMENTERS 2024 - CATANDUANES	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024
320102100001000	ORIENTATION CUM CONSULTATION-DIALOGUE WITH SUPPLEMENTARY FEEDING PROGRAM IMPLEMENTERS 2024 - SORSOGON	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024
320102100001000	ORIENTATION CUM CONSULTATION-DIALOGUE WITH SUPPLEMENTARY FEEDING PROGRAM IMPLEMENTERS 2024 - ALBAY	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/28/2024	2/28/2024	2/28/2024
320102100001000	ORIENTATION CUM CONSULTATION-DIALOGUE WITH SUPPLEMENTARY FEEDING PROGRAM IMPLEMENTERS 2024 - MASBATE	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/6/2024	6/6/2024	6/6/2024
320102100001000	ORIENTATION CUM CONSULTATION-DIALOGUE WITH SUPPLEMENTARY FEEDING PROGRAM IMPLEMENTERS 2024 - CAMARINES NORTE	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/4/2024	3/4/2024	3/4/2024
320102100001000	ORIENTATION CUM CONSULTATION-DIALOGUE WITH SUPPLEMENTARY FEEDING PROGRAM IMPLEMENTERS 2024 - CAMARINES SUR	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
310100100001000	DIGITAL FINANCIAL LITERACY LAUNCHING IN BULAN, SORSOGON	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/27/2024	2/27/2024	2/27/2024
310100100001000	DIGITAL FINANCIAL LITERACY LAUNCHING IN BULAN, SORSOGON	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	2/27/2024	2/27/2024	2/27/2024
310100100001000	NATIONAL ADVISORY COUNCIL AND NATIONAL TECHNICAL WORKING GROUP IN SORSOGON PROVINCE	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/14/2024	3/14/2024	3/14/2024
320101100001000	FOOD AND VENUE FOR STAFF MEETING	CENTERS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/13/2024	3/13/2024	3/13/2024
320103100001000	TARA PLANNING BY THE ASSIGNED REGIONAL MONITORING TEAM FOR THE PROVINCE OF SORSOGON	SOCPEN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024
200000100005000	FOOD AND VENUE FOR THE EPAHP EXTERNAL RCT MEETING IN LEGAZPI CITY	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/6/2024	3/6/2024	3/6/2024
200000100005000	EPAHP REGIONAL CONVERGENCE TEAM (RCT) YEAR STARTER PLANNING WORKSHOP	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/6/2024	3/6/2024	3/6/2024
200000100005000	FOOD AND VENUE FOR THE CONDUCT OF CEREMONIAL SIGNING OF THE EPAHP REGIONAL MOU IN LEGAZPI CITY	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/6/2024	3/6/2024	3/6/2024
200000100005000	TRAINING ON BUSINESS SUSTAINABILITY AND MARKETING FOR EPAHP COMMUNITY-BASED ORGANIZATIONS (CBOs) IN REGION V	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/5/2024	3/5/2024	3/5/2024
310100100001000	FOOD FOR PANTAWID STAKEHOLDERS CONSULTATION AND INTERVENTION PLANNING WORKSHOP ON PERENNIAL NON-COMPLIANT CHILDREN IN SCHOOL	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100100001000	FOOD AND VENUE FOR THE PANTAWID GAF RTWG MEETING	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320102100001000	PROGRAM ASSESSMENT AND EVALUATION OF SFP FOR SY 2023-2024 IN ALBAY	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024
320102100001000	PROGRAM ASSESSMENT AND EVALUATION OF SFP FOR SY 2023-2024 IN CATANDUANES	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/5/2024	3/5/2024	3/5/2024
320102100001000	PROGRAM ASSESSMENT AND EVALUATION OF SFP FOR SY 2023-2024 IN SORSOGON	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/6/2024	3/6/2024	3/6/2024
320102100001000	PROGRAM ASSESSMENT AND EVALUATION OF SFP FOR SY 2023-2024 IN CAMARINES NORTE	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/12/2024	3/12/2024	3/12/2024
320102100001000	PROGRAM ASSESSMENT AND EVALUATION OF SFP FOR SY 2023-2024 IN CAMARINES SUR	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
N/A	PROVISION OF FOOD AND VENUE FOR THE FOOD STAMP PROGRAM REGIONAL PROGRAM MANAGEMENT TEAM (RPMT) MEETING	FOODSTAMP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/20/2024	3/20/2024	3/20/2024
200000100005000	EPAHP INTERNAL RCT MEETING	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024
200000100005000	PCT MEETING CUM EPAHP RESOURCE MAPPING IN CAMARINES SUR PROVINCE	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/8/2024	3/8/2024	3/8/2024
200000100005000	PCT MEETING CUM EPAHP RESOURCE MAPPING IN CAMARINES NORTE PROVINCE	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/14/2024	3/14/2024	3/14/2024
200000100005000	PCT MEETING CUM EPAHP RESOURCE MAPPING IN MASBATE PROVINCE	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
200000100005000	PCT MEETING CUM EPAHP RESOURCE MAPPING IN SORSOGON PROVINCE	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/7/2024	3/7/2024	3/7/2024
200000100005000	PCT MEETING CUM EPAHP RESOURCE MAPPING IN ALBAY PROVINCE	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/6/2024	3/6/2024	3/6/2024
310100100001000	PANTAWID PAMILYA SUSTAINABILITY FORUM ON INSTITUTIONAL BUYERS ENHANCED SUPPORT SERVICES INTERVENTIONS (ESSI) PRODUCTS - ALBAY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/11/2024	3/11/2024	3/11/2024
310100100001000	PANTAWID PAMILYA SUSTAINABILITY FORUM ON INSTITUTIONAL BUYERS ENHANCED SUPPORT SERVICES INTERVENTIONS (ESSI) PRODUCTS - SORSOGON	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/11/2024	3/11/2024	3/11/2024
310100100001000	PANTAWID PAMILYA SUSTAINABILITY FORUM ON INSTITUTIONAL BUYERS ENHANCED SUPPORT SERVICES INTERVENTIONS (ESSI) PRODUCTS - CAMARINES NORTE	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100100001000	PANTAWID PAMILYA SUSTAINABILITY FORUM ON INSTITUTIONAL BUYERS ENHANCED SUPPORT SERVICES INTERVENTIONS (ESSI) PRODUCTS - CAMARINES SUR 1 AND CAMARINES SUR 2	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/11/2024	3/11/2024	3/11/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
330100100001000	1ST QUARTER DRMD MEETING IN ALBAY	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/11/2024	3/11/2024	3/11/2024
330100100001000	2ND QUARTER DRMD MEETING IN SORSOGON	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/14/2024	5/14/2024	5/14/2024
330100100001000	3RD QUARTER DRMD MEETING IN CAMARINES SUR	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/14/2024	5/14/2024	5/14/2024
310100100001000	FOOD, VENUE AND ACCOMMODATION FOR THE CONDUCT OF NATIONAL ADVISORY COUNCIL AND NATIONAL TECHNICAL WORKING GROUP FIELD VISIT IN SORSOGON CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/14/2024	3/14/2024	3/14/2024
310100100001000	FOOD, VENUE AND ACCOMMODATION FOR THE CONDUCT OF NATIONAL ADVISORY COUNCIL AND NATIONAL TECHNICAL WORKING GROUP FIELD VISIT IN CASIGURAN, SORSOGON	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/4/2024	4/4/2024	4/4/2024
310100100001000	JOINT DSWD, DILG, AND LGUs PANTAWID ASSESSMENT REVIEW	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100100001000	PANTAWID MID-LEVEL SUPERVISORS CONSULTATION MEETING AND TECHNICAL WORKSHOP	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/13/2024	3/13/2024	3/13/2024
310100100001000	CONSULTATION MEETING WITH SELECTED 4PS COORDINATORS IN THE PROVINCE OF CAMARINES NORTE ON CV RELATED CONCERNS	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/11/2024	3/11/2024	3/11/2024
310100100001000	STAKEHOLDERS CONSULTATION AND INTERVENTION PLANNING WORKSHOP FOR NOT ATTENDING SCHOOL AND NON-COMPLIANT PANTAWID CHILDREN	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/7/2024	5/7/2024	5/7/2024
310100100001000	QUARTERLY EXPANDED TECHNICAL STAFF MEETING CUM TA SESSION WITH MOO OIC	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100100001000	2024 REGIONAL ACTION CENTER (RAC MEETING)	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/13/2024	3/13/2024	3/13/2024
310100100001000	FOOD AND VENUE FOR THE PARTNERSHIP FORUM FOR PANTAWID COORDINATORS IN VIRAC, CATANDUANES	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/15/2024	3/15/2024	3/15/2024
310100300001000	FOOD AND VENUE DURING THE CONDUCT OF AF CEAC ACTIVITIES - PAMPLONA, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/14/2024	3/14/2024	3/14/2024
310100300001000	FOOD AND VENUE DURING THE CONDUCT OF AF CEAC ACTIVITIES - DEL GALLEGO, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100300001000	FOOD AND VENUE DURING THE CONDUCT OF PROMOTIVE SERVICES DIVISION STRATEGIZING SESSION WITH THE CORE GROUP MEMBERS	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
N/A	FOOD AND VENUE DURING THE CONDUCT OF AF CEAC ACTIVITIES - CALABANGA, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/14/2024	3/14/2024	3/14/2024
200000100005000	PCT MEETING CUM EPAHP CBO RESOURCE MAPPING - CATANDUANES PROVINCE	EPAHP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/1/2024	4/1/2024	4/1/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	CONDUCT OF STAKEHOLDER'S FORUM ON EXTEND PANTAWID HOUSEHOLD IN SORSOGON	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR GARCHITORENA, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR SIPOCOT, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR GAINZA, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF AREA COORDINATOR'S CONFERENCE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF PROVINCIAL FIDUCIARY WORKSHOP (PFW-CLUSTER 4) - MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF PROVINCIAL FIDUCIARY WORKSHOP (PFW-CLUSTER 3) - ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/22/2024	4/22/2024	4/22/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF PROVINCIAL FIDUCIARY WORKSHOP (PFW-CLUSTER 1 AND 2) - NAGA CITY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
350100100001000	TAAORSS REGIONAL MONITORING TEAM MEETING IN LEGAZPI CITY	TARA	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
310100100002000	ADMINISTRATIVE SUPPORT SERVICES QUARTERLY MEETING IN LEGAZPI CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100100002000	MONITORING AND EVALUATION OFFICERS QUARTERLY MEETING IN LEGAZPI CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100100002000	PROVINCIAL MEETING IN IROSIN, SORSOGON	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100100002000	PROVINCIAL MEETING IN NAGA CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100100002000	PROVINCIAL MEETING IN MASBATE CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100100002000	PROVINCIAL MEETING IN VIRAC, CATANDUANES	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100100002000	PROVINCIAL MEETING IN LEGAZPI CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100100002000	PROVINCIAL MEETING IN DAET, CAMARINES NORTE	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
320102100001000	2024 NUTRITION MONTH CELEBRATION IN PRESENTACION, CAMARINES SUR	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/26/2024	4/26/2024	4/26/2024
310100300001000	STRATEGIC PLANNING AND WORKSHOP WITH CAPACITY BUILDING SECTION OF REGIONAL PROGRAM MANAGEMENT OFFICE	FOODSTAMP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300001000	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF ADMINISTRATIVE SUPPORT MEETING	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100300001000	PROVISION OF FOOD AND VENUE FOR AF CEAC ACTIVITIES FOR OAS, ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF FOOD AND VENUE FOR AF CEAC ACTIVITIES FOR POLANGUI, ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR CAPALONGA, CAMARINES NORTE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR LIBON, ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100300001000	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR LABO, CAMARINES NORTE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
N/A	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR LABO, CAMARINES NORTE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100100002000	ZERO HUNGER SEMESTRAL MEETING CUM PROJECT VISIT IN MOBO, MASBATE	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100100002000	ZERO HUNGER SEMESTRAL MEETING CUM PROJECT VISIT IN DAET, CAMARINES NORTE	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100100001000	TRAINING ON THE USE OF YOUTH DEVELOPMENT SESSION MODULES FOR CMLs AND DESIGNATED GUIDANCE COUNSELORS/4PS COORDINATORS/DEPED YOUTH DEVELOPMENT OFFICERS IN ALBAY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100100001000	KILOS-UNLAD CASE MANAGEMENT STRATEGY BATCH 1 IN NAGA CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100100001000	KILOS-UNLAD CASE MANAGEMENT STRATEGY BATCH 2 AND 3 IN ALBAY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
310100100001000	ROLL-OUT TRAINING ON THE USE OF FDS MANUAL ON SUSTAINING THE INTEREST OF CHILDREN AND YOUTH IN SCHOOL FOR 4PS MID-LEVEL SUPERVISORS AND FDS/YDS FACILITATORS (BATCH 1) IN CAMARINES SUR	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100100001000	ROLL-OUT TRAINING ON THE USE OF FDS MANUAL ON SUSTAINING THE INTEREST OF CHILDREN AND YOUTH IN SCHOOL FOR 4PS MID-LEVEL SUPERVISORS AND FDS/YDS FACILITATORS (BATCH 2 AND 3) IN LEGAZPI CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
350100100002000	FURNISH OF FOOD AND VENUE DURING THE CONDUCT OF THE FOLLOWING KNOWLEDGE MANAGEMENT ACTIVITIES IN LEGAZPI CITY	SWIDB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100300001000	FURNISH OF FOOD AND VENUE DURING THE CONDUCT OF THE HEREUNDER KNOWLEDGE MANAGEMENT ACTIVITIES IN LEGAZPI CITY	SWIDB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300001000	OPERATIONS AND MAINTENANCE TRAINING FOR MULTI-STAKEHOLDERS INSPECTORATE TEAM - NAGA CITY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100300001000	OPERATIONS AND MAINTENANCE TRAINING FOR MULTI-STAKEHOLDERS INSPECTORATE TEAM - MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
N/A	OPERATIONS AND MAINTENANCE TRAINING FOR MULTI-STAKEHOLDERS INSPECTORATE TEAM - ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
320104100001000	1ST QUARTER PYAP MEETING	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/19/2024	3/19/2024	3/19/2024
N/A	PROVISION OF CATERING SERVICE FOR THE WOMEN WITH DISABILITIES DAY CELEBRATION	OPPWD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	3/21/2024	3/21/2024	3/21/2024
310100300001000	QUARTERLY MEETING OF REGIONAL INTER-AGENCY AGAINST TRAFFICKING AND VIOLENCE AGAINST WOMEN	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
N/A	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR BATO, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100100002000	REGIONAL PROGRAM MANAGEMENT TEAM MEETING IN LEGAZPI CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100100002000	SPECIAL PROJECTS FOCAL QUARTERLY MEETING CUM PROJECT VISIT IN MASBATE CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR MANDAON, MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2004	4/5/2004	4/5/2004
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR USON, MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2004	4/5/2004	4/5/2004
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR BASUD, CAMARINES NORTE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR BASUD, CAMARINES NORTE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR MALINAO, ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/1/2024	4/1/2024	4/1/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR VIGA, CATANDUANES	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/19/2024	4/19/2024	4/19/2024
310100300001000	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR PALANAS, MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/1/2024	4/1/2024	4/1/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF CLUSTER TACTIC SESSION (CTS-1 AND CTS-2) IN NAGA CITY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF CLUSTER TACTIC SESSION (CTS-3)	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF CLUSTER TACTIC SESSION (CTS-4) IN MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF M&E CONFERENCE IN NAGA CITY-BATCH: CLUSTER 1&2	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF M&E CONFERENCE IN LEGAZPI CITY-BATCH: CLUSTER 3	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/22/2024	4/22/2024	4/22/2024
N/A	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF M&E CONFERENCE IN MASBATE CITY-BATCH: CLUSTER 4	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
310100300001000	COMPLIANCE AND RESILIENCE: A KNOWLEDGE SHARING SESSION FOR SERVICE TEAMS	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3/25/2024	3/25/2024	3/25/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR PILAR, SORSOGON	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR BAGAMANOC, CATANDUANES	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR CARAMOAN, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR GUBAT, SORSOGON	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
310100300001000	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR BAAO, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR SAN ANDRES, CATANDUANES	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR BULAN, SORSOGON	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR CAAWAYAN, MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR DONSOL, SORSOGON	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300001000	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR CAMALIG, ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
310100300001000	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR CATAINGAN, MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF TECHNICAL SESSION WITH THE REGIONAL PROGRAM MANAGEMENT TEAM MEMBERS (OPERATIONS)	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR RAPU-RAPU, ALBAY	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
310100300001000	PROVISION OF BOARD AND LODGING FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR ARORROY, MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/12/2024	4/12/2024	4/12/2024
310100300001000	PROVISION OF CATERING SERVICES FOR THE CONDUCT OF AF CEAC ACTIVITIES FOR BALENO, MASBATE	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
N/A	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE CDD CONGRESS CUM 10TH REGIONAL BAYANI KA! AWARDS ON JUNE 25-28, 2024 IN NAGA CITY, CAMARINES SUR	KC-NCDDP	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/22/2024	4/22/2024	4/22/2024
310100300003000	PROVISION OF FOOD FOR THE CONDUCT OF REGIONAL BAYANI KA! DESK REVIEW ON APRIL 17, 2024 IN LEGAZPI CITY	KC-NCDDP AF	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/5/2024	4/5/2024	4/5/2024
350100100002000	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF THE KNOWLEDGE MANAGEMENT ACTIVITIES	SWIDB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
320103100001000	PROVISION OF FOOD AND VENUE DURING THE SOCIAL PENSION FOR INDIGENT SENIOR CITIZENS PROGRAM REVIEW AND EVALUATION WORKSHOP	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/15/2024	4/15/2024	4/15/2024
320104100001000	PROVISION OF FOOD FOR THE NATIONAL SOLO PARENTS DAY CELEBRATION 2024	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/11/2024	4/11/2024	4/11/2024
310100100001000	FAMILY DEVELOPMENT UNIT TECHNICAL SHARING SESSION FOR SWOIIIS AND CLUSTER HEADS	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/8/2024	4/8/2024	4/8/2024
310100100001000	PARTNERS IN EMPOWERMENT AND DEVELOPMENT (PEDS) 2024	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/14/2024	5/14/2024	5/14/2024
320103100001000	PROVISION OF FOOD FOR DIGITAL UPSKILLING FOR SPPMO AND SFP PERSONNEL FOR IMPROVED DATA MANAGEMENT AND INCREASED PRODUCTIVITY	SOCPEN	No	NP-53.9 - Small Value Procurement	N/A	4/12/2024	N/A	4/22/2024	4/22/2024	4/22/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300003000	CATERING SERVICES FOR THE CONDUCT OF CEAC ACTIVITIES FOR TIWI, ALBAY	KC-NCDDP AF	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/26/2024	4/26/2024	4/26/2024
100000100001000	FOOD PROVISION FOR THE CONDUCT OF DSWD FO V ORIENTATION FOR NEW HIRES	RGASS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/15/2024	4/15/2024	4/15/2024
320104100001000	CONDUCT OF FGD ON THE PEACE AND DEVELOPMENT BUONG BANSA MAPAYAPA (PD-BBM) PROGRAM IN LEGAZPI CITY	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/16/2024	4/16/2024	4/16/2024
200000100004000	FURNISH CATERING SERVICES FOR THE RESEARCH AND EVALUATION TWG MEETING	PDPB	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	4/22/2024	4/22/2024	4/22/2024
N/A	PROVISION OF FOOD AND VENUE DURING THE CONDUCT OF REGIONAL ABSNET MEETING (ABSNET OFFICERS AND COMMITTEE HEADS AND MEMBERS) IN LEGAZPI CITY	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/2/2024	5/2/2024	5/2/2024
N/A	FOOD PROVISION FOR THE CONDUCT OF RE-ECHO SESSION ON ADMINISTRATIVE SKILLS ENHANCEMENT COURSE IN ROC	VARIOUS	No	NP-53.9 - Small Value Procurement	N/A	4/25/2024	N/A	4/29/2024	4/29/2024	4/29/2024
310100100002000	SPECIAL PROJECTS FOCAL QUARTERLY MEETING CUM PROJECT VISIT IN NAGA CITY, CAMARINES SUR	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/2/2024	5/2/2024	5/2/2024
310100100002000	SPECIAL PROJECTS FOCAL QUARTERLY MEETING CUM PROJECT VISIT IN LEGAZPI CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/2/2024	5/2/2024	5/2/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR AKAP ORIENTATION IN ALBAY	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4/26/2024	4/26/2024	4/26/2024
330100100001000	FOOD AND ACCOMMODATION DURING THE CONDUCT OF WAREHOUSE AND LOGISTICS MANAGEMENT TRAINING FOR MSWDOs AND MDRRMOs OF PROVINCE OF CATANDUANES (BATCH 1)	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/7/2024	5/7/2024	5/7/2024
330100100001000	FOOD AND ACCOMMODATION DURING THE CONDUCT OF WAREHOUSE AND LOGISTICS MANAGEMENT TRAINING FOR MSWDOs AND MDRRMOs OF PROVINCE OF CAMARINES SUR (BATCH 2)	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/8/2024	6/8/2024	6/8/2024
N/A	FOOD PROVISION FOR THE BALL GAME PLAYERS DURING THE WELLNESS FEST ACTIVITY ON MAY 20-24, 2024 IN LEGAZPI CITY	VARIOUS	No	NP-53.9 - Small Value Procurement	N/A	5/6/2024	N/A	5/20/2024	5/20/2024	5/20/2024
310100100002000	FOOD PROVISION FOR THE PET WALK/PAW-SHION SHOW DURING THE WELLNESS FEST ACTIVITY IN LEGAZPI CITY	SLP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	5/20/2024	5/20/2024	5/20/2024
N/A	FOOD PROVISION FOR THE BOARD GAMES, DOTA AND LARONG LAHI PLAYERS DURING THE WELLNESS FEST ACTIVITY IN LEGAZPI CITY	VARIOUS	No	NP-53.9 - Small Value Procurement	N/A	5/6/2024	N/A	5/20/2024	5/20/2024	5/20/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320103100001000	PROVISION OF FOOD FOR COMMITTEES DURING THE WELLNESS FEST ACTIVITIES IN LEGAZPI CITY	SOCPEN	No	NP-53.9 - Small Value Procurement	N/A	5/7/2024	N/A	5/13/2024	5/13/2024	5/13/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR SEMESTRAL MEETING OF CIS-PROVINCIAL OPERATIONS OFFICE (CAMARINES SUR)	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/3/2024	6/3/2024	6/3/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR SEMESTRAL MEETING OF CIS-PROVINCIAL OPERATIONS OFFICE (SATELLITE ALBAY AND RPMO)	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR SEMESTRAL MEETINGS OF CIS-PROVINCIAL OPERATIONS OFFICE (CATANDUANES)	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR SEMESTRAL MEETINGS OF CIS-PROVINCIAL OPERATIONS OFFICE (SORSOGON)	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR SEMESTRAL MEETINGS OF CIS-PROVINCIAL OPERATIONS OFFICE (CAMARINES NORTE)	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/8/2024	6/8/2024	6/8/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR SEMESTRAL MEETINGS OF CIS-PROVINCIAL OPERATIONS OFFICE (MASBATE)	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
320104100001000	PROVISION OF FOOD FOR THE INTERNATIONAL DAY OF FAMILIES 2024	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/10/2024	5/10/2024	5/10/2024
320103100001000	PROVISION OF FOOD AND VENUE DURING FACE TO FACE TECHNICAL ASSISTANCE ON THE IMPLEMENTATION OF THE SOCIAL PENSION PROGRAM FOR INDIGENT SENIOR CITIZENS	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/13/2024	5/13/2024	5/13/2024
310100100001000	TECHNICAL DISCUSSION CUM CONSULTATION MEETING WITH RAC AND SELECTED LSWDOs	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
200000100003000	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE CONDUCT OF ORIENTATION/SOCIAL MARKETING OF COMPLETED SOCIAL TECHNOLOGY	STB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/23/2024	5/23/2024	5/23/2024
N/A	FOOD PROVISION AND LOGISTICS FOR THE WELLNESS FEST CUM REGIONAL GENERAL ASSEMBLY	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
310100100002000	ORIENTATION ON THE APPLICATION OF CONFLICT SENSITIVITY AND PEACE PROMOTION LEVEL 2 IN PROJECT DEVELOPMENT IN SORSOGON CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
310100100002000	ORIENTATION ON THE REVISED GUIDELINES FOR THE COMPREHENSIVE IMPLEMENTATION OF THE SLP: THE USBONG IMPLEMENTATION PHASE IN LEGAZPI CITY	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
N/A	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF REGIONAL FEDERATION OF PERSONS WITH DISABILITY MEETINGS	OPPWD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	CONDUCT OF NATIONAL PHYSICAL INVENTORY OF 4PS PROPERTIES AND TECHNICAL ASSISTANCE ON ADMIN CONCERNS	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/3/2024	6/3/2024	6/3/2024
320104100001000	CIS GENERAL ASSEMBLY PAGPUPUGAY AT PAGKILALA AWARDS HOTEL IN ALBAY	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/11/2024	6/11/2024	6/11/2024
310100100001000	MID-YEAR CHECKPOINT AND RECALIBRATION OF IPC OF PANTAWID STAFF	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/3/2024	6/3/2024	6/3/2024
N/A	FOOD PROVISION FOR THE OPENING OF THE WELLNESS FEST ACTIVITY IN LEGAZPI CITY	VARIOUS	No	NP-53.9 - Small Value Procurement	N/A	5/18/2024	N/A	5/21/2024	5/21/2024	5/21/2024
310100100001000	PROVISION OF SNACK AND LUNCH FOR THE JUDGES AND PARTICIPANTS ON PANTAWIDDOKYU: A 4PS VIDEO DOCUMENTARY CONTEST 2024	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6/6/2024	6/6/2024	6/6/2024
310100100001000	PROVISION OF FOOD AND ACCOMMODATION FOR THE LEARNING AND DEVELOPMENT INTERVENTION ON COLLABORATION AND NETWORKING FOR SOCIAL WELFARE ASSISTANTS	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/6/2024	6/6/2024	6/6/2024
100000100001000	FOOD PROVISION FOR OFFICIATING TEAMS DURING THE WELLNESS FEST ACTIVITY IN LEGAZPI CITY	RGASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
N/A	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF REGIONAL COUNCIL ON DISABILITY AFFAIRS (RCDA) MEETING	OPPWD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/5/2024	6/5/2024	6/5/2024
N/A	FOOD AND ACCOMMODATION FOR THE BPA MONITORING MEETING	RJJWC	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
N/A	FOOD AND ACCOMMODATION FOR THE BPA PROGRAM REVIEW AND EVALUATION	RJJWC	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR THE ORIENTATION OF GIP-UKP	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/6/2024	6/6/2024	6/6/2024
N/A	MEALS, VENUE AND ACCOMMODATION FOR THE MONITORING ON THE UTILIZATION OF THE JUVENILE JUSTICE MANAGEMENT INFORMATION SYSTEM (JJ-MIS)	RJJWC	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/13/2024	6/13/2024	6/13/2024
N/A	PROCUREMENT OF MEALS FOR QUARTERLY SECRETARIAT'S MEETING	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6/5/2024	6/5/2024	6/5/2024
N/A	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE RJJWC PROGRAM REVIEW AND IMPLEMENTATION WORKSHOP (PREW)	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/13/2024	6/13/2024	6/13/2024
N/A	PROVISION OF MEALS AND ACCOMMODATION DURING THE MOBILE DETENTION AND REHABILITATION FACILITY VISIT IN CAMARINES NORTE	RJJWC	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
N/A	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE TRAINING OF TRAINERS FOR THE RJJWC V PROVINCIAL POOL OF TRAINERS	TRUST FUND	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/13/2024	6/13/2024	6/13/2024
330100100001000	FOOD AND ACCOMMODATION DURING THE CONDUCT OF WAREHOUSE AND LOGISTICS MANAGEMENT TRAINING FOR MSWDOs AND MDRRMOs OF PROVINCE OF CATANDUANES (BATCH 1) - ADDENDUM	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A
N/A	PROVISION OF FOOD AND ACCOMMODATION FOR OFFICE OF THE SECRETARY AND COMPANY FOR THE MONITORING VISIT RELATIVE TO PRESIDENTIAL ASSISTANCE FOR FARMERS, FISHERFOLKS AND FAMILIES	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/5/2024	6/5/2024	6/5/2024
330100100001000	TRAINING OF TRAINORS ON CAMP COORDINATION CAMP MANAGEMENT AND INTERNALLY DISPLACED PERSONS PROTECTION	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
100000100001000	KAPIHAN SA BAGONG PILIPINAS	RGASS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6/6/2024	6/6/2024	6/6/2024
330100100001000	FOOD AND ACCOMMODATION FOR THE CONDUCT OF MONITORING AND TECHNICAL ASSISTANCE (MATA PLAN)	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/5/2024	6/5/2024	6/5/2024
100000100001000	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE WORKSHOP ON RISK MANAGEMENT AND RISK-BASED INTERNAL AUDIT PLANNING CUM MIDYEAR ASSESSMENT IN CATANDUANES	RGASS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/13/2024	6/13/2024	6/13/2024
N/A	MONITORING AND EVALUATION OF THE COMPREHENSIVE LOCAL JUVENILE INTERVENTION PROGRAM (CLJIP)	TRUST FUND	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/13/2024	6/13/2024	6/13/2024
N/A	PROVISION OF FOOD, VENUE AND ACCOMMODATION DURING THE CONDUCT OF RIACAT VAWC STRATEGIC PLANNING MEETING IN LEGAZPI CITY	VARIOUS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
310100200002000	PROVISION OF CATERING SERVICES FOR THE KKB CEAC ACTIVITIES OF SAN JOSE, CAMARINES SUR	KC-KKB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
N/A	PROVISION OF FOOD AND VENUE FOR THE CONDUCT OF KKB CEAC ACTIVITIES FOR DEL GALLEGO, CAMARINES SUR	KC-KKB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
320104100001000	PROVISION OF FOOD FOR THE 2024 WORLD DAY AGAINST CHILD LABOR CELEBRATION IN MASBATE CITY	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/24/2024	6/24/2024	6/24/2024
310100100001000	FOOD, VENUE AND ACCOMMODATION FOR THE PANTAWID PAMILYA GENDER RESPONSIVE AND CULTURALLY APPROPRIATE METHODOLOGIES TRAINING FOR THE REGIONAL ADVISORY COUNCIL MEMBERS AND PARTNER CIVIL SOCIETY ORGANIZATIONS IN ALBAY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/28/2024	6/28/2024	6/28/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	PROVISION OF FOOD AND VENUE FOR THE 2024 CONSULTATION MEETING AND WORKSHOP WITH MUNICIPAL ROVING BOOKEEPERS (MRBs) FOR THE PROVINCE OF ALBAY AND CATANDUANES	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/26/2024	6/26/2024	6/26/2024
310100100001000	PROVISION OF FOOD AND VENUE FOR THE 2024 CONSULTATION MEETING AND WORKSHOP WITH MUNICIPAL ROVING BOOKEEPERS (MRBs) FOR THE PROVINCE OF CAMARINES SUR AND CAMARINES NORTE	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/28/2024	6/28/2024	6/28/2024
320104100001000	FOOD, VENUE AND ACCOMMODATION FOR THE CHILD DEVELOPMENT WORKERS' WEEK CELEBRATION	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
NON-FOOD ITEMS										
320102100001000	MILK SUPPLY FOR THE 14TH CYCLE MILK FEEDING IMPLEMENTATION IN THE PROVINCES OF CAMARINES SUR, AND SORSOGON	PSD-SFP	Yes	Competitive Bidding	<u>11/20/2023</u>	11/26/2023	12/06/2023	12/18/2023	12/18/2023	12/18/2023
320102100001000	MILK SUPPLY FOR THE 14TH CYCLE MILK FEEDING IMPLEMENTATION IN THE PROVINCES OF CAMARINES SUR, AND SORSOGON	PSD-SFP	Yes	Competitive Bidding	12/28/2023	11/26/2023	01/12/2024	01/25/2024	01/25/2024	01/25/2024
310100100001000	PANTUM TONERS	PANTAWID	Yes	Competitive Bidding	12/28/2023	N/A	01/12/2024	01/25/2024	01/25/2024	01/25/2024
320101100001000	UNLIMITED INTERNET SUBSCRIPTION (FIBER LINE) FOR RRCY-SORSOGON CITY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
N/A	UNLIMITED INTERNET SUBSCRIPTION (FIBER LINE) FOR AICS-CIS-RPMO	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/21/2023	12/21/2023	12/21/2023
N/A	UNLIMITED INTERNET SUBSCRIPTION (FIBER LINE) FOR AICS-CIS-PACIFIC MALL	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
320101100001000	UNLIMITED INTERNET SUBSCRIPTION (FIBER LINE) FOR HAVEN AND WOMEN AND GIRLS - LIGAO, ALBAY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
N/A	UNLIMITED INTERNET SUBSCRIPTION (FIBER LINE) FOR COA OFFICE - RAWIS, LEGAZPI CITY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
320101100001000	UNLIMITED INTERNET SUBSCRIPTION (FIBER LINE) FOR RSCC - LIGAO, ALBAY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
N/A	DEDICATED INTERNET CONNECTION FOR KALAH-CIDDS AND SLP RPMO	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
310100100001000	DEDICATED INTERNET CONNECTION FOR DSWD POO ALBAY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
310100100001000	DEDICATED INTERNET CONNECTION FOR DSWD POO SORSOGON	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
310100100001000	DEDICATED INTERNET CONNECTION FOR DSWD POO CAMARINES SUR	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	DEDICATED INTERNET CONNECTION FOR DSWD POO CAMARINES NORTE	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
310100100001000	DEDICATED INTERNET CONNECTION FOR DSWD POO MASBATE	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
310100100001000	DEDICATED INTERNET CONNECTION FOR DSWD POO CATANDUANES	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
200000100001000	DEDICATED INTERNET CONNECTION FOR DSWD FO V - RAWIS, LEGAZPI CITY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
330100100003000	2024 RENTAL OF DRMD-RROS WAREHOUSES - MASBATE	DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
N/A	2024 RENTAL OF DRMD-RROS WAREHOUSES - MASBATE	DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
330100100003000	2024 RENTAL OF DRMD-RROS WAREHOUSES - CAMARINES NORTE	DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	01/02/2024	01/02/2024	01/02/2024
330100100003000	2024 RENTAL OF DRMD-RROS WAREHOUSES - LEGAZPI CITY	DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
N/A	2024 RENTAL OF DRMD-RROS WAREHOUSES - LEGAZPI CITY	DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
330100100003000	2024 RENTAL OF DRMD-RROS WAREHOUSE (S) - SORSOGON	DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
320104100001000	AICS OFFICE RENTAL - TIGAON, CAMARINES SUR (JANUARY - DECEMBER 2024)	PSD-CIS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/14/2023	12/14/2023	12/14/2023
320104100001000	CIS-RPMO OFFICE RENTAL - LEGAZPI CITY ALBAY (JANUARY- DECEMBER 2024)	PSD-CIS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
320104100001000	AICS OFFICE RENTAL - DAET, CAMARINES NORTE (JANUARY - DECEMBER 2024)	PSD-CIS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
320104100001000	AICS OFFICE RENTAL - SORSOGON (JANUARY - DECEMBER 2024)	PSD-CIS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/14/2023	12/14/2023	12/14/2023
320104100001000	AICS OFFICE RENTAL - PACIFIC MALL LEGAZPI CITY (JANUARY - DECEMBER 2024)	PSD-CIS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
320104100001000	AICS OFFICE RENTAL - NAGA E-AMM CAMARINES SUR (JANUARY - DECEMBER 2024)	PSD-CIS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/14/2023	12/14/2023	12/14/2023
320104100001000	EMPLOYEE WELLNESS SPACE, COUNSELING AREA, CHILD FRIENDLY SPACE, LACTATION AREA AND STORAGE FACILITY FOR CRISIS INTERVENTION SECTION PACIFIC MALL (JANUARY- DECEMBER 2024)	PSD-CIS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/19/2023	12/19/2023	12/19/2023
310100100001000	RENTAL OF OFFICE SPACE FOR THE DSWD PROVINCIAL OPERATIONS OFFICE AND CLUSTER 1-2 OFFICE SORSOGON UNDER 4PS (JANUARY-DECEMBER 2024)	PANTAWID	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/14/2023	12/14/2023	12/14/2023

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	RENTAL OF OFFICE SPACE FOR THE DSWD PROVINCIAL OPERATIONS OFFICE MASBATE UNDER 4PS (JANUARY-MARCH 2024)	PANTAWID	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/21/2023	12/21/2023	12/21/2023
310100100001000	RENTAL OF OFFICE SPACE FOR THE DSWD PROVINCIAL OPERATIONS OFFICE - ALBAY UNDER 4PS (JANUARY-MARCH 2024)	PANTAWID	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/21/2023	12/21/2023	12/21/2023
310100100001000	RENTAL OF OFFICE SPACE FOR THE DSWD PROVINCIAL OPERATIONS OFFICE - CAMARINES NORTE UNDER 4PS (JANUARY-MARCH 2024)	PANTAWID	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/21/2023	12/21/2023	12/21/2023
N/A	RENTAL OF WAREHOUSE (JANUARY 1 - DECEMBER 31, 2024)	ADMIN-PSAMS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/14/2023	12/14/2023	12/14/2023
320104100001000	HYGIENE KIT	DRMD	Yes	Competitive Bidding	11/20/2023	11/26/2023	12/06/2023	02/14/2024	02/14/2024	02/14/2024
320104100001000	SLEEPING KIT	DRMD	Yes	Competitive Bidding	12/18/2023	01/04/2024	01/12/2024	12/06/2023	12/06/2023	12/06/2023
320104100001000	FAMILY KIT	DRMD	Yes	Competitive Bidding	11/20/2023	11/26/2024	12/06/2023	01/02/2024	01/02/2024	01/02/2024
320104100001000	KITCHEN KIT	DRMD	Yes	Competitive Bidding	<u>11/20/2023</u>	11/26/2023	<u>12/06/2023</u>	02/22/2024	02/22/2024	02/22/2024
310100100001000	FURNISH OF RENTAL OF OFFICE SPACE FOR DSWD POO-MASBATE UNDER PANTAWID FOR APRIL TO DECEMBER 2024	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	02/14/2024	02/14/2024	02/14/2024
N/A	EXTENSION OF COA WAREHOUSE (JANUARY 2024)	ORD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/06/2023	12/06/2023	12/06/2023
320104100001000	FAMILY FOOD PACK	DRMD	Yes	Competitive Bidding	12/06/2023	12/09/2023	12/15/2023	02/28/2024	02/28/2024	02/28/2024
330100100001000	2024 RENTAL OF DRMD-RROS WAREHOUSES	DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	01/02/2024	01/02/2024	01/02/2024
310100100001000	RENTAL OF OFFICE SPACE FOR THE DSWD PROVINCIAL OPERATIONS OFFICE - CAMARINES NORTE FROM APRIL-DECEMBER 2024	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	02/22/2024	02/22/2024	02/22/2024
310100100001000	RENTAL OF OFFICE SPACE FOR THE DSWD PROVINCIAL OPERATIONS OFFICE - ALBAY FROM APRIL-DECEMBER 2024	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	03/11/2024	03/11/2024	03/11/2024
310100100002000	RENTAL OF OFFICE SPACE FOR KC-NCDDP RPMO FROM JANUARY TO MARCH 2024	PROMOTIVE-SLP	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/21/2023	12/21/2023	12/21/2023
N/A	RENTAL OF OFFICE SPACE FOR KC-NCDDP RPMO FROM APRIL TO DECEMBER 2024	PROMOTIVE-KALAHAI	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	02/28/2024	02/28/2024	02/28/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300003000	RENTAL OF KC-NCDDP WAREHOUSE IN LEGAZPI CITY FOR JANUARY TO FEBRUARY 2024	PROMOTIVE-KALAHAI	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/18/2023	12/18/2023	12/18/2023
N/A	EXTENSION OF SECURITY SERVICES UNDER MILITANT SECURITY SERVICES PER CONTRACT NO. 2023-005 FOR THE PERIOD JANUARY 1 TO FEBRUARY 29, 2024	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/06/2024	06/06/2024	06/06/2024
N/A	EXTENSION OF SECURITY SERVICES UNDER MILITANT SECURITY SERVICES PER CONTRACT NO. 2023-005 FOR THE PERIOD JANUARY 1 TO FEBRUARY 29, 2024	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/21/2023	12/21/2023	12/21/2023
N/A	EXTENSION OF SECURITY SERVICES UNDER MILITANT SECURITY SERVICES PER CONTRACT NO. 2023-005 FOR THE PERIOD JANUARY 1 TO FEBRUARY 29, 2024	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/22/2023	12/22/2023	12/22/2023
N/A	EXTENSION OF JANITORIAL SERVICES UNDER A&B MULTI SERV CORPORATION PER CONTRACT NO. 2023-004	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/11/2023	12/11/2023	12/11/2023
N/A	EXTENSION OF JANITORIAL SERVICES UNDER ST. EXPEDITUS MANPOWER AND GENERAL SERVICES INC. PER PO NO. NF 2306-0267 (2 JANITORS) AND PO NO. NF 2309-0456 (1 JANITOR) FOR THE PERIOD OF JANUARY 1 TO FEBRUARY 29, 2024	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	12/06/2024	12/06/2024	12/06/2024
N/A	SECURITY SERVICES PROVIDER FOR CY 2024 (MARCH 1 TO DECEMBER 31, 2024)	ADMIN-GSS	No	NP-53.1 Two Failed Biddings	04/12/2024	04/16/2024	N/A	04/22/2024	04/22/2024	04/22/2024
N/A	JANITORIAL SERVICE PROVIDER FOR CY 2024 (MARCH 1 TO DECEMBER 31, 2024)	ADMIN-GSS	Yes	Competitive Bidding	12/28/2023	01/04/2024	01/12/2024	01/25/2024	01/25/2024	01/25/2024
310100300001000	RENTAL OF OFFICE SPACE FOR KC-NCDDP CAMARINES SUR CLUSTER FOR CY 2024 (APRIL 1 TO DECEMBER 31, 2024)	PROMOTIVE-KALAHAI	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	02/28/2024	02/28/2024	02/28/2024
N/A	RENTAL OF OFFICE SPACE FOR KC-NCDDP CAMARINES SUR CLUSTER FOR CY 2024 (JANUARY - MARCH 2024)	PROMOTIVE-KALAHAI	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12/13/2023	12/13/2023	12/13/2023
320103100001000	PRODUCTION AND AIRING OF 2024 RADIO PROGRAM FOR 12 MONTHS (MARCH-APRIL 2024)	ORD-SMU	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	02/12/2024	02/12/2024	02/12/2024
N/A	LABOR AND MATERIALS FOR THE PLAQUES OF RECOGNITION OF ANGELS IN RED VESTS LAUNCHING ON FEBRUARY 2024	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/08/2024	02/08/2024	02/08/2024
N/A	LABOR AND MATERIALS FOR THE PRINTING AND PRODUCTION OF ANGELS IN RED VESTS PHOTO WALLS FOR THE CAMPAIGN AUNCH ON FEBRUARY 2024 AT DSWD FO V, BURAGUIS, LEGAZPI CITY	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/01/2024	02/01/2024	02/01/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
330100100001000	LABOR AND MATERIALS FOR THE REPAIR AND REPLACEMENT OF A/C PARTS FOR DSWD FOV SERVICE VEHICLE ISUZU TRUCK WITH PLATE NO. SAA 7756	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/21/2024	02/21/2024	02/21/2024
330100100001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL OF 120,000 KMS OF DSWD FOV SERVICE VEHICLE ISUZU TRUCK WITH PLATE NO. SAA 7756	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	01/25/2024	N/A	03/05/2024	03/05/2024	03/05/2024
N/A	SUPPLY, DELIVERY AND INSTALLATION OF AIR CONDITIONING UNIT IN MIONORS TRAVELING ABROAD OFFICE (DSWD FOV RAWIS)	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/12/2024	02/12/2024	02/12/2024
320101100001000	COOKING GAS, 11KG	PSD-HFWG	No	NP-53.9 - Small Value Procurement	N/A	01/26/2024	N/A	02/12/2024	02/12/2024	02/12/2024
320101100001000	MINERAL WATER REFILL 21 LITERS	PSD-HFWG	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/12/2024	02/12/2024	02/12/2024
100000100001000	OFFICIAL RECEIPT WITH RP SEAL (CARBONLESS)	FMD-CASH	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	02/01/2024	02/01/2024	02/01/2024
320101100001000	PROCUREMENT OF RICE, REGULAR, 50 KILOS PER BAG	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	01/25/2024	N/A	02/01/2024	02/01/2024	02/01/2024
320101100001000	LABOR AND MATERIALS FOR PREVENTIVE MAINTENANCE OF DSWD RRCY AMBULANCE HI-ACE SERVICE VEHICLE WITH PLATE NO. A9 N945	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/28/2024	02/28/2024	02/28/2024
330100100001000	SELF-INKING RUBBER STAMPS	DRMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/01/2024	02/01/2024	02/01/2024
330100100001000	PROCUREMENT OF TONER CARTRIDGES	DRMD	No	Direct Contracting	N/A	N/A	N/A	02/01/2024	02/01/2024	02/01/2024
330100100001000	SUPPLY AND DELIVERY OF ADDITIONAL ACCESSORIES FOR TASKALFA-5003i	DRMD	No	Direct Contracting	N/A	N/A	N/A	02/01/2024	02/01/2024	02/01/2024
320104100001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL OF 1,000 KMS OF DSWD SERVICE VEHICLE MITSUBISHI L300 WITH PLATE NO. Y3 S544	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/05/2024	03/05/2024	03/05/2024
320102100001000	SUUPIES TO BE USED DURING THE TRAINING ON WASH (WATER, SANITATION AND HYGIENE) AND LEARN FOR SFP LGU IMPLEMENTERS	PSD-SFP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	02/08/2024	02/08/2024	02/08/2024
N/A	RENEWAL OF RENTAL OF COA WAREHOUSE JANUARY-DECEMBER 31, 2024	ORD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	01/30/2024	01/30/2024	01/30/2024
310100100001000	PROCUREMENT OF CAR TIRE OF DSWD FO V SERVICE VEHICLE TOYOTA HIACE WITH PLATE NO. S2 T838	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/08/2024	02/08/2024	02/08/2024
320104100001000	LABOR, MATERIALS, INSTALLATION, TESTING AND COMMISIONING FOR THE 16 UNITS CCTV CAMERAS IN THE NEW SWAD CATANDUANES OFFICE	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	02/28/2024	N/A	03/14/2024	03/14/2024	03/14/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320103100001000	GOVERNMENT FOLDER (LOOSE LEAF)	FMD-CASH	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	02/02/2024	N/A	02/08/2024	02/08/2024	02/08/2024
310100100001000	PRODUCTION AND AIRING OF 2024 RADIO PROGRAM FOR 2 MONTHS (MAY-JUNE 2024)	ORD-SMU	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	03/13/2024	03/13/2024	03/13/2024
310100100002000	LABOR AND MATERIALS OF THE EGR CLEANING FOR DSWD FOV SERVICE VEHICLE TOYOTA HILUX WITH PLATE NO. SJD 595	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/27/2024	02/27/2024	02/27/2024
320104100001000	LABOR AND MATERIALS OF ENGINE WIRE FOR DSWD FOV SERVICE VEHICLE TOYOTA HILUX WITH PLATE NO. 05-2401	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	02/02/2024	N/A	02/27/2024	02/27/2024	02/27/2024
310100100002000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE 220000KM CHECK UP/CHANGE OIL OF THE DSWD FOV SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. 131209	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/19/2024	02/19/2024	02/19/2024
320101100001000	PURIFIED DRINKING WATER, 5 GAL/CAP	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	02/02/2024	N/A	02/12/2024	02/12/2024	02/12/2024
320101100001000	REFILL, COOKING GAS	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	02/02/2024	N/A	02/29/2024	02/29/2024	02/29/2024
310100100002000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL OF 360,000 KMS FOR DSWD FO V SERVICE VEHICLE TOYOTA HILUX WITH PLATE NO. SJD 595	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/27/2024	02/27/2024	02/27/2024
N/A	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL OF 60,000 KMS OF DSWD FO V SERVICE VEHICLE TOYOTA HI-ACE COMMUTER DELUXE WITH PLATE NO. S2 T838	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/27/2024	02/27/2024	02/27/2024
N/A	PANTUM TONER PC-210	ADMIN-BGMS	Yes	Competitive Bidding	12/28/2023	N/A	01/12/2024	01/25/2024	01/25/2024	01/25/2024
320103100001000	EPSON INK	ORD-SOCHTECH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/14/2024	02/14/2024	02/14/2024
320104100001000	AICS RISOGRAPH FORMS	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	02/09/2024	N/A	02/19/2024	02/19/2024	02/19/2024
320104100001000	PURCHASE OF DRINKING WATER FOR AICS DAET, CAMARINES NORTE	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/27/2024	02/27/2024	02/27/2024
320104100001000	PURCHASE OF DRINKING WATER FOR AICS IRIGA CITY, CAMARINES SUR	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/21/2024	02/21/2024	02/21/2024
200000100001000	TROLLEY PORTABLE SPEAKER WITH 2 WIRELESS MICROPHONE	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	02/09/2024	N/A	03/05/2024	03/05/2024	03/05/2024
320104100001000	PURCHASE OF DRINKING WATER AICS VIRAC, CATANDUANES	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/27/2024	02/27/2024	02/27/2024
320104100001000	PURCHASE OF DRINKING WATER AICS E-MALL, NAGA CITY	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/29/2024	04/29/2024	04/29/2024
310100100002000	LABOR AND MATERIALS FOR THE REPLACEMENT OF ALTERNATOR ASSY AND BRAKE PADS FOR DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. SKP 630	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/19/2024	02/19/2024	02/19/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100002000	LABOR AND MATERIALS FOR THE REPAIR/REPLACEMENT OF VEHICLE PARTS OF THE DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. 131209	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/19/2024	02/19/2024	02/19/2024
320103100001000	OFFICE SUPPLIES	PSD-SOCPEN	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	02/22/2024	02/22/2024	02/22/2024
320104100001000	WINDOW MAILING ENVELOPE (WHITE, LONG WITH DSWD LOGO)	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	02/17/2024	N/A	02/26/2024	02/26/2024	02/26/2024
N/A	GENERAL PEST CONTROL TREATMENT FOR FIELD OFFICE V OFFICES AND WAREHOUSES	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	02/17/2024	N/A	02/27/2024	02/27/2024	02/27/2024
320104100001000	HEAVY DUTY PUSH CART	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	02/17/2024	N/A	02/26/2024	02/26/2024	02/26/2024
N/A	PRODUCTION OF VULCAN AWARD PLAQUE FOR THE 73RD DSWD ANNIVERSARY CELEBRATION ON FEBRUARY 23, 2024	HRMDD-HWRS	No	NP-53.9 - Small Value Procurement	N/A	02/17/2024	N/A	02/22/2024	02/22/2024	02/22/2024
N/A	PRODUCTION OF LOYALTY AWARD PLAQUE FOR THE 73RD DSWD ANNIVERSARY CELEBRATION ON FEBRUARY 23, 2024	HRMDD-HWRS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/21/2024	02/21/2024	02/21/2024
N/A	PRODUCTION OF PRAISE PLAQUE FOR THE 73RD DSWD ANNIVERSARY CELEBRATION ON FEBRUARY 23, 2024	HRMDD-HWRS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/21/2024	02/21/2024	02/21/2024
310100100001000	RENTAL OF VAN DURING THE PANTAWID PAMILYA PILIPINO PROGRAM DIGITAL FINANCIAL LITERACY LAUNCHING IN BULAN, SORSOGON	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/26/2024	02/26/2024	02/26/2024
320104100001000	PRINTING OF ADVOCACY POLO SHIRT FOR NATIONAL WOMEN'S MONTH CELEBRATION 2024	PSD-CBS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/26/2024	02/26/2024	02/26/2024
330100100001000	REPAIR AND IMPROVEMENT OF CABINETS AND SHELF AT DRMD OFFICE, DSWD FO V	DRMD	No	NP-53.9 - Small Value Procurement	N/A	03/01/2024	N/A	04/05/2024	04/05/2024	04/05/2024
320103100001000	LOCKER, 12 DOORS	PSD-SOCPEN	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/29/2024	02/29/2024	02/29/2024
N/A	PANTUM TONER , PC-210	PPD-STANDARD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/05/2024	03/05/2024	03/05/2024
310100300001000	OFFICE SUPPLIES TO BE USED BY STANDARD SECTION STAFF (SIGN PEN BLACK/BLUE ETC.)	PPD-STANDARD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/05/2024	03/05/2024	03/05/2024
N/A	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE, CHANGE OIL/CHECK UP AND REPAIR/REPLACEMENT OF PARTS OF THE DSWD FO V SERVICE VEHICLE TOYOTA HI-LUX WITH PLATE NO. SJS 246	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	02/22/2023	N/A	03/21/2024	03/21/2024	03/21/2024
200000100001000	SUBSCRIPTION FOR CANVA FOR TEAMS SOFTWARE (FOR 12 PEOPLE)	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/14/2024	03/14/2024	03/14/2024
200000100001000	WIRELESS HEADSET	PPD-ICTMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/13/2024	03/13/2024	03/13/2024
200000100001000	BUTTON OR COIN BATTERY	PPD-ICTMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/07/2024	03/07/2024	03/07/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
200000100001000	WIRELESS INTERNET SUBSCRIPTION FOR 2 UNITS OF STARLINK SATELLITE DEVICE	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	02/22/2023	N/A	03/14/2024	03/14/2024	03/14/2024
200000100001000	42U SERVER RACK	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	02/22/2023	N/A	03/19/2024	03/19/2024	03/19/2024
330100100001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL OF DSWD FO V SERVICE VEHICLE ISUZU DMAX WITH PLATE NO. SAB 4412	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/05/2024	03/05/2024	03/05/2024
200000100001000	PROVISION OF INTERNET SERVICES FOR DSWD FO V REGIONAL OFFICES, SUB-REGIONAL OFFICES AND RESIDENTIAL CARE FACILITIES (PRIMARY ISP - LOT 1-3)	PPD-ICTMS	No	Competitive Bidding	03/13/2024	03/16/2024	03/25/2024	04/12/2024	04/12/2024	04/12/2024
320101100001000	REFILL, FIRE EXTINGUISHER	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/11/2024	03/11/2024	03/11/2024
320103100001000	OFFICE SUPPLIES	PSD-SOCPEN	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	03/05/2024	03/05/2024	03/05/2024
N/A	LABOR, MATERIALS AND PRODUCTION OF VEHICLE STICKER PASS FOR DSWD FO V	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/06/2024	03/06/2024	03/06/2024
N/A	EXTENSION OF SECURITY SERVICES UNDER MILITANT SECURITY SERVICES PER CONTRACT NO. 2023-005 FOR THE PERIOD MARCH 1-31, 2024	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	02/27/2024	02/27/2024	02/27/2024
320104100001000	BROADBAND INTERNET CONNECTIVITY FOR AICS NAGA E-MALL AND IROSIN SORSOGON	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	02/29/2024	N/A	04/01/2024	04/01/2024	04/01/2024
320101100001000	KITCHEN UTENSILS AND MATERIALS	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
N/A	CUSTOMIZED FOLDABLE ECOBAG FOR THE SPEAKERS BUREAU AND NETIQUETTE 2.0	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	03/01/2024	N/A	03/07/2024	03/07/2024	03/07/2024
N/A	SUPPLIES FOR THE SPEAKERS BUREAU AND NETIQUETTE 2.0	ORD-SMU	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/14/2024	03/14/2024	03/14/2024
100000100001000	REPAIR AND IMPROVEMENT OF LIGHTING SYSTEM OF ACCOUNTING AND COA OFFICE AT DSWD FO V	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	02/29/2024	N/A	04/05/2024	04/05/2024	04/05/2024
320104100001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL OF 10,000KMS OF DSWD FO V SERVICE VEHICLE MITSUBISHI L300 WITH PLATE NO. Y3 S5544	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/14/2024	03/14/2024	03/14/2024
320104100001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL OF 10,000KMS OF DSWD FO V SERVICE VEHICLE MITSUBISHI L300 WITH PLATE NO. Y3 S568	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/11/2024	03/11/2024	03/11/2024
N/A	CUSTOMIZED MOUSE PAD FOR THE SPEAKERS BUREAU AND NETIQUETTE 2.0	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	03/01/2024	N/A	03/07/2024	03/07/2024	03/07/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320104100001000	DAET AICS OFFICE RENTAL FEBRUARY-DECEMBER 2024	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/25/2024	03/25/2024	03/25/2024
N/A	ELECTRICAL SUPPLIES	PSD-SOCPEN	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/14/2024	03/14/2024	03/14/2024
310100100001000	JANITORIAL SUPPLIES FOR USE OF PANTAWID STAFF	PANTAWID	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04/05/2024	N/A	04/12/2024	04/12/2024	04/12/2024
310100100001000	SUPPLIES FOR THE CONDUCT OF NATIONAL ADVISORY COUNCIL AND NATIONAL TECHNICAL WORKING GROUP FIELD VISIT IN SORSOGON CITY	PANTAWID	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/13/2024	03/13/2024	03/13/2024
320101100001000	EPSON INK	PSD-HFWG	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03/06/2024	N/A	03/14/2024	03/14/2024	03/14/2024
320101100001000	LABOR AND MATERIALS FOR THE MAINTENANCE/CHECK UP OG RSCC SERVICE VEHICLE TOYOTA INNOVA WITH PLATE NO. DAN 2470	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/15/2024	03/15/2024	03/15/2024
310100100001000	VAN RENTAL FOR THE NATIONAL ADVISORY COUNCIL NATIONAL TECHNICAL WORKING GROUP FIELD VISIT IN SORSOGON PROVINCE ON APRIL 22-26, 2024	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	03/06/2024	N/A	03/15/2024	03/15/2024	03/15/2024
310100100001000	MULTIFUNCTION PRINTER (MONOCHROME)	PANTAWID	No	Competitive Bidding	03/13/2024	03/16/2024	03/25/2024	04/11/2024	04/11/2024	04/11/2024
200000100001000	ADVOCACY EQUIPMENT	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	03/09/2024	N/A	03/25/2024	03/25/2024	03/25/2024
320104100001000	DSWD RED VEST	DRMD	Yes	Competitive Bidding	03/13/2024	03/16/2024	03/25/2024	04/11/2024	04/11/2024	04/11/2024
310100100001000	OFFICE SUPPLIES FOR USE OF PANTAWID STAFF	PANTAWID	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	06/03/2024	06/03/2024	06/03/2024
310100100001000	VARIATION ORDER NO. 01 FOR THE LABOR AND MATERIALS FOR THE IMPROVEMENT OF DSWD SWAD OFFICE - NAGA CITY, CAMARINES SUR	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/05/2024	04/05/2024	04/05/2024
N/A	PURCHASE OF SUPPLY FOR USE OF PROCURMENT/BAC SECTION	ADMIN-PROCUREMENT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/21/2024	06/21/2024	06/21/2024
320101100001000	PRODUCTIVITY ACTIVITY SUPPLIES	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
320101100001000	SCHOOL SUPPLIES	PSD-RRCY	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/29/2024	04/29/2024	04/29/2024
N/A	EXTENSION OF SECURITY SERVICES FOR APRIL 2024	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/25/2024	03/25/2024	03/25/2024
N/A	OFFICE FURNITURES	FMD-BUDGET	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/05/2024	04/05/2024	04/05/2024
N/A	STAND FAN	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/13/2024	03/13/2024	03/13/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
330100100003000	VACUUM RICE BAGS FOR 3 KILOS	DRMD	Yes	Competitive Bidding	03/13/2024	03/16/2024	03/25/2024	04/11/2024	04/11/2024	04/11/2024
N/A	COFFEE MAKER AND 2 LAYER OFFICE METAL SLIDING DOOR CABINET	ADMIN-PROCUREMENT	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/19/2024	03/19/2024	03/19/2024
200000100001000	PURCHASE OF MICROSOFT OFFICE HOME AND STUDENT 2021	PPD-ICTMS	No	Competitive Bidding	03/13/2024	03/16/2024	03/25/2024	04/11/2024	04/11/2024	04/11/2024
310100100002000	PANTUM TONER	PROMOTIVE-SLP	Yes	Competitive Bidding	12/28/2023	N/A	01/12/2024	01/25/2024	01/25/2024	01/25/2024
N/A	STICKER PAPER, VINYL, A4 WHITE, 10 SHEETS PER PACK	ADMIN-PSAMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	03/14/2024	03/14/2024	03/14/2024
200000100001000	SUPPLY, DELIVERY AND INSTALLATION OF ONE UNIT 1.5 HP SPLIT WALL MOUNTE ACU AND DISMANTLING OF EXISTING DEFECTIVE SPLIT WALL MOUNTED ACU IN TICTMS, DSWD BURAGUIS OFFICE, LEGAZPI CITY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/01/2024	04/01/2024	04/01/2024
320103100001000	OFFICE SUPPLIES	PSD-SOCPEN	No	NP-53.9 - Small Value Procurement	N/A	03/12/2024	N/A	03/19/2024	03/19/2024	03/19/2024
310100100001000	STAGE AND VENUE DECORATIONS AND STYLING FOR THE CONDUCT OF THE NATIONAL ADVISORY COUNCIL AND NATIONAL TECHNICAL WORKING GROUP FIELD VISIT IN SORSOGON CITY FROM APRIL 23-25, 2024	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	03/14/2024	N/A	03/19/2024	03/19/2024	03/19/2024
310100100001000	PRINTING OF FORMS	PANTAWID	No	Competitive Bidding	03/13/2024	03/16/2024	03/25/2024	04/11/2024	04/11/2024	04/11/2024
320101100001000	MEDICAL SUPPLIES	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	03/14/2024	N/A	04/12/2024	04/12/2024	04/12/2024
N/A	RENTAL OF WAREHOUSE	ADMIN-PSAMS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
320102100001000	OFFICE SUPPLIES	PSD-SFP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03/14/2024	N/A	04/05/2024	04/05/2024	04/05/2024
320102100001000	JANITORIAL SUPPLIES	PSD-SFP	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	04/08/2024	04/08/2024	04/08/2024
320102100001000	JANITORIAL SUPPLIES	PSD-SFP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/08/2024	04/08/2024	04/08/2024
N/A	PURCHASE OF VARIOUS ICTMS EQUIPMENT FOR USE OF FOOD STAMP PROGRAM	FOOD STAMP	No	NP-53.9 - Small Value Procurement	N/A	03/19/2024	N/A	04/11/2024	04/11/2024	04/11/2024
N/A	PURCHASE OF VARIOUS ICTMS EQUIPMENT FOR USE OF FOOD STAMP PROGRAM	FOOD STAMP	No	NP-53.9 - Small Value Procurement	N/A	03/19/2024	N/A	04/12/2024	04/12/2024	04/12/2024
N/A	SUPPLY AND DELIVERY OF VARIOUS OFFICE FURNITURES FOR USE OF FOOD STAMP PROGRAM STAFF	FOOD STAMP	No	NP-53.9 - Small Value Procurement	N/A	03/15/2024	N/A	04/12/2024	04/12/2024	04/12/2024
N/A	PRINTER	FOOD STAMP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03/15/2024	N/A	04/11/2024	04/11/2024	04/11/2024
320102100001000	HYGIENE KIT	PSD-SFP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	03/21/2024	03/21/2024	03/21/2024
200000200004000	TONER CARTRIDGE	PPD-NHTS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03/15/2024	N/A	03/21/2024	03/21/2024	03/21/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
200000200004000	OFFICE SUPPLIES	PPD-NHTS	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	04/01/2024
200000200004000	OFFICE SUPPLIES	PPD-NHTS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/11/2024	04/11/2024	04/11/2024
310100100001000	TABLET	PANTAWID	No	Competitive Bidding	03/13/2024	03/16/2024	03/25/2024	04/11/2024	04/11/2024	04/11/2024
N/A	STORAGE BOX, ETHYL ALCOHOL AND TISSUE PAPER	FOOD STAMP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/01/2024	04/01/2024	04/01/2024
320102100001000	IEC MATERIALS ON HEALTH AND NUTRITION	PSD-SFP	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	03/21/2024	03/21/2024	03/21/2024
N/A	VARIOUS OFFICE SUPPLIES FOR FOOD STAMP	FOOD STAMP	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	04/17/2024	04/17/2024	04/17/2024
320104100001000	BIOMETRIC MACHINE WITH FACE SCANNER	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	03/20/2024	N/A	04/05/2024	04/05/2024	04/05/2024
N/A	OFFICE SUPPLIES	RIACAT	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	04/01/2024
N/A	OFFICE SUPPLIES	RIACAT	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/01/2024	04/01/2024	04/01/2024
N/A	HEAVY DUTY STAPLER	LEGAL	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/05/2024	04/05/2024	04/05/2024
310100100002000	SLP FOLDER MARCH 2024	PROMOTIVE-SLP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in	N/A	03/22/2024	N/A	04/05/2024	04/05/2024	04/05/2024
310100100002000	SLP ACTIVITY MATERIALS MARCH 2024	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	03/22/2024	N/A	04/05/2024	04/05/2024	04/05/2024
310100100002000	SLP ADVOCACY AND PAYOUTS MATERIALS MARCH 2024	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	03/22/2024	N/A	04/05/2024	04/05/2024	04/05/2024
310100100002000	SLP ADVOCACY COLLATERALS (TOTE BAG)	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	03/22/2024	N/A	04/05/2024	04/05/2024	04/05/2024
310100100002000	OFFICE EQUIPMENT AND FURNITURE TO BE USED OF SLP RPMO STAFF	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	03/26/2024	N/A	04/12/2024	04/12/2024	04/12/2024
310100100002000	FURNITURE AND FIXTURES FOR USE OF SLP RPMO	PROMOTIVE-SLP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	03/27/2024	N/A	04/12/2024	04/12/2024	04/12/2024
310100100002000	SELF INKING STAMP	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/08/2024	04/08/2024	04/08/2024
310100100002000	SUPPLY, DELIVERY AND INSTALLATION OF 1 UNIT WINDOW TYPE MOUNTED AIRCONDITIONING AT DSWD SLP PROVINCIAL OPERATION OFFICE-SORSOGON	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
310100100002000	SUPPLY, DELIVERY AND INSTALLATION OF 1 UNIT WINDOW TYPE MOUNTED AIRCONDITIONING AT DSWD SLP PROVINCIAL OPERATION OFFICE-CAMARINES SUR	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
310100100002000	ICT EQUIPMENT	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	03/26/2024	N/A	06/14/2024	06/14/2024	06/14/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
N/A	ICT EQUIPMENT	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
310100100002000	OFFICE SUPPLIES	PROMOTIVE-SLP	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	04/01/2024
310100100002000	OFFICE SUPPLIES	PROMOTIVE-SLP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04/17/2024	N/A	06/03/2024	06/03/2024	06/03/2024
310100100002000	SLP ADVOCACY COLLATERALS (ENAMEL MUGS)	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	03/22/2024	N/A	04/05/2024	04/05/2024	04/05/2024
310100100002000	PROCUREMENT OF LAPTOP	PROMOTIVE-SLP	No	Repeat Order	N/A	N/A	N/A	04/12/2024	04/12/2024	04/12/2024
320101100001000	SUPPLY AND DELIVERY OF FOOD SUPPLIES FOR RRCY	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	03/27/2024	N/A	04/05/2024	04/05/2024	04/05/2024
320104100001000	CASH COUNTING MACHINE ETC.	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	03/22/2024	N/A	04/26/2024	04/26/2024	04/26/2024
310100100001000	LABOR AND MATERIALS FOR THE PRODUCTION OF LEI/GARLAND FOR THE NAC AND NATIONAL TECHNICAL WORKING GROUP FIELD VISIT ON APRIL 23-26, 2024	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/08/2024	04/08/2024	04/08/2024
310100100001000	LABOR AND MATERIALS FOR THE PRODUCTION OF HANDICRAFT BAG FOR THE PARTICIPANTS OF NAC AND NTWG FIELD VISIT	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	03/27/2024	N/A	04/08/2024	04/08/2024	04/08/2024
200000100001000	SUPPLY, DELIVERY AND INSTALLATION OF ONE UNIT, 1.5 HP SPLIT WALL MOUNTED ACU AND DISMANTLING OF EXISTING DEFECTIVE SPLIT WALL MOUNTED ACU IN RICTMS, DSWD BURAGUIS OFFICE, LEGAZPI CITY	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
N/A	PREVENTIVE MAINTENANCE, CHECK UP AND ASSESSMENT OF AIR CONDITIONING UNIT IN DSWD FIELD OFFICE V	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	03/27/2024	N/A	04/05/2024	04/05/2024	04/05/2024
100000100001000	SUPPLY, DELIVERY AND INSTALLATION OF ONE (1) UNIT, INVERTER, 2 HP WINDOW TYPE AIR CONDITIONING UNIT	ADMIN-RAMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
N/A	SUPPLY AND DELIVERY OF PURIFIED DRINKING WATER FOR DSWD FO V STAFF AND CLIENTS FOR THE PERIOD OF MARCH-DECEMBER 2024	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	03/27/2024	N/A	04/26/2024	04/26/2024	04/26/2024
310100100001000	LABOR AND MATERIALS FOR THE TOKEN OF THE PARTICIPANTS OF THE NAC AND NTWG FIELD VISIT	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/11/2024	04/11/2024	04/11/2024
310100200002000	ALL-IN-ONE PRINTER (COLORED)	ORD-SOCHTECH	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05/15/2024	05/15/2024	05/15/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
N/A	PROCUREMENT OF OFFICE SUPPLIES	ORD-SOCHTECH	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
N/A	PROCUREMENT OF OFFICE SUPPLIES	ORD-SOCHTECH	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	04/01/2024
N/A	FURNISH LABOR AND MATERIALS FOR THE PRINTING AND PRODUCTION OF ANGELS IN RED VESTS BUTTON PRINTS, ONE FOLD CARD AND PATCHES	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	03/25/2024	N/A	04/05/2024	04/05/2024	04/05/2024
200000100001000	PURCHASE OF PRINTER	LEGAL	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05/08/2024	05/08/2024	05/08/2024
320104100001000	PROCUREMENT OF PANTUM TONER, PC 210	PSD-CIS	Yes	Competitive Bidding	12/28/2023	N/A	01/12/2024	01/25/2024	01/25/2024	01/25/2024
320104100001000	PROCUREMENT OF GENUINE BROTHER TONERS	PSD-CIS	No	Competitive Bidding	04/22/2024	04/27/2024	05/03/2024	05/16/2024	05/16/2024	05/16/2024
320101100001000	SUPPLY AND DELIVERY OF JANITORIAL/CLEANING SUPPLIES FOR RRCY	PSD-RRCY	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04/02/2024	N/A	04/08/2024	04/08/2024	04/08/2024
320101100001000	SUPPLY AND DELIVERY OF TOILETRIES AND OTHER SUPPLIES FOR RESIDENTS	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	04/02/2024	N/A	04/12/2024	04/12/2024	04/12/2024
320104100001000	SUPPLY, FABRICATION AND DELIVERY OF ELEVEN SETS OF BOARD FRAME STAND FOR ADVISORIES TO BE DELIVERED IN ALBAY SATELLITE OFFICE	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	04/02/2024	N/A	04/12/2024	04/12/2024	04/12/2024
310100100001000	PURCHASE OF EQUIPMENT	PANTAWID	No	Competitive Bidding	04/12/2024	04/16/2024	04/22/2024	05/06/2024	05/06/2024	05/06/2024
N/A	PROCUREMENT OF OFFICE SUPPLIES FOR KC NCDDP AF RPMO AND ACT USE	PROMOTIVE-KALAH	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	04/01/2024
200000100001000	ICTMS EQUIPMENT	PPD-ICTMS	No	Competitive Bidding	04/12/2024	04/16/2024	04/22/2024	05/06/2024	05/06/2024	05/06/2024
320103100001000	PROCUREMENT OF ALL-IN-ONE INK TANK PRINTER	ADMIN-BGMS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
310100100001000	PROCUREMENT OF LAPTOP	PANTAWID	No	Repeat Order	N/A	N/A	N/A	05/07/2024	05/07/2024	05/07/2024
310100300001000	LABOR AND MATERIALS FOR THE PROCUREMENT OF CAR TIRE OF DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. SKP 630	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	04/12/2024	N/A	04/26/2024	04/26/2024	04/26/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300001000	LABOR AND MATERIALS FOR THE PROCUREMENT OF CAR BATTERY FOR DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. SKP 630	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
310100300001000	LABOR AND MATERIALS FOR THE REPAIR/REPLACEMENT OF VEHICLE PARTS OF THE DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. 630	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	04/12/2024	N/A	04/26/2024	04/26/2024	04/26/2024
310100300001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE, CHECK UP/CHANGE OIL, COMPLETE WASH OF THE DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. SKP 630	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/15/2024	05/15/2024	05/15/2024
310100300001000	LABOR AND MATERIALS FOR THE REPLACEMENT OF OUTSIDE BELT AND RADIATOR SHROUD OF DSWD FO V SERVICE VEHICLE MITSUBISHI MONTERO WITH PLATE NO. SAA 7762	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
310100300001000	LABOR AND MATERIALS FOR THE REPLACEMENT OF TURBOCHARGER ASSY OF THE DSWD FO V SERVICE VEHICLE TOYOTA HI-LUX WITH PLATE NO. SJD 595	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	04/12/2024	N/A	04/26/2024	04/26/2024	04/26/2024
320101100001000	CONSTRUCTION OF BOYS QUARTER BUILDING PHASE II	PSD-RRCY	No	Competitive Bidding	04/12/2024	04/16/2024	04/22/2024	05/06/2024	05/06/2024	05/06/2024
320101100001000	COMPLETION OF PERIMETER FENCE	PSD-RRCY	No	Competitive Bidding	04/12/2024	04/16/2024	04/22/2024	05/06/2024	05/06/2024	05/06/2024
200000100001000	PURCHASE OF PORTABLE WIRELESS MICROPHONE	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/29/2024	04/29/2024	04/29/2024
310100100001000	PROCUREMENT OF 4-BAY NETWORK ATTACHED STORAGE	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	04/17/2024	N/A	05/07/2024	05/07/2024	05/07/2024
N/A	PRINTING AND PRODUCTION OF ANGELS IN RED VESTS ADVOCACY SHIRTS	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	04/17/2024	N/A	04/26/2024	04/26/2024	04/26/2024
310100100001000	PROCUREMENT OF 4PS FLYERS (MAIKLING PRAYMER NG 4PS)	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
200000100001000	ONE YEAR SUBSCRIPTION OF CANVA FOR TEAMS	PPD-ICTMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/02/2024	05/02/2024	05/02/2024
200000100001000	SUPPLY AND DELIVERY OF 1 UNIT OF WIRELESS ALL-IN-ONE PRINTER FOR PROCUREMENT SECTION	ADMIN-PROCUREMENT	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05/02/2024	05/02/2024	05/02/2024
100000100001000	SUPPLY AND DELIVERY OF 3 DRAWERS LATERAL FILING CABINET FOR PROCUREMENT SECTION	ADMIN-PROCUREMENT	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
320103100001000	SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR RECORDS MANAGEMENT & SAFE KEEPING OF PROCUREMENT SECTION	ADMIN-PROCUREMENT	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
N/A	SUPPLY AND DELIVERY OF OFFICE SUPPLIES FOR FOOD STAMP PROGRAM	FOOD STAMP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
N/A	SUPPLY AND DELIVERY OF 8 CART PANTUM TONERS FOR FOOD STAMP PROGRAM	FOOD STAMP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
310100300001000	SUPPLY AND DELIVERY OF UPS FOR BUDGET SECTION	FMD-BUDGET	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04/20/2024	N/A	06/28/2024	06/28/2024	06/28/2024
N/A	SUPPLY AND DELIVERY OF PRODUCTIVITY ACTIVITY EQUIPMENT	PPD	No	NP-53.9 - Small Value Procurement	N/A	04/24/2024	N/A	N/A	N/A	N/A
320101100001000	SUPPLY AND DELIVERY OF CLOTHING SUPPLIES FOR RRCY RESIDENTS	PPD	No	NP-53.9 - Small Value Procurement	N/A	04/24/2024	N/A	05/02/2024	05/02/2024	05/02/2024
N/A	PURCHASE OF SIX INCHES 12 WATTS RECESSED SLIM DOWNLIGHT (ROUND)	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/07/2024	05/07/2024	05/07/2024
N/A	LABOR AND MATERIALS FOR THE REPAIR AND REPLACEMENT OF WHEEL CYLINDER AND BRAKE SHOE FOR DSWD FO V SERVICE VEHICLE ISUZU TRUCK WITH PLATE NO. SAA 7756	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	04/26/2024	N/A	05/07/2024	05/07/2024	05/07/2024
320102100001000	OFFICE SUPPLIES	PSD-SFP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
320104100001000	PURCHASE OF OFFICE SUPPLIES FOR AICS YEAR-END PROGRAM IMPLEMENTATION REVIEW	PSD-CIS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	06/03/2024	06/03/2024	06/03/2024
320103100001000	LOCKER 12 DOORS	PSD-SOCPEN	No	NP-53.9 - Small Value Procurement	N/A	04/27/2024	N/A	05/07/2024	05/07/2024	05/07/2024
N/A	PORTABLE HARD DRIVE	FOOD STAMP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	04/26/2024	N/A	05/07/2024	05/07/2024	05/07/2024
310100300001000	HEAVY DUTY ADULT WHEEL CHAIR	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	04/28/2024	N/A	05/07/2024	05/07/2024	05/07/2024
310100300001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL 40,000 KMS OF DSWD FO V SERVICE VEHICLE MITSUBISHI L300 WITH PLATE NO. VAB 4362	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/13/2024	05/13/2024	05/13/2024
310100300001000	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK UP/CHANGE OIL 10,000 KMS OF DSWD FO V SERVICE VEHICLE NISSAN URVAN E26 WITH PLATE NO. SND 1503	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/07/2024	05/07/2024	05/07/2024
310100300001000	LABOR AND MATERIALS FOR THE PROCUREMENT OF CAR BATTERY OF DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. YO G892	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/06/2024	05/06/2024	05/06/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
N/A	LABOR AND MATERIALS FOR THE 60,000 KMS PREVENTIVE MITSUBISHI STRADA WITH PLATE NO. YO G892	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/08/2024	05/08/2024	05/08/2024
320101100001000	COOKING GAS (LPG), 11 KG, SMALL	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	04/28/2024	N/A	05/06/2024	05/06/2024	05/06/2024
330100100001000	PURCHASE OF IEC MATERIALS	DRMD	No	NP-53.9 - Small Value Procurement	N/A	05/02/2024	N/A	05/13/2024	05/13/2024	05/13/2024
320103100001000	PURCHASE OF DSWD FO V LANYARD	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	05/02/2024	N/A	05/07/2024	05/07/2024	05/07/2024
320103100001000	PRODUCTION OF DSWD SOCIAL PENSION ADVOCACY POLO SHIRT	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	05/06/2024	N/A	05/14/2024	05/14/2024	05/14/2024
310100100001000	PROCUREMENT OF 4PS NOTEPAD	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/13/2024	05/13/2024	05/13/2024
320101100001000	PURCHASE OF RUBBER SHOES FOR MEN	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/13/2024	05/13/2024	05/13/2024
100000100001000	PURCHASE OF OTHER SUPPLIES FOR THE DSWD FO V WELLNESS FEST ACTIVITY	HRMDD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05/24/2024	05/24/2024	05/24/2024
320103100001000	PURCHASE OF SOCIAL PENSION CUSTOMIZED UMBRELLA	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	05/02/2024	N/A	05/07/2024	05/07/2024	05/07/2024
N/A	PURCHASE OF METALLIC POMPOMS FOR THE OPENING OF THE WELLNESS FEST ACTIVITY ON MAY 20, 2024 IN LEGAZPI CITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	05/06/2024	N/A	05/20/2024	05/20/2024	05/20/2024
N/A	LOGISTICS NEEDED FOR THE OPENING OF THE WELLNESS FEST ACTIVITY ON MAY 20, 2024 IN LEGAZPI CITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	05/06/2024	N/A	05/20/2024	05/20/2024	05/20/2024
330100100003000	PURCHASE OF BOTTLED PURIFIED DRINKING WATER	DRMD	No	NP-53.9 - Small Value Procurement	N/A	05/02/2024	N/A	05/07/2024	05/07/2024	05/07/2024
330100100001000	LABOR AND MATERIALS FOR THE PEST MANAGEMENT SERVICES AT DSWD FO V RAWIS AND BURAGUIS FOR THE MONTH OF APRIL	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/13/2024	05/13/2024	05/13/2024
N/A	LABOR, REPAIR AND MATERIALS FOR DSWD FO V SERVICE VEHICLE TOYOTA COMMUTER DELUXE WITH PLATE NO. S2T838	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	05/06/2024	N/A	05/13/2024	05/13/2024	05/13/2024
320101100001000	PURCHASE AND DELIVERY OF AUTO BATTERY FOR RSCC AMBULANCE WITH PLATE NO. A9M248 CY 2024	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/13/2024	05/13/2024	05/13/2024
320101100001000	PROCUREMENT OF OFFICE SUPPLIES	PSD-RRCY	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	04/01/2024
320101100001000	PROCUREMENT OF OFFICE SUPPLIES	PSD-RRCY	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05/23/2024	N/A	06/06/2024	06/06/2024	06/06/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	PROCUREMENT OF 4PS NOTEBOOK	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/13/2024	05/13/2024	05/13/2024
N/A	L TYPE SENIOR EXECUTIVE OFFICE TABLE, WOODEN WITH DRAWER AND LOCK	ORD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/16/2024	05/16/2024	05/16/2024
320101100001000	PURCHASE AND DELIVERY OF LAUNDRY SUPPLIES UNIT FOR RSCC CY 2024	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	05/09/2024	N/A	05/21/2024	05/21/2024	05/21/2024
320101100001000	PURCHASE AND DELIVERY OF NURSERY ITEMS FOR RSCC CHILDREN FOR CY 2024	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	05/09/2024	N/A	06/21/2024	06/21/2024	06/21/2024
320101100001000	PURCHASE AND DELIVERY OF MILK ITEMS FOR RSCC CY 2024	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	05/09/2024	N/A	06/03/2024	06/03/2024	06/03/2024
320101100001000	PURCHASE AND DELIVERY OF JANITORIAL SUPPLIES FOR RSCC CY 2024	PSD-RSCC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05/09/2024	N/A	05/21/2024	05/21/2024	05/21/2024
320101100001000	RENTAL OF VENUE	PSD-HFWG	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	05/13/2024	05/13/2024	05/13/2024
N/A	PROCUREMENT OF 4PS UMBRELLA	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/03/2024	06/03/2024	06/03/2024
200000100003000	LABOR AND MATERIALS FOR THE PRODUCTION OF CUSTOMIZED TOTE BAG TO BE USED DURING THE ORIENTATION/SOCIAL MARKETING OF COMPLETED SOCIAL TECHNOLOGY	ORD-SOCHTECH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
200000100003000	CERTIFICATE OF FRAMES TO BE USED FOR THE ORIENTATION/SOCIAL MARKETING OF COMPLETED SOCIAL TECHNOLOGY	ORD-SOCHTECH	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
N/A	PRINTING AND PRODUCTION OF ANGELS IN RED VESTS ADVOCACY SHIRTS	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	05/15/2024	N/A	05/21/2024	05/21/2024	05/21/2024
320101100001000	LABOR AND MATERIALS FOR LAYOUT, FABRICATION, PRINTING AND INSTALLATION OF MSA SIGNAGE	PPD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/06/2024	06/06/2024	06/06/2024
320101100001000	PURCHASE OF TUMBLER	PSD-HFWG	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
320101100001000	PURCHASE OF A4 BOND PAPER	PSD-HFWG	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in	N/A	N/A	N/A	06/03/2024	06/03/2024	06/03/2024
200000100003000	LABOR AND MATERIALS FOR THE PRODUCTION OF PLAQUE TO BE USED DURING THE ORIENTATION/SOCIAL MARKETING OF COMPLETED SOCIAL TECHNOLOGY	ORD-SOCHTECH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320101100001000	ICT EQUIPMENT FOR RRCY	PSD-RRCY	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05/18/2024	N/A	06/05/2024	06/05/2024	06/05/2024
320104100001000	SUPPLY AND DELIVERY OF PLAQUES AND ACRYLIC CERTIFICATES FOR CIS GENERAL ASSEMBLY	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	05/23/2024	N/A	06/06/2024	06/06/2024	06/06/2024
320101100001000	PURCHASE OF TONER CARTRIDGE, PC-210 EV FOR PANTUM M6600	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/03/2024	06/03/2024	06/03/2024
200000100003000	PURCHASE OF OFFICE SUPPLIES FOR SOCTECH CONSUMPTION	ORD-SOCHTECH	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	04/01/2024
320104100001000	OFFICE RENTAL FOR ADDITIONAL AICS STAFFS IN LEGAZPI CITY, ALBAY FOR THE MONTH OF JUNE-DECEMBER 2024	PSD-CIS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	06/06/2024	06/06/2024	06/06/2024
N/A	LABOR AND MATERIALS FOR THE PRODUCTION OF ANGELS IN RED VESTS ADVOCACY SHIRTS	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
310100100001000	PURCHASE OF 65" UHD ANDROID TV	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	05/23/2024	N/A	06/21/2024	06/21/2024	06/21/2024
320101100001000	PURCHASE OF BEDSHEETS AND BLANKETS	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	05/23/2024	N/A	06/14/2024	06/14/2024	06/14/2024
320101100001000	PURCHASE OF ELECTRICAL AND HARDWARE SUPPLIES	PSD-RRCY	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	05/23/2024	N/A	06/06/2024	06/06/2024	06/06/2024
N/A	PURCHASE OF JANITORIAL SUPPLIES	PSD-RRCY	No	NP-53.9 - Small Value Procurement	N/A	06/20/2024	N/A	07/02/2024	07/02/2024	07/02/2024
200000100001000	SUPPLY AND INSTALLATION OF 1 SET ALUMINUM FRAMED ANALOK FINISH AWNING/FIZED WINDOW WITH CLEAR GLASS, COMPLETE ACCESSORIES AND RUBBER SEALANT	PPD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/06/2024	06/06/2024	06/06/2024
310100100001000	LAYOUT AND PRODUCTION OF PLAQUE FOR THE WINNERS OF PANTAWIDOKYU: A 4PS VIDEO DOCUMENTARY CONTEST	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
320104100001000	SUPPLY, DELIVERY AND INSTALLATION OF AIR CONDITIONING UNIT AT DSWD PANTAWID OFFICE	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	06/05/2024	N/A	06/14/2024	06/14/2024	06/14/2024
N/A	ADVOCACY MATERIALS FOR BPA RESIDENTS TO BE USED FOR THEIR UNIFORM DURING TRAINING AND SEMINARS	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	06/06/2024	N/A	06/14/2024	06/14/2024	06/14/2024
N/A	OFFICE TABLES AND CHAIRS TO BE USED OF RJJWC SECRETARIAT	RJJWC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
N/A	PURCHASE OF TABLE TENNIS TABLE FOR THE DSWD FO V WELLNESS FEST ACTIVITY ON MAY 27-30, 2024 IN LEGAZPI CITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
N/A	PURCHASE OF SPORTS MATERIALS FOR THE DSWD FO V WELLNESS FEST ACTIVITY ON MAY 27-30, 2024 IN LEGAZPI CITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
N/A	PURCHASE OF TROPHIES AND MEDALS FOR THE DSWD FO V WELLNESS FEST ACTIVITY ON MAY 31, 2024 IN LEGAZPI CITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
100000100001000	PURCHASE OF CONSTRUCTION SUPPLIES FOR THE DSWD FO V WELLNESS FEST ACTIVITY ON MAY 27, 2024 IN LEGAZPI CITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
320103100001000	PURCHASE OF BANNERETTES/BANDERITAS FOR THE DSWD FO V WELLNESS FEST ACTIVITY ON MAY 27, 2024 IN LEGAZPI CITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
N/A	EMERGENCY SUPPLIES FOR BAHAY PAG ASA MASBATE, SORSOGON, CAMARINES NORTE, ALBAY AND TABACO YOUTH HOME UNDER SUPPORT TO BPA PROJECT	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	06/07/2024	N/A	06/18/2024	06/18/2024	06/18/2024
100000100001000	BOARD GAME MATERIALS FOR THE WELLNESS FEST ON MAY 27-31, 2024 IN LEGAZPI CITY	HRMDD-HWRS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
N/A	VAN RENTAL DURING THE MOBILE RJJWC DETENTION AND REHABILITATION FACILITY VISIT	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	06/06/2024	N/A	06/14/2024	06/14/2024	06/14/2024
N/A	LABOR AND MATERIALS FOR THE OVERALL DECORATION FOR THE RGA DURING THE WELLNESS ACTIVITY	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	05/21/2024	05/21/2024	05/21/2024
100000100001000	PROVISION OF SERVICE VEHICLE (45 SEATER BUS) TO THE PARTICIPANTS OF THE "POWER OF PRESENCE TRAINING" ON JUNE 18-20, 2024	HRMDD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/13/2024	06/13/2024	06/13/2024
N/A	PURCHASE OF LED LIGHT BULB, 15W ET.AL	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	06/05/2024	N/A	06/14/2024	06/14/2024	06/14/2024
N/A	LIVELIHOOD TRAINING EQUIPMENTS FOR BAKING FOR BAHAY PAG-ASA SORSOGON, CAMARINES NORTE, ALBAY AND TABACO YOUTH HOME UNDER SUPPORT TO BPA PROJECT	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	06/06/2024	N/A	06/21/2024	06/21/2024	06/21/2024
N/A	UNIVERSAL TOWER CORD 16 GANG WITH SWITCH	FOOD STAMP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
N/A	PROCUREMENT OF TONERS	RJJWC	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
N/A	LIVELIHOOD TRAINING CARPENTRY TOOLS/MATERIALS AND EQUIPMENT FOR BAHAY PAG-ASA SORSOGON AND MASBATE	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	06/14/2024	N/A	06/28/2024	06/28/2024	06/28/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320104100001000	REPAIR OF ONE UNIT, 5 TR, NON-INVERTER AIR CONDITIONING UNIT IN CIS ALBAY SATELLITE OFFICE, PACIFIC MALL	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/21/2024	06/21/2024	06/21/2024
320104100001000	PREVENTIVE MAINTENANCE OF CEILING CASSETTE TYPE AIRCONDITIONING UNITS AT CIS RPMO, PACIFIC MALL GAISANO, LEGAZPI CITY	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
310100100001000	PURCHASE OF COLORED PRINTER/INK TANK PRINTER	FMD-CASH	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06/08/2024	N/A	06/14/2024	06/14/2024	06/14/2024
310100100001000	PURCHASE OF SHEET-FED DOCUMENT DUPLEX SCANNER	FMD-CASH	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	06/07/2024	N/A	06/14/2024	06/14/2024	06/14/2024
310100100001000	PURCHASE OF SMART ANDROID TV AND BRACKET	FMD-CASH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
310100100001000	PURCHASE OF PRINTER FOR CHECK'S AND OFFICIAL RECEIPTS	FMD-CASH	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
200000100001000	REPLACEMENT OF MAIN DOOR IN REGIONAL OPERATIONS CENTER (ROC) AT DSWD BURAGUIS	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	06/08/2024	N/A	06/28/2024	06/28/2024	06/28/2024
100000100001000	TRAINING MATERIALS FOR THE CONDUCT OF WORKSHOP ON RISK MANAGEMENT AND RISK BASED INTERNAL AUDIT PLANNING CUM MIDYEAR ASSESSMENT	ORD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	06/21/2024	06/21/2024	06/21/2024
310100100001000	PROCUREMENT OF LAPTOP	PANTAWID	No	Repeat Order	N/A	N/A	N/A	06/06/2024	06/06/2024	06/06/2024
N/A	PURCHASE OF ENVELOPE (WHITE; LONG WITH DSWD LOGO AND OTHER DESIGN)	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	06/08/2024	N/A	06/24/2024	06/24/2024	06/24/2024
100000100001000	PURCHASE OF ERGONOMIC CHAIR	ORD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
310100100001000	PURCHASE OF SMART TV AND EXTERNAL HARD DRIVE	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A	06/14/2024	N/A	06/28/2024	06/28/2024	06/28/2024
310100100002000	PROCUREMENT OF SAFETY VAULT	PROMOTIVE-SLP	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
330100100001000	LABOR AND MATERIALS FOR THE 70,000KM PREVENTIVE MAINTENANCE, CHANGE OIL/CHECK UP (HEAVY) WITH BRAKE CLEANING ADJUSTMENT OF HINO TRUCK PLATE NO. 131206	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
330100100001000	LABOR AND MATERIALS FOR THE CLEANING AND REPAIR OF AC PARTS OF ISUZU DMAX WITH PLATE NO. SAB 4412	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/24/2024	06/24/2024	06/24/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320102100001000	PURCHASE OF TONER CARTRIDGE FOR PANTUM PRINTER PC-210	PSD-SFP	No	NP-53.9 - Small Value Procurement	N/A	06/20/2024	N/A	06/28/2024	06/28/2024	06/28/2024
320104100001000	SUPPLY AND DELIVERY OF SHAWL FOR THE CHILD DEVELOPMENT WORKERS' WEEK CELEBRATION ON JUNE 27-28, 2024	PSD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07/02/2024	07/02/2024	07/02/2024
320103100001000	SUPPLY AND DELIVERY OF EPSON INK FOR BUDGET SECTION	FMD-BUDGET	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
310100100001000	LAY-OUT AND PRODUCTION OF POLO SHIRT OF REGIONAL SEARCH FOR HUWARANG PANTAWID PAMILYA 2024	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
310100100001000	LAY-OUT AND PRODUCTION OF PLAQUE FOR THE WINNERS OF REGIONAL SEARCH FOR HUWARANG PANTAWID PAMILYA 2024	ORD-SMU	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
100000100001000	LABOR, MATERIALS AND PERFORM 80,000 KM PMS FOR DSWD FO V SERVICE VEHICLE TOYOTA COMMUTER DELUXE WITH PLATE NO. S2T83	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07/02/2024	07/02/2024	07/02/2024
330100100001000	LABOR AND MATERIALS FOR THE PEST MANAGEMENT SERVICES AT DISASTER WAREHOUSE (CAMARINES NORTE)	DRMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
330100100001000	LABOR AND MATERIALS FOR THE PEST MANAGEMENT SERVICES AT DISASTER WAREHOUSE (MASBATE)	DRMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
310100300001000	LABOR AND MATERIALS FOR THE PEST MANAGEMENT SERVICES AT DISASTER WAREHOUSE (MATNOG)	DRMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
310100300001000	PRODUCTION OF DRMD ADVOCACY POLO SHIRTS	DRMD	No	NP-53.9 - Small Value Procurement	N/A	06/21/2024	N/A	06/28/2024	06/28/2024	06/28/2024
N/A	LABOR AND MATERIALS FOR THE PREVENTIVE MAINTENANCE CHECK-UP/CHANGE OIL OF 380,000 KM OF DSWD FO V SERVICE VEHICLE TOYOTA HI-ACE WITH PLATE NO. SKM 728	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	06/28/2024	06/28/2024	06/28/2024
330100100001000	LABOR AND MATERIALS FOR THE PURCHASE OF CAR TIRE FOR DSWD FO V SERVICE VEHICLE MITSUBISHI L300 WITH PLATE NO. VAB 4362	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	06/26/2024	N/A	07/02/2024	07/02/2024	07/02/2024
310100300001000	RENTAL OF BUS FOR THE CDD CONGRESS CUM 10TH REGIONAL BAYANI KA! AWARDS ON JUNE 25-28, 2024 IN NAGA CITY, CAMARINES SUR	PROMOTIVE-KALAHAI	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024
310100300001000	RENTAL OF VAN FOR THE CDD CONGRESS CUM 10TH REGIONAL BAYANI KA! AWARDS ON JUNE 25-28, 2024 IN NAGA CITY, CAMARINES SUR	PROMOTIVE-KALAHAI	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300001000	FURNISH SUPPLIES FOR THE CONDUCT OF CDD CONGRESS CUM 1P0TH REGIONAL BAYANI KA! AWARDS ON JUNE 25-28, 2024	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024
310100300001000	ENGAGEMENT OF EVENTS MANAGEMENT TEAM FOR CDD CONGRESS AND 10TH REGIONAL BAYANI KA! AWARDS IN NAGA CITY, CAMARINES SUR	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024
310100300001000	FURNISH LABOR AND MATERIALS FOR THE PRINTING AND PRODUCTION OF PLAQUES OF RECOGNITION FOR THE CONDUCT OF CDD CONGRESS CUM 10TH REGIONAL BAYANI KA! AWARDS ON JUNE 25-28, 2024	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024
N/A	TRANSFER OF DEDICATED INTERNET ACCESS ECONOMY SERVICE	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	03/21/2024	03/21/2024	03/21/2024
N/A	PURCHASE OF TONER TK-7220	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/11/2024	04/11/2024	04/11/2024
310100300001000	VAN RENTAL FOR THE CONDUCT OF OPERATIONS AND MAINTENANCE TRAINING FOR MULTI-STAKEHOLDERS INSPECTORATE (MSIT)	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024
N/A	SUPPLIES FOR THE CONDUCT OF OPERATIONS AND MAINTENANCE TRAINING FOR MULTI-STAKEHOLDERS INSPECTORATE (MSIT) - EXTENSION WIRE	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024
N/A	PRINTING AND PRODUCTION OF ANGELS IN RED VESTS ADVOCACY SHIRTS	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/19/2024	04/19/2024	04/19/2024
N/A	CCTV SETUP (8 CAMERAS, 1 NVR, 1 MONITOR, 2 UPS AND 1 SWITCH)	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/26/2024	04/26/2024	04/26/2024
310100300001000	PURCHASE OF STORAGE BOX	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/12/2024	04/12/2024	04/12/2024
310100300001000	PURCHASE OF EPSON INKS FOR KALAH USE	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/29/2024	04/29/2024	04/29/2024
N/A	PURCHASE OF PANTUM TONERS FOR KALAH USE	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	05/16/2024	05/16/2024	05/16/2024
N/A	PURCHASE OF PANTUM TONERS FOR PMNP AND ACT USE	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	06/14/2024	06/14/2024	06/14/2024
310100300001000	SUPPLIES FOR THE CONDUCT OF OPERATIONS AND MAINTENANCE TRAINING FOR MULTI-STAKEHOLDERS INSPECTORATE (MSIT)	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/29/2024	04/29/2024	04/29/2024
N/A	FURNISH LABOR AND MATERIALS FOR THE PRODUCTION OF VARIOUS SMU COLLATERALS FOR THE 2024 MAGKALAH TAYO PILIPINAS	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	03/13/2024	03/13/2024	03/13/2024
N/A	PURCHASE OF CAMERA FOR THE DOCUMENTATION OF KALAH CIDSS ACTIVITIES	PROMOTIVE-KALAH	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	04/22/2024	04/22/2024	04/22/2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
320104100001000	INSTALLATION OF SINGLE-SWING FRAMELESS GLASS DOOR IN AICS RPMO	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	07/02/2024	07/02/2024	07/02/2024

ONGOING PROCUREMENT ACTIVITIES										
100000100001000	PROVISION OF FOOD, VENUE AND ACCOMMODATION FOR THE LUZON CLUSTER REA's CONFERENCE CUM OSEC-OASCE MID-YEAR PREW AND STRESS MANAGEMENT IN MASBATE	RGASS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A
320102100001000	PROGRAM ASSESSMENT AND EVALUATION OF SFP FOR SY 2023-2024 IN MASBATE	SFP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7/1/2024	7/1/2024	7/1/2024
330100100001000	4TH QUARTER DRMD MEETING IN CAMARINES NOIRTE	DRRP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
310100100002000	SPECIAL PROJECTS FOCAL QUARTERLY MEETING CUM PROJECT VISIT IN DAET, CAMARINES NORTE	SLP	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
320104100001000	PROVISION OF FOOD AND VENUE FOR AICS YEAR END PROGRAM IMPLEMENTATION REVIEW	AICS	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/26/2024	6/26/2024	6/26/2024
N/A	PROVISION OF MEALS AND ACCOMMODATION DURING THE MOBILE DETENTION AND REHABILITATION FACILITY VISIT IN MASBATE CITY	RJJWC	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7/1/2024	7/1/2024	7/1/2024
330100100001000	PROVISION OF MEALS AND ACCOMMODATION DURING THE MOBILE DETENTION AND REHABILITATION FACILITY VISIT IN CAMARINES NORTE	DRMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A
310100100001000	PROVISION OF FOOD AND VENUE FOR THE 2024 CONSULTATION MEETING AND WORKSHOP WITH MUNICIPAL ROVING BOOKEEPERS (MRBs) FOR THE PROVINCE OF SORSOGON	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/26/2024	6/26/2024	6/26/2024
310100100001000	PROVISION OF FOOD AND VENUE FOR THE 2024 CONSULTATION MEETING AND WORKSHOP WITH MUNICIPAL ROVING BOOKEEPERS (MRBs) FOR THE PROVINCE OF MASBATE	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7/2/2024	7/2/2024	7/2/2024
320104100001000	PROVISION OF CATERING SERVICES FOR THE NATIONAL CHILDREN'S MONTH	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A


Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100100001000	PROVISION OF FOOD FOR THE FUND MANAGEMENT AND WORK AND FINANCIAL WORKSHOP FOR 2025	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6/28/2024	6/28/2024	6/28/2024
310100100001000	PROVISION OF FOOD AND ACCOMMODATION FOR THE PAG-UNLAD NG BATA, SA KALINGA NG MAGULANG NAGMULA: PANTAS ARAL PARA SA MGA KATUTUBONG SOLO PARENT AT 4PS ACT RCCT SOLO PARENT IN IRIGA CITY	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A
320103100001000	PROVISION OF FOOD AND VENUE DURING THE SOCIAL PENSION QUARTERLY CONSULTATION MEETING	SOCPEN	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A
320104100001000	PROVISION OF FOOD, ACCOMMODATION AND VENUE DURING THE CONDUCT OF TRAINING ON PRE-MARRIAGE COUNSELING IN LEGAZPI CITY	COMBASED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A
310100100001000	PROVISION OF FOOD AND VENUE FOR THE KNOWLEDGE SHARING SESSION (KSS) ON QUALITY MANAGEMENT (QMS)	PANTAWID	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7/2/2024	7/2/2024	7/2/2024
310100300001000	ENGAGEMENT OF VIDEO PRODUCTION TEAM FOR THE PRODUCTION OF KALAHY CIDSS DOCUMENTARIES	PROMOTIVE-KALAHY	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/29/2024	4/29/2024	4/29/2024
N/A	PROCUREMENT OF OFFICE SUPPLIES FOR KC NCDDP AF RPMO AND ACT USE	PROMOTIVE-KALAHY	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	5/21/2024	5/21/2024	5/21/2024
310100300001000	PURCHASE OF CANON TONER FOR KALAHY USE	PROMOTIVE-KALAHY	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	4/29/2024	4/29/2024	4/29/2024
310100300001000	PURCHASE OF PARCHMENT PAPER A4 FOR PMNP AND ACT USE	PROMOTIVE-KALAHY	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
310100300001000	PURCHASE OF EPSON INKJET FOR PMNP RPMO AND ACT USE	PROMOTIVE-KALAHY	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
N/A	PURCHASE OF CANON TONER FOR AF RPMO AND ACT USE	PROMOTIVE-KALAHY	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	6/14/2024	6/14/2024	6/14/2024
320104100001000	PURCHASE OF OFFICE SUPPLIES FOR AICS TRANSACTION	PSD-CIS	No	Competitive Bidding	6/18/2024	6/19/2024	6/25/2024	Pending	Pending	Pending
310100100001000	PURCHASE OF PAPER MULTICOPY FOR USE OF PANTAWID STAFF	PANTAWID	No	Competitive Bidding	6/18/2024	6/19/2024	6/25/2024	Pending	Pending	Pending
N/A	PROVISION OF MONTHLY COMMUNICATION LOAD ALLOCATION TO DSWD OFFICIALS AND EMPLOYEES THROUGH AUTO LOADING SYSTEM (SMART TELECOM)	ADMIN-GSS	No	Direct Contracting	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
N/A	PROVISION OF MONTHLY COMMUNICATION LOAD ALLOCATION TO DSWD OFFICIALS AND EMPLOYEES THROUGH AUTO LOADING SYSTEM (GLOBE TELECOM)	ADMIN-GSS	No	Direct Contracting	N/A	N/A	N/A	6/21/2024	6/21/2024	6/21/2024
N/A	PROVISION OF TRIPOD AND MEMORY CARD FOR THE VIDEO PRODUCTION OF KALAHY-CIDSS ACTIVITIES	PROMOTIVE-KALAHY	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	N/A	N/A	N/A

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
310100300001000	PURCHASE OF PROJECTOR	PROMOTIVE-KALAHAI	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	N/A	N/A	N/A
N/A	PURCHASE OF PRINTER	PROMOTIVE-KALAHAI	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	N/A	N/A	N/A
N/A	OFFICE SUPPLIES FOR KC NCDDP AF RPMO AND ACT USE	PROMOTIVE-KALAHAI	No	Foreign Guidelines - Alternative Method	N/A	N/A	N/A	N/A	N/A	N/A
N/A	SUPPLIES AND MATERIALS DURING THE CONDUCT OF WAREHOUSE AND LOGISTICS MANAGEMENT TRAINING FOR MSWDOs AND MDRRMOs OF PROVINCES OF CATANDUANES (1ST BATCH) AND CAMARINES SUR (2ND BATCH)	DRMD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	N/A	N/A	N/A
N/A	PRODUCTION AND AIRING OF 2024 RADIO PROGRAM FOR 4 MONTHS (JULY-OCTOBER 2024)	ORD-SMU	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	N/A	N/A	N/A
N/A	SUPPLY AND DELIVERY OF CHAIR AND FOLDABLE TABLE FOR DSWD FO V	ADMIN-GSS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	4/26/2024	N/A	5/6/2024	5/6/2024	5/6/2024
N/A	PURCHASE OF ICTMS EQUIPMENT AND ACCESSORIES	FOOD STAMP	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A
N/A	PURCHASE OF OFFICE SUPPLIES FOR FOOD STAMP PROGRAM OFFICE USE	PROMOTIVE-KALAHAI	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	N/A	N/A	N/A
310100300001000	PURCHASE OF OFFICE APPLIANCES TO BE USED FOR CIS TRANSACTIONS	PSD-CIS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	6/8/2024	N/A	N/A	N/A	N/A
N/A	PURCHASE OF OFFICE SUPPLIES TO BE USED IN THE STRATEGIC PLANNING MEETING	RIACAT	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	6/28/2024	6/28/2024	6/28/2024
330100100001000	PURCHASE OF OFFICE SUPPLIES FOR THE TRAINING OF TRAINORS ON CAMP COORDINATION CAMP MANAGEMENT AND INTERNALLY DISPLACED PERSONS PROTECTION	DRMD	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	7/2/2024	7/2/2024	7/2/2024
200000200004000	PURCHASE OF PAPER, MULTICOPY, A4	PPD-NHTS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	7/2/2024	7/2/2024	7/2/2024
320104100001000	PROVISION OF TRAINING SUPPLIES DURING THE CONDUCT OF TRAINING ON PRE-MARRIAGE COUNSELING	PSD-CBS	No	Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS	N/A	N/A	N/A	7/2/2024	7/2/2024	7/2/2024
320104100001000	PURCHASE OF DRINKING WATER AICS MASBATE CITY, MASBATE	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
320104100001000	PURCHASE OF DRINKING WATER AICS LABO, CAMARINES NORTE	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
310100300001000	CCTV LABOR, INSTALLATION, CONFIGURATION AND OTHER MATERIALS FOR CIS DAET, CAMARINES NORTE (4 CCTV CAMERA)	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
320104100001000	LABOR AND MATERIALS FOR THE REPAIR OF ONE 2HP SPLIT AIRCONDITIONING UNIT INVERTER TYPE AT AICS SATELLITE OFFICE TIGAON, CAMARINES SUR	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
N/A	PROCUREMENT OF DSWD 5 - ARTA ID	HRMDD-PAS	No	NP-53.9 - Small Value Procurement	N/A	5/6/2024	N/A	N/A	N/A	N/A
320104100001000	PREVENTIVE MAINTENANCE OF AIRCONDITIONING UNITS AT AICS SATELLITE OFFICES AT IRIGA, CAMARINES SUR	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
320104100001000	PREVENTIVE MAINTENANCE OF AIRCONDITIONING UNITS AT AICS SATELLITE OFFICES AT TIGAON, CAMARINES SUR	PSD-CIS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
310100100001000	PURCHASE OF PORTABLE TROLLEY SPEAKER	PANTAWID	No	NP-53.9 - Small Value Procurement	N/A		N/A	N/A	N/A	N/A
N/A	REPAIR OF PLUMBING SYSTEM AT RAWIS OFFICE - PHASE 1 AND PHASE 2	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	6/6/2024	N/A	N/A	N/A	N/A
N/A	LIVELIHOOD TRAINING MATERIALS FOR BREAD AND PASTRY FOR BAHAY PAG-ASA SORSOGON, CAMARINES NORTE, TABACO AND BPA ALBAY FOR GIRLS	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	6/14/2024	N/A	N/A	N/A	N/A
N/A	LIVELIHOOD TRAINING TOOLS/MATERIALS AND EQUIPMENT FOR BAHAY PAG-ASA SORSOGON AND TABACO CITY	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	6/14/2024	N/A	N/A	N/A	N/A
N/A	LIVELIHOOD TRAINING MATERIALS AND ELECTRICAL TOOLS FOR BAHAY PAG-ASA CAMARINES NORTE AND MASBATE	RJJWC	No	NP-53.9 - Small Value Procurement	N/A	6/14/2024	N/A	N/A	N/A	N/A
320101100001000	LABOR AND MATERIALS FOR PEST CONTROL AT RSCC FOR CY 2024	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
320101100001000	LABOR AND MATERIALS FOR THE LAYOUT, FABRICATION, PRINTING AND INSTALLATION OF DSWD RSCC BULLETIN BOARDS	PSD-RSCC	No	NP-53.9 - Small Value Procurement	N/A	6/21/2024	N/A	N/A	N/A	N/A
N/A	LABOR AND MATERIALS FOR THE A/C GENERAL SERVICE/CLEANING OF THE DSWD FO V SERVICE VEHICLE MITSUBISHI STRADA WITH PLATE NO. 131209	ADMIN-GSS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
100000100001000	SUPPLY, DELIVERY AND INSTALLATION OF ONE UNIT, SPLIT TYPE WALL MOUNTED AIR CONDITIONING UNIT IN REGIONAL OPERATIONS CENTER	ADMIN-BGMS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
320104100001000	PROVISION OF ADVOCACY MATERIALS FOR THE CONDUCT OF TRAINING ON PRE-MARRIAGE COUNSELING	PSD-CBS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
N/A	PROCUREMENT OF TARPULIN OF NDPR	PSD-CBS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
200000100001000	PURCHASE OF SMART TV FOR USE OF BUDGET SECTION	FMD-BUDGET	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A
Total Alloted Budget of On-going Procurement Activities										

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation
------------	---------------------	--------------	----------------------------------------	---------------------	---------------------	----------------	--------------	-------------------	------------------	----------------

Prepared by:


JINKY A. MANGAMPO, MBA
 AO IV, BAC Secretariat

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	1/29/2024	1/29/2024	01/31/2024	01/31/2024	02/09/2024, 05/03/2024	02/09/2024, 05/03/2024	Government of the Philippines (current year's budget)	60,200.00	60,200.00	-	55,900.00
N/A	1/25/2024	1/25/2024	01/31/2024	01/31/2024	6/20/2024	6/20/2024	Government of the Philippines (current year's budget)	42,000.00	42,000.00	-	42,000.00
N/A	1/19/2024	1/19/2024	01/19/2024	01/19/2024	1/22/2024	1/22/2024	Government of the Philippines (current year's budget)	5,000.00	5,000.00	-	4,500.00
N/A	1/22/2024	1/22/2024	01/22/2024	01/22/2024			Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	14,900.00
N/A	1/30/2024	1/30/2024	02/01/2024	02/01/2024	03/21, 6/20, 09/19, 12/12	03/21, 6/20, 09/19, 12/12	Government of the Philippines (current year's budget)	70,000.00	70,000.00	-	68,000.00
N/A	2/26/2024	2/26/2024	3/4/2024	3/4/2024	05/6-10/2024	05/6-10/2024	Government of the Philippines (current year's budget)	129,000.00	129,000.00	-	125,200.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	05/13-17/2024	05/13-17/2024	Government of the Philippines (current year's budget)	201,000.00	201,000.00	-	166,400.00
N/A	3/7/2024	3/7/2024	3/18/2024	3/18/2024	05/20-24/2024	05/20-24/2024	Government of the Philippines (current year's budget)	138,000.00	138,000.00	-	101,100.00
N/A	2/1/2024	2/1/2024	02/07/2024	02/07/2024	05/28-30/2024	05/28-30/2024	Government of the Philippines (current year's budget)	153,000.00	153,000.00	-	153,000.00
N/A	2/26/2024	2/26/2024	3/5/2024	3/5/2024	06/03-14/2024	06/03-14/2024	Government of the Philippines (current year's budget)	402,000.00	402,000.00	-	378,800.00
N/A	2/19/2024	2/19/2024	02/21/2024	02/21/2024	2/20-222/2024	2/20-222/2024	Government of the Philippines (current year's budget)	72,600.00	72,600.00	-	72,600.00
N/A	2/12/2024	2/12/2024	02/15/2024	02/15/2024	3/20-21/2024	3/20-21/2024	Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	36,400.00
N/A	2/8/2024	2/8/2024	02/13/2024	02/13/2024	03/22, 06/21, 09/26, 12/13	03/22, 06/21, 09/26, 12/13	Government of the Philippines (current year's budget)	210,000.00	210,000.00	-	195,000.00
N/A	2/26/2024	2/26/2024	2/26/2024	2/26/2024	3/4-6/2024	3/4-6/2024	Government of the Philippines (current year's budget)	56,000.00	56,000.00	-	51,500.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	2/26/2024	2/26/2024	02/27/2024	02/27/2024	03/07/09/2024	03/07/09/2024	Government of the Philippines (current year's budget)	76,300.00	76,300.00	-	65,365.00
N/A	3/6/2024	3/6/2024	3/8/2024	3/8/2024	03/12-13/2024	03/12-13/2024	Government of the Philippines (current year's budget)	42,800.00	42,800.00	-	33,950.00
N/A	3/11/2024	3/11/2024	3/12/2024	3/12/2024	03/13-15/2024	03/13-15/2024	Government of the Philippines (current year's budget)	128,200.00	128,200.00	-	116,540.00
N/A	2/12/2024	2/12/2024	02/13/2024	02/13/2024	3/21/2024	3/21/2024	Government of the Philippines (current year's budget)	47,600.00	47,600.00	-	44,200.00
N/A	3/6/2024	3/6/2024	3/8/2024	3/8/2024	3/22/2024	3/22/2024	Government of the Philippines (current year's budget)	39,900.00	39,900.00	-	39,900.00
N/A	2/12/2024	2/12/2024	02/13/2024	02/13/2024	2/21/2024	2/21/2024	Government of the Philippines (continuing budget)	40,000.00	40,000.00	-	35,000.00
N/A	2/12/2024	2/12/2024	02/13/2024	02/13/2024	02/20-22/2024	02/20-22/2024	Government of the Philippines (continuing budget)	19,200.00	19,200.00	-	16,800.00
N/A	2/8/2024	2/8/2024	02/08/2024	02/08/2024	2/15,22 & 3/14/2024	2/15,22 & 3/14/2024	Government of the Philippines (continuing budget)	9,900.00	9,900.00	-	8,910.00
N/A	2/12/2024	2/12/2024	02/13/2024	02/13/2024	03/22, 06/28, 09/27, 11/29	03/22, 06/28, 09/27, 11/29	Government of the Philippines (current year's budget)	126,000.00	126,000.00	-	123,840.00
N/A	2/12/2024	2/12/2024	02/15/2024	02/15/2024	3/29/2024 & 6/27/2024	3/29/2024 & 6/27/2024	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	82,560.00
N/A	2/14/2024	2/14/2024	02/20/2024	02/20/2024	4/19/2024,6/28/2024	4/19/2024,6/28/2024	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	83,820.00
N/A	6/21/2024	6/21/2024	6/25/2024	6/25/2024			Government of the Philippines (current year's budget)	91,000.00	91,000.00	-	78,000.00
N/A	2/15/2024	2/15/2024	02/19/2024	02/19/2024	2/23/2024	2/23/2024	Government of the Philippines (continuing budget)	250,000.00	250,000.00	-	250,000.00
N/A	2/29/2024	2/29/2024	3/4/2024	3/4/2024	3/7/2024	3/7/2024	Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	11,250.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	2/21/2024	2/21/2024	02/27/2024	02/27/2024	03/14, 06/07, 09/13, 12/12	03/14, 06/07, 09/13, 12/12	Government of the Philippines (current year's budget)	168,000.00	168,000.00	-	156,000.00
N/A	4/26/2024	4/26/2024	4/30/2024	4/30/2024	5/2/2024	5/2/2024	Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	17,500.00
N/A	2/26/2024	2/26/2024	3/5/2024	3/5/2024			Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	17,500.00
N/A	5/14/2024	5/14/2024	5/16/2024	5/16/2024			Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	17,500.00
N/A	4/26/2024	4/26/2024	4/30/2024	4/30/2024			Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	17,500.00
N/A	2/15/2024	2/15/2024	02/16/2024	02/16/2024	2/21/2024	2/21/2024	Government of the Philippines (continuing budget)	32,000.00	32,000.00	-	28,000.00
N/A	2/26/2024	2/26/2024	02/27/2024	02/27/2024	3/14/2024	3/14/2024	Government of the Philippines (current year's budget)	21,000.00	21,000.00	-	20,400.00
N/A	2/22/2024	2/22/2024	02/27/2024	02/27/2024	03/15, 05/09, 09/06, 11/15/2024	03/15, 05/09, 09/06, 11/15/2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00	-	55,000.00
N/A	2/26/2024	2/26/2024	02/28/2024	02/28/2024	03/14, 05/09, 09/05, 11/14/2024	03/14, 05/09, 09/05, 11/14/2024	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	66,000.00
N/A	2/26/2024	2/26/2024	02/28/2024	02/28/2024	3/18/2024, 6/17/2024	3/18/2024, 6/17/2024	Government of the Philippines (current year's budget)	67,200.00	67,200.00	-	52,800.00
N/A	2/22/2024	2/22/2024	3/6/2024	3/6/2024	3/19/2024	3/19/2024	Government of the Philippines (current year's budget)	77,000.00	77,000.00	-	71,500.00
N/A	2/26/2024	2/26/2024	02/28/2024	02/28/2024	3/21/2024, 5/2/2024	3/21/2024, 5/2/2024	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	66,000.00
N/A	2/22/2024	2/22/2024	3/5/2024	3/5/2024			Government of the Philippines (current year's budget)	126,000.00	126,000.00	-	117,000.00
N/A	2/22/2024	2/22/2024	3/5/2024	3/5/2024			Government of the Philippines (current year's budget)	168,000.00	168,000.00	-	133,980.00
N/A	2/22/2024	2/22/2024	3/5/2024	3/5/2024			Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	45,500.00
N/A	3/5/2024	3/5/2024	3/6/2024	3/6/2024	04/23, 07/16, 11/19	04/23, 07/16, 11/19	Government of the Philippines (current year's budget)	52,500.00	52,500.00	-	41,400.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	3/5/2024	3/5/2024	3/6/2024	3/6/2024	4/24/2024	4/24/2024	Government of the Philippines (current year's budget)	52,500.00	52,500.00	-	52,500.00
N/A	2/28/2024	2/28/2024	3/4/2024	3/4/2024	4/23/2024	4/23/2024	Government of the Philippines (current year's budget)	52,500.00	52,500.00	-	43,875.00
N/A	2/26/2024	2/26/2024	3/4/2024	3/4/2024	04/23, 07/16, 11/19	04/23, 07/16, 11/19	Government of the Philippines (current year's budget)	52,500.00	52,500.00	-	52,425.00
N/A	3/5/2024	3/5/2024	3/6/2024	3/6/2024	4/23/2024	4/23/2024	Government of the Philippines (current year's budget)	52,500.00	52,500.00	-	41,250.00
N/A	3/5/2024	3/5/2024	3/6/2024	3/6/2024	4/24/2024	4/24/2024	Government of the Philippines (current year's budget)	52,500.00	52,500.00	-	50,250.00
N/A	2/26/2024	2/26/2024	02/28/2024	02/28/2024	03/19-21/2024	03/19-21/2024	Government of the Philippines (current year's budget)	77,200.00	77,200.00	-	61,750.00
N/A	2/26/2024	2/26/2024	02/27/2024	02/27/2024	2/29/2024	2/29/2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	-	30,000.00
N/A	2/26/2024	2/26/2024	02/27/2024	02/27/2024	3/8/2024	3/8/2024	Government of the Philippines (current year's budget)	22,500.00	22,500.00	-	15,000.00
N/A	3/21/24	3/21/24	4/1/2024	4/1/2024	5/22-23/2024	5/22-23/2024	Government of the Philippines (current year's budget)	95,000.00	95,000.00	-	88,350.00
N/A	3/5/2024	3/5/2024	3/6/2024	3/6/2024	5/3/2024	5/3/2024	Government of the Philippines (current year's budget)	46,200.00	46,200.00	-	44,550.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	04/22, 06/17	04/22, 06/17	Government of the Philippines (current year's budget)	36,400.00	36,400.00	-	36,400.00
N/A	3/21/2024	3/21/2024	4/2/2024	4/2/2024	5/15/2024	5/15/2024	Government of the Philippines (current year's budget)	10,500.00	10,500.00	-	9,750.00
N/A	3/11/2024	3/11/2024	3/18/2024	3/18/2024	5/20/2024	5/20/2024	Government of the Philippines (current year's budget)	41,300.00	41,300.00	-	38,350.00
N/A	2/28/2024	2/28/2024	3/5/2024	3/5/2024	5/24/2024	5/24/2024	Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	17,000.00
N/A	3/7/2024	3/7/2024	3/19/2024	3/19/2024			Government of the Philippines (current year's budget)	86,000.00	86,000.00	-	79,500.00
N/A	5/13/2024	5/13/2024	5/16/2024	5/16/2024			Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	17,500.00
N/A	2/28/2024	2/28/2024	3/4/2024	3/4/2024			Government of the Philippines (current year's budget)	139,500.00	139,500.00	-	129,150.00
N/A	3/5/2024	3/5/2024	3/6/2024	3/6/2024			Government of the Philippines (current year's budget)	10,500.00	10,500.00	-	8,250.00

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	2/26/2024	2/26/2024	02/28/2024	02/28/2024	03/01, 06/24, 09/24, 12/24	03/01, 06/24, 09/24, 12/24	Government of the Philippines (current year's budget)	56,000.00	56,000.00	-	55,840.00
N/A	3/7/2024	3/7/2024	3/11/2024	3/11/2024	4/3-5/2024	4/3-5/2024	Government of the Philippines (current year's budget)	34,900.00	34,900.00	-	34,320.00
N/A	3/7/2024	3/7/2024	3/11/2024	3/11/2024	4/12/2024	4/12/2024	Government of the Philippines (current year's budget)	25,900.00	25,900.00	-	25,900.00
N/A	2/28/2024	2/28/2024	3/4/2024	3/4/2024	4/19/2024	4/19/2024	Government of the Philippines (current year's budget)	31,500.00	31,500.00	-	24,570.00
N/A	6/6/2024	6/6/2024	6/11/2024	6/11/2024	4/15-17/2024	4/15-17/2024	Government of the Philippines (current year's budget)	45,300.00	45,300.00	-	39,000.00
N/A	3/5/2024	3/5/2024	3/6/2024	3/6/2024	4/23-24/2024	4/23-24/2024	Government of the Philippines (current year's budget)	25,700.00	25,700.00	-	23,050.00
N/A	4/12/2024	4/12/2024	4/16/2024	4/16/2024	06/17-19/2024	06/17-19/2024	Government of the Philippines (current year's budget)	69,700.00	69,700.00	-	62,530.00
N/A	2/27/2024	2/27/2024	02/27/2024	02/27/2024	2/29/, 3/1/2024	2/29/, 3/1/2024	Government of the Philippines (current year's budget)	14,700.00	14,700.00	-	12,600.00
N/A	2/1/2024	2/1/2024	02/27/2024	02/27/2024	2/29/, 3/1/2024	2/29/, 3/1/2024	Government of the Philippines (current year's budget)	4,200.00	4,200.00	-	2,400.00
N/A	3/14/2024	3/14/2024	3/18/2024	3/18/2024	4/23-26/2024	4/23-26/2024	Government of the Philippines (current year's budget)	195,000.00	195,000.00	-	195,000.00
N/A	3/13/2024	3/13/2024	3/18/2024	3/18/2024	MARCH TO DECEMBER 2024	MARCH TO DECEMBER 2024	Government of the Philippines (current year's budget)	154,000.00	154,000.00	-	100,000.00
N/A	3/7/2024	3/7/2024	3/8/2024	3/8/2024	3/11/2024	3/11/2024	Government of the Philippines (continuing budget)	4,500.00	4,500.00	-	3,870.00
N/A	3/7/2024	3/7/2024	3/11/2024	3/11/2024	3/22/2024	3/22/2024	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	66,000.00
N/A	3/6/2024	3/6/2024	3/11/2024	3/11/2024	03/25-26/2024	03/25-26/2024	Government of the Philippines (current year's budget)	78,000.00	78,000.00	-	78,000.00
N/A	3/7/2024	3/7/2024	3/11/2024	3/11/2024	4/5/2024	4/5/2024	Government of the Philippines (continuing budget)	36,000.00	36,000.00	-	33,000.00
N/A	3/19/2024	3/19/2024	3/22/2024	3/22/2024	5/8-10/2024	5/8-10/2024	Government of the Philippines (current year's budget)	135,200.00	135,200.00	-	123,430.00
N/A	3/19/2024	3/19/2024	3/22/2024	3/22/2024	05/14-15/2024	05/14-15/2024	Government of the Philippines (current year's budget)	65,800.00	65,800.00	-	61,100.00
N/A	3/7/2024	3/7/2024	3/18/2024	3/18/2024	6/14/2024	6/14/2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	30,000.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	3/7/2024	3/7/2024	3/19/2024	3/19/2024			Government of the Philippines (current year's budget)	31,500.00	31,500.00	-	30,600.00
N/A	3/7/2024	3/7/2024	3/19/2024	3/19/2024			Government of the Philippines (current year's budget)	34,900.00	34,900.00	-	29,500.00
N/A	3/7/2024	3/7/2024	3/19/2024	3/19/2024			Government of the Philippines (current year's budget)	25,900.00	25,900.00	-	25,900.00
N/A	3/14/2024	3/14/2024	3/19/2024	3/19/2024			Government of the Philippines (current year's budget)	25,700.00	25,700.00	-	22,240.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024			Government of the Philippines (current year's budget)	69,700.00	69,700.00	-	68,480.00
N/A	March 20, 2024	March 20, 2024	3/22/2024	3/22/2024	4/19/2024	4/19/2024	Government of the Philippines (current year's budget)	59,500.00	59,500.00	-	46,750.00
N/A	3/7/2024	3/7/2024	3/11/2024	3/11/2024	03/21, 05/02, 08/22, 11/27	03/21, 05/02, 08/22, 11/27	Government of the Philippines (continuing budget)	56,000.00	56,000.00	-	54,000.00
N/A	3/14/2024	3/14/2024	3/18/2024	3/18/2024	4/16/2024	4/16/2024	Government of the Philippines (current year's budget)	35,700.00	35,700.00	-	33,150.00
N/A	3/14/2024	3/14/2024	3/18/2024	3/18/2024	4/18/2024	4/18/2024	Government of the Philippines (current year's budget)	18,200.00	18,200.00	-	16,120.00
N/A	04/01/2024	04/01/2024	4/4/2024	4/4/2024	4/23/2024	4/23/2024	Government of the Philippines (current year's budget)	24,500.00	24,500.00	-	21,875.00
N/A	3/7/2024	3/7/2024	3/12/2024	3/12/2024	4/25/2024	4/25/2024	Government of the Philippines (current year's budget)	20,300.00	20,300.00	-	20,300.00
N/A	3/7/2024	3/7/2024	3/14/2024	3/14/2024	4/26/2024	4/26/2024	Government of the Philippines (current year's budget)	23,100.00	23,100.00	-	22,440.00
N/A	3/11/2024	3/11/2024	3/18/2024	3/18/2024			Government of the Philippines (current year's budget)	24,500.00	24,500.00	-	21,000.00
N/A	3/11/2024	3/11/2024	3/19/2024	3/19/2024			Government of the Philippines (current year's budget)	24,500.00	24,500.00	-	24,500.00
N/A	3/21/2024	3/21/2024	4/2/2024	4/2/2024			Government of the Philippines (current year's budget)	24,500.00	24,500.00	-	20,825.00
N/A	3/11/2024	3/11/2024	3/19/2024	3/19/2024			Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	47,250.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	3/21/2024	3/21/2024	3/25/2024	3/25/2024	04/01	04/01	Government of the Philippines (current year's budget)	21,000.00	21,000.00	-	20,400.00
N/A	5/14/2024	5/14/2024	5/16/2024	5/16/2024	6/28/2024	6/28/2024	Government of the Philippines (current year's budget)	21,000.00	21,000.00	-	20,700.00
N/A	5/14/2024	5/14/2024	5/16/2024	5/16/2024			Government of the Philippines (current year's budget)	63,000.00	63,000.00	-	57,000.00
N/A	3/14/2024	3/14/2024	3/20/2024	3/20/2024	04/22-26/2024	04/22-26/2024	Government of the Philippines (current year's budget)	861,700.00	861,700.00	-	861,699.00
N/A	4/11/2024	4/11/2024	4/15/2024	4/15/2024	04/23-26/2024	04/23-26/2024	Government of the Philippines (current year's budget)	441,000.00	441,000.00	-	439,224.75
N/A	3/19/2024	3/19/2024	3/22/2024	3/22/2024	4/12/2024	4/12/2024	Government of the Philippines (current year's budget)	61,600.00	61,600.00	-	49,720.00
N/A	3/13/2024	3/13/2024	3/15/2024	3/15/2024	4/30/2024	4/30/2024	Government of the Philippines (current year's budget)	53,200.00	53,200.00	-	42,180.00
N/A	4/5/2024	4/5/2024	4/15/2024	4/15/2024	5/10/2024	5/10/2024	Government of the Philippines (current year's budget)	42,000.00	42,000.00	-	39,900.00
N/A	5/7/2024	5/7/2024	5/14/2024	5/14/2024	6/21/2024	6/21/2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	34,250.00
N/A	04/05/2024	04/05/2024	4/11/2024	4/11/2024	4/22/2024	4/22/2024	Government of the Philippines (current year's budget)	94,500.00	94,500.00	-	74,250.00
N/A	4/8/2024	4/8/2024	4/19/2024	4/19/2024	6/13/2024	6/13/2024	Government of the Philippines (current year's budget)	77,700.00	77,700.00	-	74,370.00
N/A	3/21/2024	3/21/2024	4/1/2024	4/1/2024	4/25/2024	4/25/2024	Government of the Philippines (current year's budget)	79,800.00	79,800.00	-	79,686.00
N/A	3/14/2024	3/14/2024	March 19, 2024	March 19, 2024	04/18-19, 23-24/2024, 06/13/14/2024	04/18-19, 23-24/2024, 06/13/14/2024	Government of the Philippines (current year's budget)	450,100.00	450,100.00	-	414,735.00
N/A	3/19/2024	3/19/2024	March 22, 2024	March 22, 2024	04/15-30/2024	04/15-30/2024	Government of the Philippines (current year's budget)	764,400.00	764,400.00	-	698,880.00
N/A	3/19/2024	3/19/2024	March 22, 2024	March 22, 2024	4/19/2024	4/19/2024	Government of the Philippines (current year's budget)	98,000.00	98,000.00	-	91,000.00
N/A	3/14/2024	3/14/2024	March 19, 2024	March 19, 2024	04/09-06/24/2024	04/09-06/24/2024	Government of the Philippines (current year's budget)	1,019,500.00	1,019,500.00	-	1,019,500.00
N/A	4/1/2024	4/1/2024	4/4/2024	4/4/2024	4/12/2024	4/12/2024	Government of the Philippines (current year's budget)	17,500.00	17,500.00	-	12,500.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	3/21/2024	3/21/2024	3/25/2024	3/25/2024	5/28/2024	5/28/2024	Government of the Philippines (current year's budget)	40,600.00	40,600.00	-	40,020.00
N/A	March 19, 2024	March 19, 2024	3/22/24	3/22/24	04/16-19/2024	04/16-19/2024	Government of the Philippines (current year's budget)	124,000.00	124,000.00	-	96,720.00
N/A	March 19, 2024	March 19, 2024	3/25/24	3/25/24	04/02-16/2024	04/02-16/2024	Government of the Philippines (current year's budget)	1,140,000.00	1,140,000.00	-	1,135,440.00
N/A	March 19, 2024	March 19, 2024	3/22/24	3/22/24	4/2-5/2024	4/2-5/2024	Government of the Philippines (current year's budget)	221,500.00	221,500.00	-	192,705.00
N/A	March 25, 2024	March 25, 2024	March 26, 2024	March 26, 2024	04/10-13/2024	04/10-13/2024	Government of the Philippines (current year's budget)	461,400.00	461,400.00	-	340,500.00
N/A	March 25, 2024	March 25, 2024	April 04, 2024	April 04, 2024	04/16-19/2024	04/16-19/2024	Government of the Philippines (current year's budget)	336,000.00	336,000.00	-	263,200.00
N/A	April 22, 2024	April 22, 2024	5/3/2024	5/3/2024	05/15-18/2024	05/15-18/2024	Government of the Philippines (current year's budget)	301,800.00	301,800.00	-	269,910.00
N/A	March 19, 2024	March 19, 2024	3/22/2024	3/22/2024	4/24-27/2024	4/24-27/2024	Government of the Philippines (current year's budget)	475,500.00	475,500.00	-	461,100.00
N/A	4/1/2024	4/1/2024	4/4/2024	4/4/2024	4/8/2024	4/8/2024	Government of the Philippines (current year's budget)	136,500.00	136,500.00	-	126,750.00
N/A	3/25/2024	3/25/2024	3/26/2024	3/26/2024	4/4/2024	4/4/2024	Government of the Philippines (current year's budget)	98,000.00	98,000.00	-	89,880.00
N/A	03/25/2024	03/25/2024	3/25/2024	3/25/2024	4/8/2024, 06/07/2024	4/8/2024, 06/07/2024	Government of the Philippines (continuing budget)	42,000.00	42,000.00	-	35,100.00
N/A	03/25/2024	03/25/2024	3/26/2024	3/26/2024	04/02, 05/02	04/02, 05/02	Government of the Philippines (current year's budget)	203,000.00	203,000.00	-	203,000.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	4/15/2024	4/15/2024	Government of the Philippines (current year's budget)	140,000.00	140,000.00	-	140,000.00
N/A	3/25/2024	3/25/2024	4/2/2024	4/2/2024	04/15, 05/10	04/15, 05/10	Government of the Philippines (current year's budget)	133,000.00	133,000.00	-	113,050.00
N/A	4/1/2024	4/1/2024	4/4/2024	4/4/2024	4/15 & 5/17/2024	4/15 & 5/17/2024	Government of the Philippines (current year's budget)	63,000.00	63,000.00	-	54,000.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	4/19/2024, 05/17/2024	4/19/2024, 05/17/2024	Government of the Philippines (continuing budget)	651,000.00	651,000.00	-	557,070.00
N/A	03/25/2024	03/25/2024	4/1/2024	4/1/2024	4/19/2024	4/19/2024	Government of the Philippines (current year's budget)	91,000.00	91,000.00	-	78,000.00
N/A	5/6/2024	5/6/2024	5/10/2024	5/10/2024			Government of the Philippines (current year's budget)	137,600.00	137,600.00	-	133,000.00
N/A	April 05, 2024	April 05, 2024	April 15, 2024	April 15, 2024	05/21-24/2024	05/21-24/2024	Government of the Philippines (current year's budget)	226,800.00	226,800.00	-	225,400.00

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	March 21, 2024	March 21, 2024	March 26, 2024	March 26, 2024	4/30/2024	4/30/2024	Government of the Philippines (current year's budget)	89,600.00	89,600.00	-	83,200.00
N/A	April 05, 2024	April 05, 2024	April 11, 2024	April 11, 2024	04/22-05/06/2024	04/22-05/06/2024	Government of the Philippines (current year's budget)	950,950.00	950,950.00	-	730,037.00
N/A	March 21, 2024	March 21, 2024	March 25, 2024	March 25, 2024	04/11-30/2024, 05/13-29/2024	04/11-30/2024, 05/13-29/2024	Government of the Philippines (current year's budget)	1,019,200.00	1,019,200.00	-	925,120.00
N/A	April 11, 2024	April 11, 2024	April 12, 2024	April 12, 2024	4/2-5, 11-12, 15-16 /2024	4/2-5, 11-12, 15-16 /2024	Government of the Philippines (current year's budget)	379,500.00	379,500.00	-	379,500.00
N/A	March 21, 2024	March 21, 2024	March 26, 2024	March 26, 2024	04/15-24/2024, 05/21-06/13/2024	04/15-24/2024, 05/21-06/13/2024	Government of the Philippines (current year's budget)	1,126,000.00	1,126,000.00	-	356,400.00
N/A	March 25, 2024	March 25, 2024	April 04, 2024	April 04, 2024	06/10-14/2024	06/10-14/2024	Government of the Philippines (current year's budget)	297,200.00	297,200.00	-	264,180.00
N/A	March 25, 2024	March 25, 2024	April 04, 2024	April 04, 2024	04/29-30/2024, 05/30-31/2024	04/29-30/2024, 05/30-31/2024	Government of the Philippines (current year's budget)	567,000.00	567,000.00	-	558,900.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	5/27-28/2024	5/27-28/2024	Government of the Philippines (continuing budget)	29,400.00	29,400.00	-	25,200.00
N/A	3/25/2024	3/25/2024	4/2/2024	4/2/2024			Government of the Philippines (current year's budget)	29,400.00	29,400.00	-	25,200.00
N/A	4/8/2024	4/8/2024	4/19/2024	4/19/2024			Government of the Philippines (current year's budget)	243,000.00	243,000.00	-	218,070.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	05/14-17/2024	05/14-17/2024	Government of the Philippines (current year's budget)	351,000.00	351,000.00	-	312,000.00
N/A	4/12/2024	4/12/2024	4/16/2024	4/16/2024	05/21-31/2024	05/21-31/2024	Government of the Philippines (current year's budget)	540,000.00	540,000.00	-	525,000.00
N/A	3/25/2024	3/25/2024	3/26/2024	3/26/2024	04/02-05/2024	04/02-05/2024	Government of the Philippines (current year's budget)	351,000.00	351,000.00	-	312,000.00
N/A	4/12/2024	4/12/2024	4/16/2024	4/16/2024	04/16-19/2024, 05/07-10/2024	04/16-19/2024, 05/07-10/2024	Government of the Philippines (current year's budget)	491,400.00	491,400.00	-	477,750.00
N/A	4/1/2024	4/1/2024	4/4/2024	4/4/2024	04/23, 06/19, 09/18, 11/22	04/23, 06/19, 09/18, 11/22	Government of the Philippines (current year's budget)	61,600.00	61,600.00	-	48,400.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	04/29	04/29	Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	38,500.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	March 25, 2024	March 25, 2024	April 04, 2024	April 04, 2024	5/20-24, 27-31/2024	5/20-24, 27-31/2024	Government of the Philippines (current year's budget)	752,400.00	752,400.00	-	695,500.00
N/A	March 25, 2024	March 25, 2024	April 04, 2024	April 04, 2024	05/27-31/2024	05/27-31/2024	Government of the Philippines (current year's budget)	336,000.00	336,000.00	-	264,800.00
N/A	March 25, 2024	March 25, 2024	April 15, 2024	April 15, 2024	05/20-23/2024	05/20-23/2024	Government of the Philippines (current year's budget)	526,200.00	526,200.00	-	405,200.00
N/A	3/19/2024	3/19/2024	3/19/2024	3/19/2024	03/20	03/20	Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	38,430.00
N/A	3/21/2024	3/21/2024	3/22/2024	3/22/2024	3/25/2024	3/25/2024	Government of the Philippines (current year's budget)	25,000.00	25,000.00	-	22,500.00
N/A	3/25/2024	3/25/2024	3/27/2024	3/27/2024	04/05	04/05	Government of the Philippines (continuing budget)	92,400.00	92,400.00	-	92,400.00
N/A	3/25/2024	3/25/2024	March 26, 2024	March 26, 2024	04/18-30/2024	04/18-30/2024	Government of the Philippines (current year's budget)	361,200.00	361,200.00	-	227,040.00
N/A	4/5/2024	4/5/2024	4/11/2024	4/11/2024	APRIL TO DECEMBER 2024	APRIL TO DECEMBER 2024	Government of the Philippines (current year's budget)	210,000.00	210,000.00	-	192,900.00
N/A	3/25/2024	3/25/2024	4/2/2024	4/2/2024	04/11-12/2024	04/11-12/2024	Government of the Philippines (current year's budget)	54,600.00	54,600.00	-	54,600.00
N/A	04/05/24	04/05/24	April 19, 2024	April 19, 2024	04/22-05/8/2024	04/22-05/8/2024	Government of the Philippines (current year's budget)	802,000.00	802,000.00	-	633,580.00
N/A	04/05/24	04/05/24	April 11, 2024	April 11, 2024	4/16-17/2024	4/16-17/2024	Government of the Philippines (current year's budget)	890,000.00	890,000.00	-	676,400.00
N/A	April 05, 2024	April 05, 2024	April 23, 2024	April 23, 2024	06/03-15/2024	06/03-15/2024	Government of the Philippines (current year's budget)	703,500.00	703,500.00	-	547,725.00
N/A	April 05, 2024	April 05, 2024					Government of the Philippines (current year's budget)	145,500.00	145,500.00	-	110,580.00
N/A	April 01, 2024	April 01, 2024	April 4, 2024	April 4, 2024	05-07/14/2024, 05/21-30/2024, 06/06-07/2024	05-07/14/2024, 05/21-30/2024, 06/06-07/2024	Government of the Philippines (current year's budget)	765,100.00	765,100.00	-	710,450.00
N/A	April 22, 2024	April 22, 2024	May 06, 2024	May 06, 2024			Government of the Philippines (current year's budget)	929,000.00	929,000.00	-	613,140.00
N/A	April 01, 2024	April 01, 2024	April 4, 2024	April 4, 2024	04/23-08/16/2024, 05/28-31/2024	04/23-08/16/2024, 05/28-31/2024	Government of the Philippines (current year's budget)	736,400.00	736,400.00	-	625,940.00
N/A	April 11, 2024	April 11, 2024	April 15, 2024	April 15, 2024	5/6-9/24,5/8-11/2024	5/6-9/24,5/8-11/2024	Government of the Philippines (current year's budget)	538,900.00	538,900.00	-	522,850.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	April 11, 2024	April 11, 2024	April 15, 2024	April 15, 2024	05/12-15/2024	05/12-15/2024	Government of the Philippines (current year's budget)	309,800.00	309,800.00	-	237,100.00
N/A	April 12, 2024	April 12, 2024	April 16, 2024	April 16, 2024	05/15-18/2024	05/15-18/2024	Government of the Philippines (current year's budget)	377,000.00	377,000.00	-	366,350.00
N/A	April 12, 2024	April 12, 2024	April 16, 2024	April 16, 2024	4/15-18/2024, 4/17-20/2024	4/15-18/2024, 4/17-20/2024	Government of the Philippines (current year's budget)	647,000.00	647,000.00	-	592,300.00
N/A	April 22, 2024	April 22, 2024	April 29, 2024	April 29, 2024	05/14-17/2024	05/14-17/2024	Government of the Philippines (current year's budget)	350,200.00	350,200.00	-	264,626.00
N/A	April 12, 2024	April 12, 2024	April 17, 2024	April 17, 2024	05/7-10/204	05/7-10/204	Government of the Philippines (current year's budget)	326,500.00	326,500.00	-	318,250.00
N/A	3/25/2024	3/25/2024	3/26/2024	3/26/2024	04/04-05/2024	04/04-05/2024	Government of the Philippines (current year's budget)	38,500.00	38,500.00	-	30,800.00
N/A	April 05, 2024	April 05, 2024	April 11, 2024	April 11, 2024	05/07-15/2024, 06/04-07/2024	05/07-15/2024, 06/04-07/2024	Government of the Philippines (current year's budget)	664,000.00	664,000.00	-	531,200.00
N/A	April 11, 2024	April 11, 2024	April 17, 2024	April 17, 2024	4/11-12/2024	4/11-12/2024	Government of the Philippines (current year's budget)	480,000.00	480,000.00	-	321,600.00
N/A	April 05, 2024	April 05, 2024	April 11, 2024	April 11, 2024	04/22-06/29/2024	04/22-06/29/2024	Government of the Philippines (current year's budget)	1,063,000.00	1,063,000.00	-	998,700.00
N/A	April 12, 2024	April 12, 2024	April 16, 2024	April 16, 2024	04/23-05/10/2024, 06/04-19/2024	04/23-05/10/2024, 06/04-19/2024	Government of the Philippines (current year's budget)	690,500.00	690,500.00	-	552,400.00
N/A	April 05, 2024	April 05, 2024	April 08, 2024	April 08, 2024	04/16-26/2024, 05/02-15/2024	04/16-26/2024, 05/02-15/2024	Government of the Philippines (current year's budget)	899,500.00	899,500.00	-	860,950.00
N/A	April 05, 2024	April 05, 2024	April 08, 2024	April 08, 2024	04/18-25/2024	04/18-25/2024	Government of the Philippines (current year's budget)	824,000.00	824,000.00	-	739,952.00
N/A	April 05, 2024	April 05, 2024	April 11, 2024	April 11, 2024	05/7/14/2024, 05/23-06/07/2024	05/7/14/2024, 05/23-06/07/2024	Government of the Philippines (current year's budget)	840,000.00	840,000.00	-	638,400.00
N/A	April 05, 2024	April 05, 2024	April 11, 2024	April 11, 2024	04/23-05/03/2024	04/23-05/03/2024	Government of the Philippines (current year's budget)	941,000.00	941,000.00	-	875,130.00
N/A	April 11, 2024	April 11, 2024	April 15, 2024	April 15, 2024	05/20-06/26/2024	05/20-06/26/2024	Government of the Philippines (current year's budget)	640,000.00	640,000.00	-	618,600.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	April 11, 2024	April 11, 2024	April 12, 2024	April 12, 2024	4/16-17, 18-19, 20-23/2024	4/16-17, 18-19, 20-23/2024	Government of the Philippines (current year's budget)	1,096,900.00	1,096,900.00	-	1,018,550.00
N/A	April 05, 2024	April 05, 2024	April 08, 2024	April 08, 2024	05/07/24/2024	05/07/24/2024	Government of the Philippines (current year's budget)	1,022,000.00	1,022,000.00	-	934,400.00
N/A	April 11, 2024	April 11, 2024	April 15, 2024	April 15, 2024	05/1-04/2024, 06/09-12/2024, 09/10-13/2024	05/1-04/2024, 06/09-12/2024, 09/10-13/2024	Government of the Philippines (current year's budget)	369,000.00	369,000.00	-	339,750.00
N/A	April 11, 2024	April 11, 2024	April 12, 2024	April 12, 2024	04/22-05/04/2024	04/22-05/04/2024	Government of the Philippines (current year's budget)	931,900.00	931,900.00	-	819,025.00
N/A	April 12, 2024	April 12, 2024	April 18, 2024	April 18, 2024	4/16-17, 18-19, 20-23/2024	4/16-17, 18-19, 20-23/2024	Government of the Philippines (current year's budget)	1,227,000.00	1,227,000.00	-	1,151,900.00
N/A	April 05, 2024	April 05, 2024	April 08, 2024	April 08, 2024	4/16-17, 18-19, 20-23/2024	4/16-17, 18-19, 20-23/2024	Government of the Philippines (current year's budget)	544,000.00	544,000.00	-	533,120.00
N/A	April 22, 2024	April 22, 2024	April 22, 2024	April 22, 2024	6/25-28/2024	6/25-28/2024	Government of the Philippines (current year's budget)	1,502,200.00	1,502,200.00	-	1,488,140.00
N/A	April 05, 2024	April 05, 2024	4/8/2024	4/8/2024	4/17/2024	4/17/2024	Government of the Philippines (current year's budget)	7,500.00	7,500.00	-	6,750.00
N/A	4/11/2024	4/11/2024	4/15/2024	4/15/2024	4/30/2024	4/30/2024	Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	47,950.00
N/A	6/14/2024	6/14/2024	6/14/2024	6/14/2024	6/25-28/2024	6/25-28/2024	Government of the Philippines (current year's budget)	235,000.00	235,000.00	-	235,000.00
N/A	4/11/2024	4/11/2024	4/16/2024	4/16/2024	4/19/2024	4/19/2024	Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	76,800.00
N/A	4/8/2024	4/8/2024	4/9/2024	4/9/2024	4/11/2024	4/11/2024	Government of the Philippines (current year's budget)	46,200.00	46,200.00	-	37,620.00
N/A	5/14/2024	5/14/2024	5/16/2024	5/16/2024	4/18-19/24	4/18-19/24	Government of the Philippines (current year's budget)	147,400.00	147,400.00	-	144,050.00
N/A	4/22/24	4/22/24	4/29/2024	4/29/2024	04/25-26/2024, 05/15-16/2024	04/25-26/2024, 05/15-16/2024	Government of the Philippines (current year's budget)	69,000.00	69,000.00	-	59,340.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	April 26, 2024	April 26, 2024	May 02, 2024	May 02, 2024	05/07-07/10/2024, 05/28-30/2024	05/07-07/10/2024, 05/28-30/2024	Government of the Philippines (current year's budget)	697,500.00	697,500.00	-	627,750.00
N/A	4/15/2024	4/15/2024	4/16/2024	4/16/2024	4/17/2024	4/17/2024	Government of the Philippines (current year's budget)	37,500.00	37,500.00	-	27,750.00
N/A	4/16/2024	4/16/2024	4/17/2024	4/17/2024	4/17/2024	4/17/2024	Government of the Philippines (current year's budget)	5,800.00	5,800.00	-	5,100.00
N/A	4/22/2024	4/22/2024	4/29/2024	4/29/2024	5/6/2024	5/6/2024	Government of the Philippines (continuing budget)	13,600.00	13,600.00	-	13,600.00
N/A	5/2/2024	5/2/2024	5/7/2024	5/7/2024	N/A	N/A	Government of the Philippines (current year's budget)	60,900.00	60,900.00	-	48,720.00
N/A	4/29/2024	4/29/2024	5/3/2024	5/3/2024	05-13-21/2024	05-13-21/2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	-	59,400.00
N/A	5/7/2024	5/7/2024	5/14/2024	5/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	54,600.00	54,600.00	-	49,920.00
N/A	5/2/2024	5/2/2024	5/7/2024	5/7/2024			Government of the Philippines (current year's budget)	54,600.00	54,600.00	-	43,680.00
N/A	4/26/2024	4/26/2024	4/30/2024	4/30/2024	5/2/2024	5/2/2024	Government of the Philippines (current year's budget)	56,000.00	56,000.00	-	49,600.00
N/A	5/14/2024	5/14/2024	5/16/2024	5/16/2024	5/28-31/24	5/28-31/24	Government of the Philippines (current year's budget)	237,000.00	237,000.00	-	234,500.00
N/A	6/14/2024	6/14/2024	6/10/2024	6/10/2024	6/18-21/2024	6/18-21/2024	Government of the Philippines (current year's budget)	249,600.00	249,600.00	-	226,800.00
N/A	5/20/2024	5/20/2024	5/22/2024	5/22/2024	05/27-30/2024	05/27-30/2024	Government of the Philippines (current year's budget)	216,000.00	216,000.00	-	168,480.00
N/A	5/20/2024	5/20/2024	5/22/2024	5/22/2024	5/28/2024	5/28/2024	Government of the Philippines (current year's budget)	12,000.00	12,000.00	-	10,500.00
N/A	5/20/2024	5/20/2024	5/22/2024	5/22/2024	05/28-29/2024	05/28-29/2024	Government of the Philippines (current year's budget)	112,000.00	112,000.00	-	94,080.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	5/21/2024	5/21/2024	5/22/2024	5/22/2024	05/27-30/2024	05/27-30/2024	Government of the Philippines (current year's budget)	76,000.00	76,000.00	-	68,800.00
N/A	6/3/2024	6/3/2024	6/6/2024	6/6/2024	6/15/2024	6/15/2024	Government of the Philippines (current year's budget)	77,000.00	77,000.00	-	71,500.00
N/A	5/21/2024	5/21/2024	5/22/2024	5/22/2024	6/15/2024	6/15/2024	Government of the Philippines (current year's budget)	121,800.00	121,800.00	-	99,180.00
N/A	5/21/2024	5/21/2024	6/4/2024	6/4/2024	6/15/2024	6/15/2024	Government of the Philippines (current year's budget)	37,800.00	37,800.00	-	30,915.00
N/A	6/14/2024	6/14/2024	6/14/2024	6/14/2024	6/15/2024	6/15/2024	Government of the Philippines (current year's budget)	37,800.00	37,800.00	-	37,530.00
N/A	6/14/2024	6/14/2024	6/14/2024	6/14/2024	6/15/2024	6/15/2024	Government of the Philippines (current year's budget)	30,800.00	30,800.00	-	25,520.00
N/A	6/14/2024	6/14/2024	6/20/2024	6/20/2024	6/15/2024	6/15/2024	Government of the Philippines (current year's budget)	44,800.00	44,800.00	-	41,728.00
N/A	5/13/2024	5/13/2024	5/14/2024	5/14/2024	5/15/2024	5/15/2024	Government of the Philippines (current year's budget)	49,000.00	49,000.00	-	39,900.00
N/A	5/13/2024	5/13/2024	5/16/2024	5/16/2024	5/21-24/2024	5/21-24/2024	Government of the Philippines (current year's budget)	87,000.00	87,000.00	-	81,900.00
N/A	5/21/2024	5/21/2024	5/22/2024	5/22/2024	6/6-7/2024	6/6-7/2024	Government of the Philippines (current year's budget)	99,000.00	99,000.00	-	99,000.00
N/A	5/24/2024	5/24/2024	5/24/2024	5/24/2024	06/05/06/2024	06/05/06/2024	Government of the Philippines (current year's budget)	236,700.00	236,700.00	-	218,000.00
N/A	5/21/2024	5/21/2024	5/22/2024	5/22/2024	5/31/2024	5/31/2024	Government of the Philippines (current year's budget)	330,000.00	330,000.00	-	330,000.00
N/A	5/21/2024	5/21/2024	6/5/2024	6/5/2024			Government of the Philippines (current year's budget)	100,000.00	100,000.00	-	100,000.00
N/A	5/21/2024	5/21/2024	5/22/2024	5/22/2024	6/25-28/2024	6/25-28/2024	Government of the Philippines (continuing budget)	1,180,900.00	1,180,900.00	-	1,179,445.00
N/A	5/21/2024	5/21/2024	6/5/2024	6/5/2024			Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	29,500.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	6/3/2024	6/3/2024	6/6/2024	6/6/2024	06/04-07/2024	06/04-07/2024	Government of the Philippines (current year's budget)	50,900.00	50,900.00	-	49,500.00
N/A	6/14/2024	6/14/2024	6/19/2024	6/19/2024			Government of the Philippines (current year's budget)	252,000.00	252,000.00	-	250,600.00
N/A	6/3/2024	6/3/2024	6/4/2024	6/4/2024	06/05-06/2024	06/05-06/2024	Government of the Philippines (current year's budget)	64,400.00	64,400.00	-	54,280.00
N/A	5/21/2024	5/21/2024	5/23/2024	5/23/2024	5/27/2024	5/27/2024	Government of the Philippines (current year's budget)	400,300.00	400,300.00	-	300,750.00
N/A	6/6/2024	6/6/2024	6/6/2024	6/6/2024			Government of the Philippines (current year's budget)	7,500.00	7,500.00	-	6,600.00
N/A	6/6/2024	6/6/2024	6/11/2024	6/11/2024	6/18-20/2024	6/18-20/2024	Government of the Philippines (current year's budget)	225,500.00	225,500.00	-	224,125.00
N/A	5/21/2024	5/21/2024	5/23/2024	5/23/2024	05/27-30/2024	05/27-30/2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00	-	36,000.00
N/A	6/7/2024	6/7/2024	6/7/2024	6/7/2024	6/11/2024, 10/18/2024	6/11/2024, 10/18/2024	Government of the Philippines (current year's budget)	56,000.00	56,000.00	-	55,960.00
N/A	6/14/2024	6/14/2024	6/20/2024	6/20/2024			Government of the Philippines (current year's budget)	95,500.00	95,500.00	-	70,750.00
N/A	6/14/	6/14/	6/19/2024	6/19/2024			Government of the Philippines (current year's budget)	95,500.00	95,500.00	-	70,750.00
N/A	6/6/2024	6/6/2024	6/11/2024	6/11/2024	6/14/2024	6/14/2024	Government of the Philippines (current year's budget)	105,000.00	105,000.00	-	88,500.00
N/A	6/14/2024	6/14/2024	6/18/2024	6/18/2024			Government of the Philippines (current year's budget)	107,400.00	107,400.00	-	81,400.00
N/A	6/6/2024	6/6/2024	6/11/2024	6/11/2024	6/17/2024	6/17/2024	Government of the Philippines (current year's budget)	22,500.00	22,500.00	-	20,250.00
N/A	6/14/2024	6/14/2024	6/20/2024	6/20/2024			Government of the Philippines (current year's budget)	147,000.00	147,000.00	-	144,000.00
N/A	6/21/24	6/21/24	7/1/2024	7/1/2024			Government of the Philippines (current year's budget)	22,000.00	22,000.00	-	18,000.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	6/14/2024	6/14/2024	6/20/2024	6/20/2024			Government of the Philippines (current year's budget)	378,000.00	378,000.00	-	362,250.00
N/A	N/A	N/A	6/3/2024	6/3/2024			Government of the Philippines (current year's budget)	28,000.00	28,000.00	-	28,400.00
N/A	6/5/2024	6/5/2024	6/10/2024	6/10/2024	6/6-8/2024	6/6-8/2024	Government of the Philippines (current year's budget)	28,200.00	28,200.00	-	27,792.86
N/A	6/14/2024	6/14/2024	6/10/2024	6/10/2024	6/23-29/2024	6/23-29/2024	Government of the Philippines (current year's budget)	512,500.00	512,500.00	-	439,000.00
N/A	6/6/2024	6/6/2024	6/11/2024	6/11/2024	06/11	06/11	Government of the Philippines (current year's budget)	5,000.00	5,000.00	-	4,500.00
N/A	06/05/24	06/05/24			6/6-7/2024	6/6-7/2024	Government of the Philippines (current year's budget)	7,600.00	7,600.00	-	7,000.00
N/A	6/14/2024	6/14/2024	6/25/2024	6/25/2024			Government of the Philippines (current year's budget)	680,200.00	680,200.00	-	679,875.00
N/A	6/14/2024	6/14/2024	6/18/2024	6/18/2024			Government of the Philippines (current year's budget)	182,500.00	182,500.00	-	176,000.00
N/A	6/14/2024	6/14/2024	6/11/2024	6/11/2024			Government of the Philippines (current year's budget)	132,000.00	132,000.00	-	125,220.00
N/A	6/21/2024	6/21/2024	6/24/2024	6/24/2024			Government of the Philippines (current year's budget)	300,000.00	300,000.00	-	300,000.00
N/A	June 21, 2024	June 21, 2024	6/24/24	6/24/24			Government of the Philippines (current year's budget)	285,600.00	285,600.00	-	261,120.00
N/A	6/24/2024	6/24/2024	6/25/2024	6/25/2024	6/27/2024	6/27/2024	Government of the Philippines (current year's budget)	42,500.00	42,500.00	-	39,100.00
N/A	6/28/2024	6/28/2024	7/2/2024	7/2/2024			Government of the Philippines (current year's budget)	127,100.00	127,100.00	-	123,938.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	6/28/2024	6/28/2024	7/2/2024	7/2/2024			Government of the Philippines (current year's budget)	61,600.00	61,600.00	-	61,600.00
N/A	6/28/2024	6/28/2024	7/2/2024	7/2/2024			Government of the Philippines (current year's budget)	84,000.00	84,000.00	-	84,000.00
N/A	6/24/2024	6/24/2024	6/24/2024	6/24/2024	6/27-28/2024	6/27-28/2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00	-	59,250.00
Subtotal											
01/30/2024	01/30/2024	01/30/2024	02/20/2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	31,582,560.00	31,582,560.00		27,559,939.20
02/16/2024	02/20/2024	2/20/2024	03/01/2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,017,440.00	14,017,440.00		14,017,440.00
02/16/2024	02/19/2024	02/19/2024	04/17/2024	04/17/2024	07/05/2024, 06/13/2024	07/05/2024, 06/13/2024	Government of the Philippines (current year's budget)	4,927,400.00	4,927,400.00		4,878,126.00
N/A	12/11/2023	12/11/2023	01/12/2024	01/12/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	42,000.00	42,000.00		42,000.00
N/A	12/21/2023	12/21/2023	02/05/2024	02/05/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00		60,000.00
N/A	12/11/2023	12/11/2023	02/05/2024	02/05/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	54,000.00	54,000.00		54,000.00
N/A	12/11/2023	12/11/2023	01/12/2024	01/12/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	72,000.00	72,000.00		72,000.00
N/A	12/11/2023	12/11/2023	01/12/2024	01/12/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	54,000.00	54,000.00		54,000.00
N/A	12/11/2023	12/11/2023	01/12/2024	01/12/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	54,000.00	54,000.00		54,000.00
N/A	12/11/2023	12/11/2023	01/25/2024	01/25/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	420,000.00	420,000.00		208,359.96
N/A	12/11/2023	12/11/2023	01/25/2024	01/25/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	420,000.00	420,000.00		416,719.92
N/A	12/11/2023	12/11/2023	01/25/2024	01/25/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	420,000.00	420,000.00		416,719.92
N/A	12/11/2023	12/11/2023	01/26/2024	01/26/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	420,000.00	420,000.00		416,719.92

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	12/11/2023	12/11/2023	01/25/2024	01/25/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	420,000.00	420,000.00		416,719.92
N/A	12/11/2023	12/11/2023	01/25/2024	01/25/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	420,000.00	420,000.00		416,719.92
N/A	12/11/2023	12/11/2023	01/26/2024	01/26/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	456,000.00	456,000.00		452,952.00
N/A	12/11/2023	12/11/2023	02/08/2024	02/08/2024	01/01/2024	N/A	Government of the Philippines (current year's budget)	720,000.00	720,000.00		696,000.00
N/A	12/19/2023	12/19/2023	02/12/2024	02/12/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,680,000.00	1,680,000.00		1,344,000.00
N/A	12/19/2023	12/19/2023	02/13/2024	02/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	360,000.00	360,000.00		360,000.00
N/A	01/02/2024	01/02/2024	04/17/2024	04/17/2024	N/A	N/A	Government of the Philippines (continuing budget)	1,170,000.00	1,170,000.00		1,169,995.00
N/A	12/19/2023	12/19/2023	02/12/2024	02/12/2024	N/A	N/A	Government of the Philippines (current year's budget)	768,192.00	768,192.00		768,192.00
N/A	12/19/2023	12/19/2023	02/12/2024	02/12/2024	N/A	N/A	Government of the Philippines (current year's budget)	4,800,000.00	4,800,000.00		1,440,000.00
N/A	12/19/2023	12/19/2023	02/06/2024	02/06/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,104,000.00	1,104,000.00		537,000.00
N/A	12/14/2023	12/14/2023	02/05/2024	02/05/2024	N/A	N/A	Government of the Philippines (current year's budget)	360,000.00	360,000.00		240,000.00
N/A	12/19/2023	12/19/2023	02/02/2024	02/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00		420,000.00
N/A	12/19/2023	12/19/2023	02/05/2024	02/05/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00		480,000.00
N/A	12/14/2023	12/14/2023	02/02/2024	02/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00		459,999.96
N/A	12/19/2023	12/19/2023	02/02/2024	02/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,560,000.00	1,560,000.00		1,440,000.00
N/A	12/14/2023	12/14/2023	02/02/2024	02/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00		1,087,500.72
N/A	12/19/2023	12/19/2023	02/02/2024	02/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	840,000.00	840,000.00		600,000.00
N/A	12/14/2023	12/14/2023	01/31/2024	01/31/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,080,000.00	1,080,000.00		1,080,000.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	12/21/2023	12/21/2023	01/31/2024	01/31/2024	N/A	N/A	Government of the Philippines (current year's budget)	132,000.00	132,000.00		132,000.00
N/A	12/21/2023	12/21/2023	01/31/2024	01/31/2024	N/A	N/A	Government of the Philippines (current year's budget)	165,000.00	165,000.00		165,000.00
N/A	12/21/2023	12/21/2023	02/05/2024	02/05/2024	N/A	N/A	Government of the Philippines (current year's budget)	105,000.00	105,000.00		105,000.00
N/A	12/14/2023	12/14/2023	01/30/2024	01/30/2024	N/A	N/A	Government of the Philippines (current year's budget)	432,000.00	432,000.00		432,000.00
01/19/2024	02/12/2024	02/12/2024	02/26/2024	03/04/2024	03/11/2024	3/11/2024	Government of the Philippines (current year's budget)	2,251,425.00	2,251,425.00		1,674,450.00
02/10/2024	02/25/2024	02/25/2024	02/29/2024	03/04/2024	06/21/2024	6/21/2024	Government of the Philippines (current year's budget)	2,100,000.00	2,100,000.00		1,841,000.00
01/12/2024	02/19/2024	02/19/2024	02/29/2024	02/29/2024	05/03/2024	5/3/2024	Government of the Philippines (current year's budget)	4,200,000.00	4,200,000.00		3,696,000.00
<u>01/23/2024</u>	02/19/2024	02/19/2024	02/22/2024	02/22/2024	5/39/24	5/39/24	Government of the Philippines (current year's budget)	2,660,000.00	2,660,000.00		1,811,600.00
N/A	02/14/2024	02/14/2024	03/25/2024	03/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,620,000.00	1,620,000.00		900,000.00
N/A	12/06/2023	12/06/2023	03/06/2024	03/06/2024	N/A	N/A	Government of the Philippines (continuing budget)	70,000.00	70,000.00		70,000.00
01/18/2024	02/12/2024	02/12/2024	02/26/2024	02/26/2024	06/03/2024	06/03/2024	Government of the Philippines (current year's budget)	47,500,000.00	47,500,000.00		41,095,000.00
N/A	01/02/2024	01/02/2024	01/03/2024	01/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	2,700,000.00	2,700,000.00		2,700,000.00
N/A	02/22/2024	02/22/2024	03/04/2024	03/04/2024	N/A	N/A	Government of the Philippines (current year's budget)	720,000.00	720,000.00		720,000.00
N/A	03/11/2024	03/11/2024	03/13/2024	03/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	540,000.00	540,000.00		519,750.00
N/A	12/21/2023	12/21/2023	01/12/2024	01/12/2024	N/A	N/A	Government of the Philippines (current year's budget)	450,000.00	450,000.00		450,000.00
N/A	02/28/2024	02/28/2024	03/07/2024	03/07/2024	N/A	N/A	Government of the Philippines (current year's budget)	2,160,000.00	2,160,000.00		1,680,000.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	12/18/2023	12/18/2023	01/02/2024	01/02/2024	N/A	N/A	Government of the Philippines (current year's and continuing budget)	840,000.00	840,000.00		189,000.00
N/A	12/06/2023	12/06/2023	12/27/2023	12/27/2023	01/01/2024	2/29/2024	Government of the Philippines (current year's budget)	2,783,066.74	2,783,066.74		2,783,066.74
N/A	12/21/2023	12/21/2023	12/27/2023	12/27/2023	01/01/2024	2/29/2024	Government of the Philippines (current year's budget)	217,022.20	217,022.20		217,022.20
N/A	12/22/2023	12/22/2023	12/27/2023	12/27/2023	01/01/2024	2/29/2024	Government of the Philippines (current year's budget)	252,210.34	252,210.34		252,210.34
N/A	12/11/2023	12/11/2023	12/27/2023	12/27/2023	01/01/2024	2/29/2024	Government of the Philippines (current year's and continuing budget)	477,072.90	477,072.90		477,072.90
N/A	12/06/2024	12/06/2024	02/05/2024	02/05/2024	01/01/2024	2/29/2024	Government of the Philippines (current year's and continuing budget)	87,195.84	87,195.84		87,195.84
04/25/2024	04/29/2024	04/29/2024	04/30/2024	04/30/2024	05/01/2024	N/A	Government of the Philippines (current year's and continuing budget)	21,619,700.00	21,619,700.00		17,295,760.00
02/15/2024	02/19/2024	02/19/2024	02/22/2024	02/27/2024	03/01/2024	3/1/2024	Government of the Philippines (current year's budget)	7,208,566.40	7,208,566.40		6,372,536.20
N/A	02/28/2024	02/28/2024	03/12/2024	03/12/2024	N/A	N/A	Government of the Philippines (current year's and continuing budget)	585,000.00	585,000.00		195,000.00
N/A	12/13/2023	12/13/2023	01/02/2024	01/02/2024	N/A	N/A	Government of the Philippines (continuing budget)	195,000.00	195,000.00		180,000.00
N/A	02/12/2024	02/12/2024	02/15/2024	02/15/2024	05/02/2024	5/2/2024	Government of the Philippines (current year's budget)	60,000.00	60,000.00		50,000.00
N/A	02/08/2024	02/08/2024	02/13/2024	02/13/2024	02/22/2024	2/22/2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00		47,000.00
N/A	02/01/2024	02/01/2024	02/07/2024	02/07/2024	02/21/2024	2/21/2024	Government of the Philippines (current year's budget)	15,000.00	15,000.00		13,415.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	02/21/2024	02/21/2024	02/28/2024	02/28/2024	03/25/2024	3/25/2024	Government of the Philippines (current year's budget)	16,600.00	16,600.00		16,600.00
N/A	03/05/2024	03/05/2024	03/07/2024	03/07/2024	03/27/2024	3/27/2024	Government of the Philippines (current year's budget)	57,949.00	57,949.00		57,949.00
N/A	02/12/2024	02/12/2024	02/20/2024	02/20/2024	03/09/2024	3/9/2024	Government of the Philippines (continuing budget)	49,948.00	49,948.00		48,000.00
N/A	02/12/2024	02/12/2024	02/13/2024	02/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	96,000.00	96,000.00		94,080.00
N/A	02/12/2024	02/12/2024	02/13/2024	02/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	33,000.00	33,000.00		27,720.00
N/A	02/01/2024	02/01/2024	02/07/2024	02/07/2024			Government of the Philippines (current year's budget)	10,000.00	10,000.00		10,000.00
N/A	02/01/2024	02/01/2024	02/07/2024	02/07/2024	N/A	N/A	Government of the Philippines (current year's budget)	228,753.00	228,753.00		223,292.16
N/A	02/28/2024	02/28/2024	03/04/2024	03/04/2024	04/16/2024	4/16/2024	Government of the Philippines (current year's budget)	28,396.00	28,396.00		28,396.00
N/A	02/01/2024	02/01/2024	02/06/2024	02/06/2024	03/04/2024	3/4/2024	Government of the Philippines (current year's budget)	20,490.00	20,490.00		12,566.00
N/A	02/01/2024	02/01/2024	02/06/2024	02/06/2024	02/13/2024	2/13/2024	Government of the Philippines (current year's budget)	46,275.00	46,275.00		46,275.00
N/A	02/01/2024	02/01/2024	02/06/2024	02/06/2024	02/26/2024	2/26/2024	Government of the Philippines (current year's budget)	110,050.00	110,050.00		110,050.00
N/A	03/05/2024	03/05/2024	03/08/2024	03/08/2024	03/22/2024	3/22/2024	Government of the Philippines (continuing budget)	8,668.00	8,668.00		8,668.00
N/A	02/08/2024	02/08/2024	02/13/2024	02/13/2024	03/26/2024	3/26/2024	Government of the Philippines (current year's budget)	47,831.00	47,831.00		40,478.00
N/A	01/30/2024	01/30/2024	03/15/2024	03/15/2024	N/A	N/A	Government of the Philippines (current year's budget)	840,000.00	840,000.00		770,000.00
N/A	02/08/2024	02/08/2024	02/13/2024	02/13/2024	02/23/2024	2/23/2024	Government of the Philippines (current year's budget)	40,000.00	40,000.00		33,200.00
N/A	03/14/2024	03/14/2024	03/18/2024	03/18/2024	04/15/2024	4/15/2024	Government of the Philippines (continuing budget)	113,000.00	113,000.00		105,000.00

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	02/08/2024	02/08/2024	02/13/2024	02/13/2024	03/05/2024	3/5/2024	Government of the Philippines (continuing budget)	140,000.00	140,000.00		90,000.00
N/A	03/13/2024	03/13/2024	03/15/2024	03/15/2024	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00		50,000.00
N/A	02/27/2024	02/27/2024	02/28/2024	02/28/2024	03/15/2024	3/15/2024	Government of the Philippines (continuing budget)	5,537.00	5,537.00		5,537.00
N/A	02/27/2024	02/27/2024	02/28/2024	02/28/2024	04/24/2024	4/24/2024	Government of the Philippines (continuing budget)	78,121.00	78,121.00		78,121.00
N/A	02/19/2024	02/19/2024	02/22/2024	02/22/2024	03/11/2024	3/11/2024	Government of the Philippines (continuing budget)	12,850.00	12,850.00		12,850.00
N/A	02/12/2024	02/12/2024	02/13/2024	02/13/2024	03/12-28 & 30/2024; 05/01-17 & 19-31/2024	03/12-28 & 30/2024; 05/01-17 & 19-31/2024	Government of the Philippines (current year's budget)	122,400.00	122,400.00		122,400.00
N/A	02/29/2024	02/29/2024	03/05/2024	03/05/2024	03-15-24; 04-18-24; 05-22-24	03-15-24; 04-18-24; 05-22-24	Government of the Philippines (current year's budget)	256,800.00	256,800.00		251,796.64
N/A	02/27/2024	02/27/2024	02/28/2024	02/28/2024	03/15/2024	3/15/2024	Government of the Philippines (continuing budget)	33,036.00	33,036.00		33,036.00
N/A	02/27/2024	02/27/2024	02/28/2024	02/28/2024	03/15/2024	3/15/2024	Government of the Philippines (current year's budget)	34,782.00	34,782.00		34,782.00
02/16/2024	02/19/2024	02/19/2024	04/17/2024	04/17/2024	07/05/2024, 06/13/2024	07/05/2024, 06/13/2024	Government of the Philippines (continuing budget)	35,000.00	35,000.00		30,690.00
N/A	02/14/2024	02/14/2024	02/19/2024	02/19/2024	04/23/2024, 03/26/2024	04/23/2024, 03/26/2024	Government of the Philippines (continuing budget)	49,500.00	49,500.00		40,000.00
N/A	02/19/2024	02/19/2024	02/20/2024	02/20/2024	05/24/2024, 04/19/2024	05/24/2024, 04/19/2024	Government of the Philippines (current year's budget)	375,000.00	375,000.00		206,350.00
N/A	02/27/2024	02/27/2024	02/28/2024	02/28/2024	N/A	N/A	Government of the Philippines (continuing budget)	15,400.00	15,400.00		12,000.00
N/A	02/21/2024	02/21/2024	03/04/2024	03/04/2024	N/A	N/A	Government of the Philippines (continuing budget)	11,200.00	11,200.00		11,200.00
N/A	03/05/2024	03/05/2024	03/13/2024	03/13/2024	04/22/2024	4/22/2024	Government of the Philippines (continuing budget)	90,000.00	90,000.00		53,378.00
N/A	02/27/2024	02/27/2024	02/28/2024	02/28/2024	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00		12,000.00
N/A	04/29/2024	04/29/2024	05/08/2024	05/08/2024	N/A	N/A	Government of the Philippines (continuing budget)	12,000.00	12,000.00		12,000.00
N/A	02/19/2024	02/19/2024	02/21/2024	02/21/2024	03/01/2024	3/1/2024	Government of the Philippines (continuing budget)	19,970.00	19,970.00		19,970.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	02/19/2024	02/19/2024	02/21/2024	02/21/2024	03/01/2024	3/1/2024	Government of the Philippines (continuing budget)	15,610.00	15,610.00		15,610.00
N/A	02/22/2024	02/22/2024	03/04/2024	03/04/2024	03/19/2024	3/19/2024	Government of the Philippines (continuing budget)	9,300.00	9,300.00		6,500.00
N/A	02/26/2024	02/26/2024	03/04/2024	03/04/2024	03/03/2024, 05/17/2024, 05/13/2024, 05/07/2024	03/03/2024, 05/17/2024, 05/13/2024, 05/07/2024	Government of the Philippines (current year's budget)	480,000.00	480,000.00		201,000.00
N/A	02/27/2024	02/27/2024	02/28/2024	02/28/2024	N/A	N/A	Government of the Philippines (current year's budget)	231,813.00	231,813.00		148,530.00
N/A	02/26/2024	02/26/2024	02/28/2024	02/28/2024	03/19/2024	3/19/2024	Government of the Philippines (current year's budget)	241,000.00	241,000.00		103,350.00
N/A	02/22/2024	02/22/2024	02/28/2024	02/28/2024	02/22/2024	2/22/2024	Government of the Philippines (current year's budget)	294,000.00	294,000.00		294,000.00
N/A	02/21/2024	02/21/2024	02/28/2024	02/28/2024	02/22/2024	2/22/2024	Government of the Philippines (current year's budget)	36,000.00	36,000.00		35,964.00
N/A	02/21/2024	02/21/2024	02/28/2024	02/28/2024	02/22/2024	2/22/2024	Government of the Philippines (current year's budget)	38,000.00	38,000.00		38,000.00
N/A	02/26/2024	02/26/2024	02/26/2024	02/26/2024	Feb.28&29,2024;March 01,2024	Feb.28&29,2024; March 01,2024	Government of the Philippines (current year's budget)	34,500.00	34,500.00		29,500.00
N/A	02/26/2024	02/26/2024	02/27/2024	02/27/2024	03/01/2024	3/1/2024	Government of the Philippines (current year's budget)	26,000.00	26,000.00		24,180.00
N/A	04/05/2024	04/05/2024	04/17/2024	04/17/2024	N/A	N/A	Government of the Philippines (continuing budget)	73,017.00	73,017.00		66,070.00
N/A	02/29/2024	02/29/2024	03/05/2024	03/05/2024	04/15/2024	4/15/2024	Government of the Philippines (continuing budget)	45,000.00	45,000.00		34,200.00
N/A	03/05/2024	03/05/2024	03/14/2024	03/14/2024	03/22/2024	3/22/2024	Government of the Philippines (current year's budget)	6,200.00	6,200.00		5,890.00
N/A	03/05/2024	03/05/2024	03/14/2024	03/14/2024	04/15/2024	4/15/2024	Government of the Philippines (current year's budget)	8,800.00	8,800.00		8,600.00
N/A	03/21/2024	03/21/2024	03/25/2024	03/25/2024	06/18/2024	6/18/2024	Government of the Philippines (current year's budget)	185,640.00	185,640.00		185,640.00
N/A	03/14/2024	03/14/2024	03/18/2024	03/18/2024	06/14/2024	6/14/2024	Government of the Philippines (continuing budget)	29,000.00	29,000.00		29,000.00
N/A	03/13/2024	03/13/2024	03/14/2024	03/14/2024	04/22/2024	4/22/2024	Government of the Philippines (continuing budget)	28,293.60	28,293.60		27,975.52
N/A	03/07/2024	03/07/2024	03/14/2024	03/14/2024	03/26/2024	3/26/2024	Government of the Philippines (current year's budget)	1,400.00	1,400.00		800.00

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	03/14/2024	03/14/2024	03/18/2024	03/18/2024	N/A	N/A	Government of the Philippines (continuing budget)	144,000.00	144,000.00		29,000.00
N/A	03/19/2024	03/19/2024	03/25/2024	03/25/2024	04/26/2024	4/26/2024	Government of the Philippines (current year's budget)	104,298.38		104,298.38	95,000.00
N/A	03/05/2024	03/05/2024	03/13/2024	03/13/2024	04-12-24	04-12-24	Government of the Philippines (current year's budget)	37,518.00	37,518.00		37,518.00
04/16/2024	04/22/2024	04/22/2024	05/03/2024	05/07/2024	06/01/2024	6/1/2024	Government of the Philippines (current year's budget)	9,682,000.00	9,682,000.00		9,225,100.00
N/A	03/11/2024	03/11/2024	03/13/2024	03/13/2024	04/23/2024	4/23/2024	Government of the Philippines (current year's budget)	6,600.00	6,600.00		6,000.00
N/A	03/05/2024	03/05/2024	03/06/2024	03/06/2024			Government of the Philippines (continuing budget)	13,500.00	13,500.00		5,844.30
N/A	03/06/2024	03/06/2024	03/08/2024	03/08/2024	04/16/2024	4/16/2024	Government of the Philippines (continuing budget)	20,000.00	20,000.00		9,000.00
N/A	02/27/2024	02/27/2024	02/29/2024	02/29/2024	03/31/2024	3/31/2024	Government of the Philippines (current year's budget)	1,626,149.87	1,626,149.87		1,626,149.87
N/A	04/01/2024	04/01/2024	04/17/2024	04/17/2024	N/A	N/A	Government of the Philippines (current year's budget)	112,500.00	112,500.00		31,491.00
N/A	04/26/2024	04/26/2024	05/06/2024	05/06/2024	06/14/2024	6/14/2024	Government of the Philippines (current year's budget)	25,771.00	25,771.00		23,990.00
N/A	03/07/2024	03/07/2024	03/14/2024	03/14/2024	05/31/2024, 05/13/2024	05/31/2024, 05/13/2024	Government of the Philippines (continuing budget)	63,000.00	63,000.00		42,000.00
N/A	03/14/2024	03/14/2024	03/14/2024	03/14/2024	4/18/24, 4/11/24	4/18/24, 4/11/24	Government of the Philippines (continuing budget)	5,837.00	5,837.00		4,981.68
N/A	04/05/2024	04/05/2024	04/19/2024	04/19/2024	06/03/2024	6/3/2024	Government of the Philippines (current year's budget)	78,750.00	78,750.00		74,869.20
N/A	03/14/2024	03/14/2024	03/18/2024	03/18/2024	07/03/2024	7/3/2024	Government of the Philippines (continuing budget)	14,610.00	14,610.00		14,610.00
N/A	03/11/2024	03/11/2024	03/13/2024	03/13/2024	07/03/2024	7/3/2024	Government of the Philippines (continuing budget)	14,610.00	14,610.00		14,610.00
N/A	03/07/2024	03/07/2024	03/14/2024	03/14/2024	05/13/2024	5/13/2024	Government of the Philippines (continuing budget)	75,000.00	75,000.00		40,000.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	03/25/2024	03/25/2024	03/26/2024	03/26/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,155,000.00	1,155,000.00		900,000.00
N/A	03/14/2024	03/14/2024	03/14/2024	03/14/2024	04/05/2024	4/5/2024	Government of the Philippines (current year's budget)	26,325.00	26,325.00		20,220.00
N/A	04/12/2024	04/12/2024	04/18/2024	04/18/2024	05/13/2024	5/13/2024	Government of the Philippines (current year's budget)	563,570.00	563,570.00		300,380.00
N/A	03/13/2024	03/13/2024	03/20/2024	03/20/2024	05/17/2024, 04/22/2024, 04/15/2024	05/17/2024, 04/22/2024, 04/15/2024	Government of the Philippines (current year's budget)	22,460.00	22,460.00		17,281.04
N/A	03/14/2024	03/14/2024	03/14/2024	03/14/2024	04/04/2024	4/4/2024	Government of the Philippines (current year's budget)	54,320.00	54,320.00		39,446.00
N/A	03/15/2024	03/15/2024	03/20/2024	03/20/2024	06/18/2024	6/18/2024	Government of the Philippines (current year's budget)	23,782.00	23,782.00		23,782.00
N/A	03/15/2024	03/15/2024	03/20/2024	03/20/2024	04/26/2024	4/26/2024	Government of the Philippines (current year's budget)	313,600.00	313,600.00		311,000.00
04/30/2024	05/07/2024	05/17/2024	05/24/2024	06/21/2024	N/A	N/A	Government of the Philippines (current year's budget)	6,274,800.00	6,274,800.00		3,391,668.00
N/A	03/25/2024	03/25/2024	04/01/2024	04/01/2024	05/09/2024	5/9/2024	Government of the Philippines (continuing budget)	150,000.00	150,000.00		106,000.00
04/30/2024	05/07/2024	05/07/2024	05/20/2024	05/20/2024	ONGOING	N/A	Government of the Philippines (continuing budget)	849,000.00	849,000.00		475,440.00
N/A	06/03/2024	06/03/2024	06/14/2024	06/14/2024			Government of the Philippines (current year's budget)	4,091,100.00	4,091,100.00		1,442,480.00
N/A	04/05/2024	04/05/2024	03/07/2024	03/07/2024	03/07/2024	3/7/2024	Government of the Philippines (current year's budget)	20,508.18	20,508.18		20,508.18
N/A	06/21/2024	06/21/2024	06/25/2024	06/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,800.00	1,800.00		1,795.00
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	29,010.00	29,010.00		20,730.00
N/A	04/29/2024	04/29/2024	05/06/2024	05/06/2024	06/03/2024	6/3/2024	Government of the Philippines (current year's budget)	18,120.00	18,120.00		15,821.72
N/A	03/25/2024	03/25/2024	03/30/2024	03/30/2024	04/30/2024	4/30/2024	Government of the Philippines (current year's budget)	1,626,149.87	1,626,149.87		1,626,149.87
N/A	04/05/2024	04/05/2024	04/19/2024	04/19/2024	05/07/2024	5/7/2024	Government of the Philippines (current year's budget)	47,000.00	47,000.00		36,475.00
N/A	03/13/2024	03/13/2024	03/18/2024	03/18/2024	05/17/2024	5/17/2024	Government of the Philippines (current year's budget)	11,000.00	11,000.00		7,500.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
04/30/2024	05/07/2024	05/07/2024	05/20/2024	05/20/2024	06/13/2024	6/13/2024	Government of the Philippines (continuing budget)	800,000.00	800,000.00		461,500.00
N/A	03/19/2024	03/19/2024	03/20/2024	03/20/2024	05/14/2024	5/14/2024	Government of the Philippines (current year's budget)	14,000.00	14,000.00		13,000.00
04/30/2024	05/07/2024	05/07/2024	05/23/2024	05/23/2024	ONGOING	N/A	Government of the Philippines (continuing budget)	1,687,000.00	1,687,000.00		949,058.00
02/16/2024	02/19/2024	02/19/2024	04/17/2024	04/17/2024	07/05/2024, 06/13/2024	07/05/2024, 06/13/2024	Government of the Philippines (continuing budget)	1,297,800.00	1,297,800.00		1,330,560.00
N/A	03/14/2024	03/14/2024	03/20/2024	03/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	17,000.00	17,000.00		3,500.00
N/A	04/01/2024	04/01/2024	04/04/2024	04/04/2024	04/26/2024	4/26/2024	Government of the Philippines (current year's budget)	49,608.00	49,608.00		45,000.00
N/A	03/19/2024	03/19/2024	03/25/2024	03/25/2024	06/05/2024	6/5/2024	Government of the Philippines (current year's budget)	257,500.00	257,500.00		91,495.00
N/A	03/19/2024	03/19/2024	03/25/2024	03/25/2024	04/25/2024	4/25/2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00		97,000.00
05/03/2024	05/07/2024	05/07/2024	05/21/2024	05/30/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,397,749.50	1,397,749.50		1,265,961.69
N/A	04/12/2024	04/12/2024	04/15/2024	04/15/2024	05/06/2024	5/6/2024	Government of the Philippines (current year's budget)	106,124.00	106,124.00		67,194.70
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	627,750.00	627,750.00		558,000.00
N/A	04/05/2024	04/05/2024	04/19/2024	04/19/2024	06/03/2024	6/3/2024	Government of the Philippines (current year's budget)	51,656.00	51,656.00		36,721.00
N/A	04/08/2024	04/08/2024	04/01/2024	04/01/2024			Government of the Philippines (current year's budget)	7,564.50	7,564.50		7,564.50
N/A	04/08/2024	04/08/2024	04/18/2024	04/18/2024	06/26/2024	6/26/2024	Government of the Philippines (current year's budget)	3,325.55	3,325.55		2,699.00
N/A	04/11/2024	04/11/2024	04/12/2024	04/12/2024	05/16/2024	5/16/2024	Government of the Philippines (current year's budget)	77,813.00	77,813.00		30,148.00
N/A	04/12/2024	04/12/2024	04/12/2024	04/12/2024	05/22/2024	5/22/2024	Government of the Philippines (current year's budget)	11,385.00	11,385.00		11,385.00
N/A	04/12/2024	04/12/2024	04/01/2024	04/01/2024	05/23/2024	05/23/2024	Government of the Philippines (current year's budget)	147,730.00	147,730.00		135,000.00
N/A	04/11/2024	04/11/2024	04/12/2024	04/12/2024	05/13/2024	5/13/2024	Government of the Philippines (current year's budget)	25,700.00	25,700.00		20,052.00
N/A	03/21/2024	03/21/2024	03/25/2024	03/25/2024	04/19/2024	4/19/2024	Government of the Philippines (current year's budget)	12,500.00	12,500.00		10,000.00
N/A	03/21/2024	03/21/2024	04/02/2024	04/02/2024	05/22/2024	5/22/2024	Government of the Philippines (current year's budget)	51,000.00	51,000.00		45,912.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	N/A	N/A	04/01/2024	04/01/2024			Government of the Philippines (continuing budget)	23,397.20	23,397.20		23,397.20
N/A	04/11/2024	04/11/2024	04/18/2024	04/18/2024	06/04/2024	6/4/2024	Government of the Philippines (continuing budget)	22,637.50	22,637.50		17,535.52
04/29/2024	05/07/2024	05/15/2024	05/21/2024	05/29/2024	06/05/2024	6/5/2024	Government of the Philippines (continuing budget)	1,188,000.00	1,188,000.00		1,073,250.00
N/A	04/01/2024	04/01/2024	04/04/2024	04/04/2024	06/10/2024	6/10/2024	Government of the Philippines (current year's budget)	3,091.00	3,091.00		3,090.00
N/A	03/21/2024	03/21/2024	03/25/2024	03/25/2024			Government of the Philippines (current year's budget)	45,000.00	45,000.00		45,000.00
N/A	04/17/2024	04/17/2024	04/17/2024	04/17/2024			Government of the Philippines (current year's budget)	1,923.34	1,923.34		1,923.82
N/A	04/05/2024	04/05/2024	04/19/2024	04/19/2024	06/10/2024	6/10/2024	Government of the Philippines (current year's budget)	190,000.00	190,000.00		168,880.00
N/A	N/A	N/A	04/01/2024	04/01/2024			Government of the Philippines (continuing budget)	4,825.69	4,825.69		4,825.69
N/A	04/11/2024	04/11/2024	04/17/2024	04/17/2024	06/03/2024	6/3/2024	Government of the Philippines (continuing budget)	12,017.70	12,017.70		8,809.80
N/A	04/05/2024	04/05/2024	04/19/2024	04/19/2024	06/13/2024	6/13/2024	Government of the Philippines (current year's budget)	2,600.00	2,600.00		1,630.00
N/A	04/05/2024	04/05/2024	04/19/2024	04/19/2024	N/A	N/A	Government of the Philippines (continuing budget)	56,100.00	56,100.00		31,500.00
N/A	04/05/2024	04/05/2024	04/17/2024	04/17/2024	N/A	N/A	Government of the Philippines (continuing budget)	90,601.00	90,601.00		67,226.25
N/A	04/05/2024	04/05/2024	04/17/2024	04/17/2024	N/A	N/A	Government of the Philippines (continuing budget)	83,528.00	83,528.00		75,000.00
N/A	04/05/2024	04/05/2024	04/17/2024	04/17/2024	N/A	N/A	Government of the Philippines (continuing budget)	58,520.00	58,520.00		31,654.00
N/A	04/12/2024	04/12/2024	04/15/2024	04/15/2024	05/06/2024	5/6/2024	Government of the Philippines (continuing budget)	73,450.00	73,450.00		69,450.00
N/A	04/12/2024	04/12/2024	04/15/2024	04/15/2024	07/01/2024, 06/10/2024	07/01/2024, 06/10/2024	Government of the Philippines (continuing budget)	269,900.00	269,900.00		221,800.00
N/A	04/08/2024	04/08/2024	04/18/2024	04/18/2024	06/04/2024, 05/23/2024	06/04/2024, 05/23/2024	Government of the Philippines (current year's budget)	6,000.00	6,000.00		5,684.00
N/A	04/26/2024	04/26/2024	05/08/2024	05/08/2024	05/29/2024	5/29/2024	Government of the Philippines (continuing budget)	49,999.00	49,999.00		48,640.00
N/A	04/26/2024	04/26/2024	04/29/2024	04/29/2024	N/A	N/A	Government of the Philippines (continuing budget)	49,999.00	49,999.00		45,990.00
N/A	06/14/2024	06/14/2024	06/13/2024	06/13/2024	N/A	N/A	Government of the Philippines (continuing budget)	631,000.00	631,000.00		396,000.00

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	06/14/2024	06/14/2024	06/13/2024	06/13/2024	N/A	N/A	Government of the Philippines (continuing budget)	-			83,660.00
N/A	N/A	N/A	04/15/2024	04/15/2024			Government of the Philippines (continuing budget)	765,040.00	765,040.00		634,195.61
N/A	06/03/2024	06/03/2024	06/10/2024	06/10/2024	N/A	N/A	Government of the Philippines (continuing budget)	379,256.00	379,256.00		354,248.00
N/A	04/05/2024	04/05/2024	04/19/2024	04/19/2024	N/A	N/A	Government of the Philippines (continuing budget)	52,548.00	52,548.00		25,670.00
N/A	04/12/2024	04/12/2024	04/17/2024	04/17/2024	N/A	N/A	Government of the Philippines (continuing budget)	1,079,700.00	1,079,700.00		1,005,810.00
N/A	04/05/2024	04/05/2024	04/17/2024	04/17/2024	07/03/24	07/03/24	Government of the Philippines (current year's budget)	407,274.00	407,274.00		372,344.06
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	05/20/2024	05/20/2024	Government of the Philippines (current year's budget)	135,410.00	135,410.00		117,040.00
N/A	04/08/2024	04/08/2024	04/15/2024	04/15/2024	04/25/2024	4/25/2024	Government of the Philippines (current year's budget)	22,500.00	22,500.00		22,500.00
N/A	04/08/2024	04/08/2024	04/15/2024	04/15/2024	04/25/2024	4/25/2024	Government of the Philippines (current year's budget)	54,000.00	54,000.00		52,500.00
N/A	04/26/2024	04/26/2024	04/29/2024	04/29/2024	05/21/2024	5/21/2024	Government of the Philippines (current year's budget)	49,025.00	49,025.00		41,380.00
N/A	04/05/2024	04/05/2024	04/15/2024	04/15/2024	N/A	N/A	Government of the Philippines (current year's budget)	388,170.00	388,170.00		290,000.00
N/A	04/26/2024	04/26/2024	05/08/2024	05/08/2024	05/21/2024	5/21/2024	Government of the Philippines (current year's budget)	49,533.56	49,533.56		40,000.00
N/A	04/26/2024	04/26/2024	04/30/2024	04/30/2024	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00		240,000.00
N/A	04/11/2024	04/11/2024	04/15/2024	04/15/2024	04/21/2024	4/21/2024	Government of the Philippines (current year's budget)	21,000.00	21,000.00		21,000.00
N/A	05/15/2024	05/15/2024	05/20/2024	05/20/2024	06/28/2024	6/28/2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00		27,750.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	06/07/2024	6/7/2024	Government of the Philippines (current year's budget)	13,180.00	13,180.00		11,489.00
N/A	N/A	N/A	04/15/2024	04/15/2024	N/A	N/A	Government of the Philippines (current year's budget)	16,810.00	16,810.00		13,531.63
N/A	04/05/2024	04/05/2024	04/11/2024	04/11/2024	N/A	N/A	Government of the Philippines (current year's budget)	478,500.00	478,500.00		429,000.00
N/A	05/08/2024	05/08/2024	05/15/2024	05/15/2024	06/19/2024	6/19/2024	Government of the Philippines (current year's budget)	49,000.00	49,000.00		49,000.00
02/16/2024	02/19/2024	02/19/2024	04/17/2024	04/17/2024	07/05/2024, 06/13/2024	07/05/2024, 06/13/2024	Government of the Philippines (current year's budget)	1,280,000.00	1,280,000.00		1,049,400.00
05/24/2024	06/03/2024	06/03/2024	06/14/2024	06/14/2024	06/20/2024	N/A	Government of the Philippines (current year's budget)	2,670,000.00	2,670,000.00		2,509,800.00
N/A	04/08/2024	04/08/2024	04/18/2024	04/18/2024	5/23/24, 5/17/24	5/23/24, 5/17/24	Government of the Philippines (current year's budget)	176,212.00	176,212.00		113,840.00
N/A	04/12/2024	04/12/2024	04/15/2024	04/15/2024	05/17/2024	5/17/2024	Government of the Philippines (current year's budget)	187,020.00	187,020.00		168,600.00
N/A	04/12/2024	04/12/2024	04/17/2024	04/17/2024	06/03/2024	6/3/2024	Government of the Philippines (continuing budget)	290,400.00	290,400.00		220,540.32
06/14/2024	06/11/2024	06/11/2024	06/20/2024	06/27/2024	N/A	N/A	Government of the Philippines (continuing budget)	1,495,000.00	1,495,000.00		1,272,525.00
N/A	N/A	N/A	05/02/2024	05/02/2024			Government of the Philippines (current year's budget)	1,464,200.00	1,464,200.00		1,225,816.00
06/14/2024	06/03/2024	06/03/2024	06/14/2024	06/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,257,000.00	1,257,000.00		1,062,677.01
N/A	04/26/2024	04/26/2024	04/29/2024	04/29/2024	06/20/2024	6/20/2024	Government of the Philippines (continuing budget)	49,999.00	49,999.00		49,900.00
N/A	05/07/2024	05/07/2024	05/14/2024	05/14/2024	N/A	N/A	Government of the Philippines (continuing budget)	2,622,380.00	2,622,380.00		2,622,380.00
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00		48,875.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	04/26/2024	04/26/2024	04/29/2024	04/29/2024	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00		8,190.00
N/A	04/26/2024	04/26/2024	05/06/2024	05/06/2024	N/A	N/A	Government of the Philippines (current year's budget)	191,200.00	191,200.00		191,200.00
N/A	05/15/2024	05/15/2024	04/29/2024	04/29/2024	06/13/2024	6/13/2024	Government of the Philippines (current year's budget)	21,720.00	21,720.00		21,720.00
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	16,350.00	16,350.00		16,350.00
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	06/18/2024	6/18/2024	Government of the Philippines (current year's budget)	169,737.00	169,737.00		169,737.00
05/13/2024	05/21/2024	05/21/2024	05/30/2024	06/05/2024	06/07/2024	N/A	Government of the Philippines (continuing budget)	42,731,015.79		42,731,015.79	40,480,148.04
05/13/2024	05/21/2024	05/21/2024	05/30/2024	06/05/2024	06/07/2024	N/A	Government of the Philippines (continuing budget)	7,268,883.68		7,268,883.68	6,804,854.54
N/A	04/29/2024	04/29/2024	05/06/2024	05/06/2024	06/05/2024	6/5/2024	Government of the Philippines (continuing budget)	10,000.00	10,000.00		9,980.00
N/A	05/07/2024	05/07/2024	05/15/2024	05/15/2024	06/26/2024	6/26/2024	Government of the Philippines (continuing budget)	80,000.00	80,000.00		74,825.00
N/A	04/26/2024	04/26/2024	04/29/2024	04/29/2024	5/29/2024, 5/22/2024	5/29/2024, 5/22/2024	Government of the Philippines (continuing budget)	320,000.00	320,000.00		22,480.00
N/A	04/26/2024	04/26/2024	04/29/2024	04/29/2024	05/24/2024	5/24/2024	Government of the Philippines (continuing budget)	25,000.00	25,000.00		19,000.00
N/A	05/02/2024	05/02/2024	05/08/2024	05/08/2024	N/A	N/A	Government of the Philippines (continuing budget)	29,000.00	29,000.00		29,000.00
N/A	05/02/2024	05/02/2024	05/06/2024	05/06/2024	06/10/2024	6/10/2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00		20,466.00
N/A	04/26/2024	04/26/2024	04/30/2024	04/30/2024	05/27/2024	5/27/2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00		28,000.00
N/A	04/26/2024	04/26/2024	04/30/2024	04/30/2024	05/23/2024	05/23/2024	Government of the Philippines (continuing budget)	28,000.00	28,000.00		18,746.50

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	N/A	N/A	Government of the Philippines (current year's budget)	10,796.00	10,796.00		8,009.04
N/A	05/16/2024	05/16/2024	05/23/2024	05/23/2024	07/04/2024	7/4/2024	Government of the Philippines (current year's budget)	24,800.00	24,800.00		21,888.00
N/A	06/28/2024	06/28/2024	06/28/2024	06/28/2024	N/A	N/A	Government of the Philippines (continuing budget)	66,000.00	66,000.00		51,700.00
N/A	07/01/2024	07/01/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	345,000.00	345,000.00		290,000.00
05/02/2024	05/02/2024	05/02/2024	05/06/2024	05/06/2024	07/02/2024, 06/05/2024	07/02/2024, 06/05/2024	Government of the Philippines (current year's budget)	245,690.00	245,690.00		207,080.00
N/A	05/07/2024	05/07/2024	05/14/2024	05/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	7,350.00	7,350.00		7,275.00
N/A	05/07/2024	05/07/2024	05/14/2024	05/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	161,956.00	161,956.00		161,956.00
N/A	05/21/2024	05/21/2024	06/05/2024	06/05/2024	07/02/2024	7/2/2024	Government of the Philippines (current year's budget)	5,379.50	5,379.50		3,520.50
N/A	06/03/2024	06/03/2024	06/04/2024	06/04/2024	06/27/2024	6/27/2024	Government of the Philippines (current year's budget)	6,230.00	6,230.00		4,587.20
N/A	05/06/2024	05/06/2024	05/10/2024	05/10/2024	05/27/2024	5/27/2024	Government of the Philippines (continuing budget)	60,000.00	60,000.00		52,000.00
N/A	05/07/2024	05/07/2024	05/14/2024	05/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	53,118.00	53,118.00		39,690.00
N/A	05/07/2024	05/07/2024	05/15/2024	05/15/2024	06/05/2024	6/5/2024	Government of the Philippines (current year's budget)	85,000.00	85,000.00		65,000.00
N/A	05/13/2024	05/13/2024	05/17/2024	05/17/2024	06/21/2024	6/21/2024	Government of the Philippines (current year's budget)	27,740.00	27,740.00		27,740.00
N/A	05/07/2024	05/07/2024	05/17/2024	05/17/2024	N/A	N/A	Government of the Philippines (current year's budget)	13,839.00	13,839.00		13,839.00
N/A	05/06/2024	05/06/2024	05/10/2024	05/10/2024	N/A	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00		8,200.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	05/08/2024	05/08/2024	05/15/2024	05/15/2024	06/13/2024	6/13/2024	Government of the Philippines (current year's budget)	31,340.00	31,340.00		31,340.00
N/A	05/06/2024	05/06/2024	05/10/2024	05/10/2024	N/A	N/A	Government of the Philippines (current year's budget)	87,025.00	87,025.00		57,820.00
N/A	05/13/2024	05/13/2024	05/20/2024	05/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	415,000.00	415,000.00		183,000.00
N/A	05/07/2024	05/07/2024	05/14/2024	05/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	75,000.00	75,000.00		12,500.00
N/A	05/14/2024	05/14/2024	05/20/2024	05/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	72,600.00	72,600.00		66,000.00
N/A	05/13/2024	05/13/2024	05/20/2024	05/20/2024	06/24/2024	6/24/2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00		8,900.00
N/A	05/13/2024	05/13/2024	05/20/2024	05/20/2024	06/18/2024	6/18/2024	Government of the Philippines (current year's budget)	44,000.00	44,000.00		39,600.00
N/A	05/24/2024	05/24/2024	05/24/2024	05/24/2024	05/27/2024	5/27/2024	Government of the Philippines (current year's budget)	1,400.00	1,400.00		1,378.50
N/A	05/07/2024	05/07/2024	05/15/2024	05/15/2024	N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00		116,000.00
N/A	05/20/2024	05/20/2024	05/21/2024	05/21/2024	N/A	N/A	Government of the Philippines (current year's budget)	70,000.00	70,000.00		64,000.00
N/A	05/20/2024	05/20/2024	05/21/2024	05/21/2024	N/A	N/A	Government of the Philippines (current year's budget)	80,000.00	80,000.00		73,000.00
N/A	05/07/2024	05/07/2024	05/14/2024	05/14/2024	05/20/2024, 05/17/2024, 05/16/2024	05/20/2024, 05/17/2024, 05/16/2024	Government of the Philippines (current year's budget)	990,000.00	990,000.00		980,000.00
N/A	05/13/2024	05/13/2024	05/16/2024	05/16/2024	N/A	N/A	Government of the Philippines (current year's budget)	23,000.00	23,000.00		21,000.00
N/A	05/13/2024	05/13/2024	05/16/2024	05/16/2024	06/06/24	06/06/24	Government of the Philippines (current year's budget)	157,092.00	157,092.00		157,092.00
N/A	05/13/2024	05/13/2024	05/16/2024	05/16/2024	N/A	N/A	Government of the Philippines (current year's budget)	6,825.00	6,825.00		6,800.00
N/A	N/A	N/A	05/17/2024	05/17/2024			Government of the Philippines (current year's budget)	138,543.96	138,543.96		51,788.20
N/A	06/06/2024	06/06/2024	06/13/2024	06/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	72,653.04	72,653.04		32,108.80

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	05/13/2024	05/13/2024	05/20/2024	05/20/2024	06/26/2024	6/26/2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00		9,250.00
N/A	05/16/2024	05/16/2024	05/20/2024	05/20/2024	06/05/2024	6/5/2024	Government of the Philippines (continuing budget)	30,000.00	30,000.00		20,395.00
N/A	05/21/2024	05/21/2024	05/22/2024	05/22/2024	06/24/2024	6/24/2024	Government of the Philippines (current year's budget)	118,941.00	118,941.00		109,550.00
N/A	06/21/2024	06/21/2024	06/25/2024	06/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	154,893.95	154,893.95		147,070.00
N/A	06/03/2024	06/03/2024	06/05/2024	06/05/2024	N/A	N/A	Government of the Philippines (current year's budget)	772,732.02	772,732.02		772,518.88
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	07/02/2024	7/2/2024	Government of the Philippines (current year's budget)	55,922.00	55,922.00		37,605.00
N/A	05/13/2024	05/13/2024	05/20/2024	05/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00		27,000.00
N/A	06/03/2024	06/03/2024	06/06/2024	06/06/2024	N/A	N/A	Government of the Philippines (current year's budget)	45,000.00	45,000.00		36,000.00
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	06/03/2024	6/3/2024	Government of the Philippines (current year's budget)	28,750.00	28,750.00		24,725.00
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	05/28/2024	5/28/2024	Government of the Philippines (current year's budget)	3,900.00	3,900.00		2,970.00
N/A	05/21/2024	05/21/2024	05/24/2024	05/24/2024	06/26/2024	6/26/2024	Government of the Philippines (current year's budget)	95,940.00	95,940.00		89,011.00
N/A	06/06/2024	06/06/2024	06/13/2024	06/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	16,537.50	16,537.50		9,500.00
N/A	06/14/2024	06/14/2024	06/25/2024	06/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	18,000.00	18,000.00		17,880.00
N/A	06/03/2024	06/03/2024	06/10/2024	06/10/2024	06/27/2024	6/27/2024	Government of the Philippines (current year's budget)	34,716.00	34,716.00		26,961.60
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	06/03/2024	6/3/2024	Government of the Philippines (current year's budget)	29,700.00	29,700.00		27,000.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	06/05/2024	06/05/2024	06/10/2024	06/10/2024	N/A	N/A	Government of the Philippines (current year's budget)	107,200.00	107,200.00		103,810.00
N/A	06/06/2024	06/06/2024	06/13/2024	06/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	84,700.00	84,700.00		70,800.00
N/A	06/03/2024	06/03/2024	06/10/2024	06/10/2024	07/04/2024	7/4/2024	Government of the Philippines (current year's budget)	18,600.00	18,600.00		16,416.00
N/A	N/A	N/A	06/20/2024	06/20/2024			Government of the Philippines (current year's budget)	90,715.00	90,715.00		20,803.44
N/A	06/06/2024	06/06/2024	06/14/2024	06/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00		300,000.00
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	06/26/2024	6/26/2024	Government of the Philippines (current year's budget)	33,660.00	33,660.00		33,379.00
N/A	06/21/2024	06/21/2024	06/25/2024	06/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	99,998.00	99,998.00		74,988.00
N/A	06/14/2024	06/14/2024	06/18/2024	06/18/2024	N/A	N/A	Government of the Philippines (current year's budget)	155,800.00	155,800.00		150,200.00
N/A	06/06/2024	06/06/2024	06/14/2024	06/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	62,298.00	62,298.00		60,526.00
N/A	07/02/2024	07/02/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	157,392.00	157,392.00		102,461.68
N/A	06/06/2024	06/06/2024	06/14/2024	06/14/2024	N/A	N/A	Government of the Philippines (current year's budget)	19,000.00	19,000.00		18,000.00
N/A	06/14/2024	06/14/2024	06/20/2024	06/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	4,500.00	4,500.00		3,750.00
N/A	06/14/2024	06/14/2024	06/19/2024	06/19/2024	N/A	N/A	Government of the Philippines (current year's budget)	99,998.00	99,998.00		92,996.00
N/A	06/14/2024	06/14/2024	06/21/2024	06/21/2024	N/A	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00		85,500.00
N/A	06/14/2024	06/14/2024	06/21/2024	06/21/2024	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00		21,185.00
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	05/25/2024	5/25/2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00		15,000.00
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	05/23/2024	5/23/2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00		15,097.25
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	05/28/2024	5/28/2024	Government of the Philippines (current year's budget)	28,480.00	28,480.00		25,414.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	05/25/2024	5/25/2024	Government of the Philippines (current year's budget)	7,150.00	7,150.00		2,960.00
N/A	05/21/2024	05/21/2024	05/23/2024	05/23/2024	05/24/2024	5/24/2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,000.00
N/A	06/18/2024	06/18/2024	06/25/2024	06/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	65,000.00	65,000.00		55,000.00
N/A	05/21/2024	05/21/2024	05/27/2024	05/27/2024	05/27/2024	5/27/2024	Government of the Philippines (current year's budget)	4,000.00	4,000.00		3,435.00
N/A	06/14/2024	06/14/2024	06/20/2024	06/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	80,000.00	80,000.00		71,996.00
N/A	05/21/2024	05/21/2024	05/24/2024	05/24/2024	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00		38,000.00
N/A	06/13/2024	06/13/2024	06/18/2024	06/18/2024	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00		25,000.00
N/A	06/14/2024	06/14/2024	06/18/2024	06/18/2024	07/03/2024	7/3/2024	Government of the Philippines (current year's budget)	53,160.00	53,160.00		49,500.00
N/A	06/21/2024	06/21/2024	07/02/2024	07/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	193,200.00	193,200.00		155,960.00
N/A	06/14/2024	06/14/2024	06/18/2024	06/18/2024	N/A	N/A	Government of the Philippines (current year's budget)	6,500.00	6,500.00		6,500.00
N/A	06/14/2024	06/14/2024	06/21/2024	06/21/2024	N/A	N/A	Government of the Philippines (current year's budget)	44,070.00	44,070.00		44,040.00
N/A	06/28/2024	06/28/2024	07/02/2024	07/02/2024	N/A	N/A	Government of the Philippines (current year's budget)	324,134.40	324,134.40		231,890.00

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	06/21/2024	06/21/2024	06/25/2024	06/25/2024	N/A	N/A	Government of the Philippines (continuing budget)	15,000.00	15,000.00		15,000.00
N/A	06/28/2024	06/28/2024	06/28/2024	06/28/2024	N/A	N/A	Government of the Philippines (continuing budget)	14,000.00	14,000.00		13,500.00
N/A	06/14/2024	06/14/2024	06/21/2024	06/21/2024	N/A	N/A	Government of the Philippines (continuing budget)	96,000.00	96,000.00		60,000.00
N/A	06/14/2024	06/14/2024	06/21/2024	06/21/2024	N/A	N/A	Government of the Philippines (continuing budget)	392,000.00	392,000.00		334,400.00
N/A	06/28/2024	06/28/2024	06/26/2024	06/26/2024	N/A	N/A	Government of the Philippines (continuing budget)	49,900.00	49,900.00		46,850.00
N/A	06/28/2024	06/28/2024	N/A	N/A	N/A	N/A	Government of the Philippines (continuing budget)	40,000.00	40,000.00		27,124.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00		36,000.00
N/A	06/21/2024	06/21/2024	06/25/2024	06/25/2024	06/28/2024	6/28/2024	Government of the Philippines (current year's budget)	17,696.00	17,696.00		14,560.84
N/A	06/06/2024	06/06/2024	06/11/2024	06/11/2024	N/A	N/A	Government of the Philippines (current year's budget)	1,725,250.00	1,725,250.00		1,725,250.00
N/A	06/24/2024	06/24/2024	06/25/2024	06/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00		165,000.00
N/A	06/14/2024	06/14/2024	06/21/2024	06/21/2024	N/A	N/A	Government of the Philippines (current year's budget)	6,397.50	6,397.50		6,390.00
N/A	06/28/2024	06/28/2024	06/28/2024	06/28/2024	N/A	N/A	Government of the Philippines (continuing budget)	84,885.00	84,885.00		85,820.00
N/A	06/28/2024	06/28/2024	06/26/2024	06/26/2024	N/A	N/A	Government of the Philippines (continuing budget)	373,200.00	373,200.00		358,800.00
N/A	06/28/2024	06/28/2024	06/28/2024	06/28/2024	N/A	N/A	Government of the Philippines (current year's budget)	32,533.00	32,533.00		35,533.00
N/A	06/24/2024	06/24/2024	06/27/2024	06/27/2024	N/A	N/A	Government of the Philippines (current year's budget)	31,112.00	31,112.00		31,112.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	120,000.00	120,000.00		82,080.00
N/A	07/02/2024	07/02/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00		15,000.00
N/A	06/28/2024	06/28/2024	06/28/2024	06/28/2024	N/A	N/A	Government of the Philippines (continuing budget)	18,000.00	18,000.00		17,580.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	7,000.00	7,000.00		3,493.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	11,800.00	11,800.00		9,600.00
N/A	07/02/2024	07/02/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	41,613.00	41,613.00		41,613.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	35,240.00	35,240.00		32,400.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	46,960.00	46,960.00		40,400.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	27,336.00	27,336.00		20,400.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	342,000.00	342,000.00		226,260.00
N/A	06/28/2024	06/28/2024	07/03/2024	07/03/2024	N/A	N/A	Government of the Philippines (current year's budget)	35,494.00	35,494.00		35,494.00
N/A	07/02/2024	07/02/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00		29,500.00
N/A	04/22/2024	04/22/2024	04/22/2024	04/22/2024	6/25-28/2024	6/25-28/2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00		34,000.00
N/A	04/22/2024	04/22/2024	04/22/2024	04/22/2024	6/25-28/2024	6/25-28/2024	Government of the Philippines (current year's budget)	64,000.00	64,000.00		51,600.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	04/22/2024	04/22/2024	04/22/2024	04/22/2024	06/13/2024	6/13/2024	Government of the Philippines (current year's budget)	14,515.00	14,515.00		6,994.00
N/A	04/22/2024	04/22/2024	04/25/2024	04/25/2024	6/25-28/2024	6/25-28/2024	Government of the Philippines (current year's budget)	340,850.00	340,850.00		318,800.00
N/A	04/22/2024	04/22/2024	04/17/2024	04/17/2024	06/10/2024	6/10/2024	Government of the Philippines (current year's budget)	22,500.00	22,500.00		10,800.00
N/A	03/21/2024	03/21/2024	03/26/2024	03/26/2024	6/25-28/2024	6/25-28/2024	Government of the Philippines (current year's budget)	16,800.00	16,800.00		16,800.00
N/A	04/11/2024	04/11/2024	04/11/2024	04/11/2024	05/06/2024	5/6/2024	Government of the Philippines (continuing budget)	89,100.00	89,100.00		81,000.00
N/A	04/22/2024	04/22/2024	05/02/2024	05/02/2024	02/20/2024	2/20/2024	Government of the Philippines (current year's budget)	112,500.00	112,500.00		106,000.00
N/A	04/22/2024	04/22/2024	04/22/2024	04/22/2024	02/20/2024	2/20/2024	Government of the Philippines (current year's budget)	2,700.00	2,700.00		2,415.00
N/A	04/19/2024	04/19/2024	04/22/2024	04/22/2024	05/28/2024	5/28/2024	Government of the Philippines (current year's budget)	12,500.00	12,500.00		11,500.00
N/A	04/26/2024	04/26/2024	05/02/2024	05/02/2024	06/01/2024	6/1/2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00		23,500.00
N/A	04/12/2024	04/12/2024	04/17/2024	04/17/2024	05/17/2024	5/17/2024	Government of the Philippines (current year's budget)	117,975.00	117,975.00		107,250.00
N/A	04/29/2024	04/29/2024	05/02/2024	05/02/2024	06/18/2024	6/18/2024	Government of the Philippines (current year's budget)	120,800.00	120,800.00		99,400.00
N/A	05/16/2024	05/16/2024	05/23/2024	05/23/2024	07/04/2024	7/4/2024	Government of the Philippines (current year's budget)	505,450.00	505,450.00		409,920.00
N/A	06/14/2024	06/14/2024	06/18/2024	06/18/2024	07/04/2024	7/4/2024	Government of the Philippines (continuing budget)	352,000.00	352,000.00		279,360.00
N/A	04/29/2024	04/29/2024	05/13/2024	05/13/2024	06/11/2024	6/11/2024	Government of the Philippines (current year's budget)	26,400.00	26,400.00		22,108.72
N/A	03/13/2024	03/13/2024	03/14/2024	03/14/2024	06/19/2024, 05/08/2024	06/19/2024, 05/08/2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00		237,500.00
N/A	04/22/2024	04/22/2024	04/22/2024	04/22/2024	05/10/2024	5/10/2024	Government of the Philippines (current year's budget)	96,800.00	96,800.00		79,996.00

Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Total
								Total	MOOE	CO	
N/A	07/02/2024	07/02/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,500.00	40,500.00		18,500.00
Total Alloted Budget of Procurement Activities								351,937,951.20			
Total Contract Price of Procurement Activities Conducted								302,140,682.98			
Total Savings (Total Alloted Budget - Total Contract Price)								49,797,268.22			

N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	320,100.00	320,100.00		0.00
N/A	7/2/2024	7/2/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	45,300.00	45,300.00	-	0.00
N/A	6/21/2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	63,000.00	63,000.00		0.00
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	54,600.00	54,600.00		0.00
N/A	7/2/2024	7/2/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,003,700.00	1,003,700.00	-	0.00
N/A	7/2/2024	7/2/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,000.00	26,000.00	-	0.00
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00		0.00
N/A	7/2/2024	7/2/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	37,800.00	37,800.00	-	0.00
N/A	7/2/2024	7/2/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	46,200.00	46,200.00	-	0.00
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	82,000.00	82,000.00		0.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	6/28/2024	6/28/2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	78,400.00	78,400.00	-	0.00
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00		0.00
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	65,800.00	65,800.00		0.00
N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	531,000.00	531,000.00		0.00
N/A	7/8/2024	7/8/2024	7/8/2024	7/8/2024	7/9-10/2024	7/9-10/2024	Government of the Philippines (current year's budget)	110,400.00	110,400.00		100,000.00
N/A	4/29/2024	4/29/2024	5/13/2024	5/13/2024	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	250,000.00		200,000.00
N/A	5/21/2024	5/21/2024	5/23/2024	5/23/2024	N/A	N/A	Government of the Philippines (current year's budget)	466,000.00	466,000.00		308,951.00
N/A	4/29/2024	4/29/2024	5/2/2024	5/2/2024	N/A	N/A	Government of the Philippines (current year's budget)	341,500.00	341,500.00		145,755.00
N/A	6/14/2024	6/14/2024	6/20/2024	6/20/2024	N/A	N/A	Government of the Philippines (continuing budget)	20,475.00	20,475.00		13,275.00
N/A	6/14/2024	6/14/2024	6/25/2024	6/25/2024	N/A	N/A	Government of the Philippines (current year's budget)	105,600.00	105,600.00		91,540.00
N/A	6/14/2024	6/14/2024	6/20/2024	6/20/2024	N/A	N/A	Government of the Philippines (current year's budget)	164,600.00	164,600.00		118,460.00
Pending	Pending	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	1,524,120.00	1,524,120.00	-	0.00
Pending	Pending	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	1,518,550.00	1,518,550.00	-	0.00
N/A	6/21/2024	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (continuing budget)	7,800,300.00	7,800,300.00	-	0.00
N/A	6/21/2024	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	5,436,000.00	5,436,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	12,500.00	12,500.00	-	0.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	100,000.00	100,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	125,000.00	125,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	760,400.00	760,400.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	23,415.00	23,415.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	100,000.00	100,000.00	-	0.00
N/A	5/6/2024	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	320,000.00	320,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	37,029.00	37,029.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	26,044.00	26,044.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	383,500.00	383,500.00	-	0.00
N/A	6/28/2024	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	3,287.55	3,287.55	-	0.00
N/A	7/2/2024	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	5,595.00	5,595.00	-	0.00
N/A	7/2/2024	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	14,700.00	14,700.00	-	0.00
N/A	7/2/2024	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	8,940.27	8,940.27	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (continuing budget)	12,000.00	12,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (continuing budget)	7,200.00	7,200.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	35,000.00	35,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (continuing budget)	7,700.00	7,700.00	-	0.00

								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	180,000.00	180,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	15,000.00	15,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	16,200.00	16,200.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	7,500.00	7,500.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	121,059.08	121,059.08	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	129,804.00	129,804.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	187,830.00	187,830.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	186,260.00	186,260.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	33,937.00	33,937.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	64,767.50	64,767.50	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	22,200.00	22,200.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	49,999.00	49,999.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	21,600.00	21,600.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	1,000.00	1,000.00	-	0.00
N/A	N/A	Pending	Pending	Pending	Pending	Pending	Government of the Philippines (current year's budget)	39,999.00	39,999.00	-	0.00
								23,222,911.40			


								ABC (PhP)			
Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total

Recommended for Approval by:

APPROVED:



CLAUDIO VILLAREAL
BAC Chairperson



NORMAN S. LAURIO
Director IV

Contract Cost (Php)		Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
55,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	02/09/2024, 05/03/2024	Completed
42,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	20/6/2024	Completed
4,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	22/1/2024	Completed
14,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	25/1/2024	Completed
68,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/21, 6/20, 09/19, 12/12	Completed
125,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/6-10/2024	Completed
166,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/13-17/2024	Completed
101,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/20-24/2024	Completed
153,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/28-30/2024	Completed
378,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	06/03-14/2024	Completed
72,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	2/20-22/2024	Completed
36,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	3/20-21/2024	Completed
195,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/22, 06/21, 09/26, 12/13	Completed
51,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	3/4-6/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
65,365.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/07/09/2024	Completed
33,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/12-13/2024	Completed
116,540.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/13-15/2024	Completed
44,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	21/3/2024	Completed
39,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	22/3/2024	Completed
35,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	21/2/2024	Completed
16,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	02/20-22/2024	Completed
8,910.00	-	N/A	N/A	N/A	N/A	N/A	N/A	2/15,22 & 3/14/2024	Completed
123,840.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/22, 06/28, 09/27, 11/29	Completed
82,560.00	-	N/A	N/A	N/A	N/A	N/A	N/A	3/29/2024 & 6/27/2024	Completed
83,820.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/19/2024,6/28/2024	Completed
78,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
250,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	23/2/2024	Completed
11,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	7/3/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
156,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/14, 06/07, 09/13, 12/12	Completed
17,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	2/5/2024	Completed
17,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
17,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
17,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
28,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	21/2/2024	Completed
20,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	14/3/2024	Completed
55,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/15, 05/09, 09/06, 11/15/2024	Completed
66,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/14, 05/09, 09/05, 11/14/2024	Completed
52,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	3/18/2024, 6/17/2024	Completed
71,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	19/3/2024	Completed
66,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	3/21/2024, 5/2/2024	Completed
117,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
133,980.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
45,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
41,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/23, 07/16, 11/19	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
52,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	24/4/2024	Completed
43,875.00	-	N/A	N/A	N/A	N/A	N/A	N/A	23/4/2024	Completed
52,425.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/23, 07/16, 11/19	Completed
41,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	23/4/2024	Completed
50,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	24/4/2024	Completed
61,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/19-21/2024	Completed
30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	29/2/2024	Completed
15,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	8/3/2024	Completed
88,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/22-23/2024	Completed
44,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	3/5/2024	Completed
36,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/22, 06/17	Completed
9,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/5/2024	Completed
38,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	20/5/2024	Completed
17,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	24/5/2024	Completed
79,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
17,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
129,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
8,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
55,840.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/01, 06/24, 09/24, 12/24	Completed
34,320.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/3-5/2024	Completed
25,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	12/4/2024	Completed
24,570.00	-	N/A	N/A	N/A	N/A	N/A	N/A	19/4/2024	Completed
39,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/15-17/2024	Completed
23,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/23-24/2024	Completed
62,530.00	-	N/A	N/A	N/A	N/A	N/A	N/A	06/17-19/2024	Completed
12,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	2/29/, 3/1/2024	Completed
2,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	2/29/, 3/1/2024	Completed
195,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/23-26/2024	Completed
100,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	MARCH TO DECEMBER 2024	Completed
3,870.00	-	N/A	N/A	N/A	N/A	N/A	N/A	11/3/2024	Completed
66,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	22/3/2024	Completed
78,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/25-26/2024	Completed
33,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/4/2024	Completed
123,430.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/8-10/2024	Completed
61,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/14-15/2024	Completed
30,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	14/6/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	
30,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
29,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
25,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
22,240.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
68,480.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
46,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	19/4/2024	Completed
54,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	03/21, 05/02, 08/22, 11/27	Completed
33,150.00	-	N/A	N/A	N/A	N/A	N/A	N/A	16/4/2024	Completed
16,120.00	-	N/A	N/A	N/A	N/A	N/A	N/A	18/4/2024	Completed
21,875.00	-	N/A	N/A	N/A	N/A	N/A	N/A	23/4/2024	Completed
20,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	25/4/2024	Completed
22,440.00	-	N/A	N/A	N/A	N/A	N/A	N/A	26/4/2024	Completed
21,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
24,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
20,825.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
47,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
20,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	1/4/2024	Completed
20,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	28/6/2024	Completed
57,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
861,699.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/22-26/2024	Completed
439,224.75	-	N/A	N/A	N/A	N/A	N/A	N/A	04/23-26/2024	Completed
49,720.00	-	N/A	N/A	N/A	N/A	N/A	N/A	12/4/2024	Completed
42,180.00	-	N/A	N/A	N/A	N/A	N/A	N/A	30/4/2024	Completed
39,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	10/5/2024	Completed
34,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	21/6/2024	Completed
74,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	22/4/2024	Completed
74,370.00	-	N/A	N/A	N/A	N/A	N/A	N/A	13/6/2024	Completed
79,686.00	-	N/A	N/A	N/A	N/A	N/A	N/A	25/4/2024	Completed
414,735.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/18-19, 23-24/2024, 06/13/14/2024	Completed
698,880.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/15-30/2024	Completed
91,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	19/4/2024	Completed
1,019,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/09-06/24/2024	Completed
12,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	12/4/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
40,020.00	-	N/A	N/A	N/A	N/A	N/A	N/A	28/5/2024	Completed
96,720.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/16-19/2024	Completed
1,135,440.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/02-16/2024	Completed
192,705.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/2-5/2024	Completed
340,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/10-13/2024	Completed
263,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/16-19/2024	Completed
269,910.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/15-18/2024	Completed
461,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/24-27/2024	Completed
126,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	8/4/2024	Completed
89,880.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/4/2024	Completed
35,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/8/2024, 06/07/2024	Completed
203,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/02, 05/02	Completed
140,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/4/2024	Completed
113,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/15, 05/10	Completed
54,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/15 & 5/17/2024	Completed
557,070.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/19/2024, 05/17/2024	Completed
78,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	19/4/2024	Completed
133,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
225,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/21-24/2024	Completed

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
83,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	30/4/2024	Completed
730,037.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/22-05/06/2024	Completed
925,120.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/11-30/2024, 05/13-29/2024	Completed
379,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/2-5, 11-12, 15-16 /2024	Completed
356,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/15-24/2024, 05/21-06/13/2024	Completed
264,180.00	-	N/A	N/A	N/A	N/A	N/A	N/A	06/10-14/2024	Completed
558,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/29-30/2024, 05/30-31/2024	Completed
25,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/27-28/2024	Completed
25,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
218,070.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
312,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/14-17/2024	Completed
525,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/21-31/2024	Completed
312,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/02-05/2024	Completed
477,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/16-19/2024, 05/07-10/2024	Completed
48,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/23, 06/19, 09/18, 11/22	Completed
38,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	29/4/2024	Completed

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
695,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/20-24, 27-31/2024	Completed
264,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/27-31/2024	Completed
405,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/20-23/2024	Completed
38,430.00	-	N/A	N/A	N/A	N/A	N/A	N/A	20/3/2024	Completed
22,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	25/3/2024	Completed
92,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/4/2024	Completed
227,040.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/18-30/2024	Completed
192,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	APRIL TO DECEMBER 2024	Completed
54,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/11-12/2024	Completed
633,580.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/22-05/8/2024	Completed
676,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/16-17/2024	Completed
547,725.00	-	N/A	N/A	N/A	N/A	N/A	N/A	06/03-15/2024	Completed
110,580.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
710,450.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05-07/14/2024, 05/21-30/2024, 06/06-07/2024	Completed
613,140.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
625,940.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/23-08/16/2024, 05/28-31/2024	Completed
522,850.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/6-9/24,5/8-11/2024	Completed

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
237,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/12-15/2024	Completed
366,350.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/15-18/2024	Completed
592,300.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/15-18/2024, 4/17-20/2024	Completed
264,626.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/14-17/2024	Completed
318,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/7-10/204	Completed
30,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/04-05/2024	Completed
531,200.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/07-15/2024, 06/04-07/2024	Completed
321,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/11-12/2024	Completed
998,700.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/22-06/29/2024	Completed
552,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/23-05/10/2024, 06/04-19/2024	Completed
860,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/16-26/2024, 05/02-15/2024	Completed
739,952.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/18-25/2024	Completed
638,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/7/14/2024, 05/23-06/07/2024	Completed
875,130.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/23-05/03/2024	Completed
618,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/20-06/26/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
1,018,550.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/16-17, 18-19, 20-23/2024	Completed
934,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/07/24/2024	Completed
339,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/1-04/2024, 06/09-12/2024, 09/10-13/2024	Completed
819,025.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/22-05/04/2024	Completed
1,151,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/16-17, 18-19, 20-23/2024	Completed
533,120.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/16-17, 18-19, 20-23/2024	Completed
1,488,140.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/25-28/2024	Completed
6,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	17/4/2024	Completed
47,950.00	-	N/A	N/A	N/A	N/A	N/A	N/A	30/4/2024	Completed
235,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/25-28/2024	Completed
76,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	19/4/2024	Completed
37,620.00	-	N/A	N/A	N/A	N/A	N/A	N/A	11/4/2024	Completed
144,050.00	-	N/A	N/A	N/A	N/A	N/A	N/A	4/18-19/24	Completed
59,340.00	-	N/A	N/A	N/A	N/A	N/A	N/A	04/25-26/2024, 05/15-16/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
627,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/07-07/10/2024, 05/28-30/2024	Completed
27,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	17/4/2024	Completed
5,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	17/4/2024	Completed
13,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/5/2024	Completed
48,720.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
59,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05-13-21/2024	Completed
49,920.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
43,680.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
49,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	2/5/2024	Completed
234,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/28-31/24	Completed
226,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/18-21/2024	Completed
168,480.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/27-30/2024	Completed
10,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	28/5/2024	Completed
94,080.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/28-29/2024	Completed

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
68,800.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/27-30/2024	Completed
71,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/6/2024	Completed
99,180.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/6/2024	Completed
30,915.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/6/2024	Completed
37,530.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/6/2024	Completed
25,520.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/6/2024	Completed
41,728.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/6/2024	Completed
39,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	15/5/2024	Completed
81,900.00	-	N/A	N/A	N/A	N/A	N/A	N/A	5/21-24/2024	Completed
99,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/6-7/2024	Completed
218,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	06/05/06/2024	Completed
330,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	31/5/2024	Completed
100,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	7/3-4/2024	Completed
1,179,445.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/25-28/2024	Completed
29,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
49,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	06/04-07/2024	Completed
250,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
54,280.00	-	N/A	N/A	N/A	N/A	N/A	N/A	06/05-06/2024	Completed
300,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	27/5/2024	Completed
6,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
224,125.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/18-20/2024	Completed
36,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	05/27-30/2024	Completed
55,960.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/11/2024, 10/18/2024	Completed
70,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
70,750.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
88,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	14/6/2024	Completed
81,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
20,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	17/6/2024	Completed
144,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
18,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
362,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
28,400.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/3-8/2024	Completed
27,792.86	-	N/A	N/A	N/A	N/A	N/A	N/A	6/6-8/2024	Completed
439,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/23-29/2024	Completed
4,500.00	-	N/A	N/A	N/A	N/A	N/A	N/A	11/6/2024	Completed
7,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/6-7/2024	Completed
679,875.00	-	N/A	N/A	N/A	N/A	N/A	N/A	7/1-5/2024	Completed
176,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
125,220.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/17-20/204	Completed
300,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
261,120.00	-	N/A	N/A	N/A	N/A	N/A	N/A	7/1-3/2024	Completed
39,100.00	-	N/A	N/A	N/A	N/A	N/A	N/A	27/6/2024	Completed
123,938.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
61,600.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
84,000.00	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with Purchase Order / Activity is not yet conducted
59,250.00	-	N/A	N/A	N/A	N/A	N/A	N/A	6/27-28/2024	Completed
N/A									
27,559,939.20		COA, PCCI, TAN, IPG	12/4/2023	12/4/2023	12/4/2023	12/4/2023	12/4/2023	N/A	Awarded with issued Notice of Award
14,017,440.00		COA, PCCI, TAN, IPG	1/8/2024	1/8/2024	1/8/2024	1/8/2024	1/8/2024	N/A	Awarded with issued Notice of Award
4,878,126.00		COA, PCCI, TAN, IPG	1/8/2024	1/8/2024	1/8/2024	1/8/2024	1/8/2024	07/05/2024, 06/13/2024	Completed
42,000.00		N/A	N/A	N/A	N/A	N/A	N/A	3/11/2024	Completed
60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
54,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
72,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
54,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
54,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
208,359.96		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
416,719.92		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
416,719.92		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
416,719.92		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
416,719.92		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
416,719.92		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
452,952.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
696,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
1,344,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
360,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1,169,995.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
768,192.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1,440,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
537,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
240,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
420,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
480,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
459,999.96		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1,440,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1,087,500.72		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
600,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1,080,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
132,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
165,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
105,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
432,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1,674,450.00		COA, PCCI, TAN, IPG	12/4/2023	12/4/2023	12/4/2023	12/4/2023	12/4/2023	3/11/2024	Completed
1,841,000.00		COA, PCCI, TAN, IPG	1/8/2024	1/8/2024	1/8/2024	1/8/2024	1/8/2024	6/21/2024	Completed
3,696,000.00		COA, PCCI, TAN, IPG	12/4/2023	12/4/2023	12/4/2023	12/4/2023	12/4/2023	5/3/2024	Completed
1,811,600.00		COA, PCCI, TAN, IPG	12/4/2023	12/4/2023	12/4/2023	12/4/2023	12/4/2023	5/39/24	Completed
900,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
70,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
41,095,000.00		COA, PCCI, TAN, IPG	12/9/2023	12/9/2023	12/9/2023	12/9/2023	12/9/2023	06/03/2024	Completed
2,700,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
720,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
519,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
450,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1,680,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
189,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2,783,066.74		N/A	N/A	N/A	N/A	N/A	N/A	2/29/2024	Completed
217,022.20		N/A	N/A	N/A	N/A	N/A	N/A	2/29/2024	Completed
252,210.34		N/A	N/A	N/A	N/A	N/A	N/A	2/29/2024	Completed
477,072.90		N/A	N/A	N/A	N/A	N/A	N/A	2/29/2024	Completed
87,195.84		N/A	N/A	N/A	N/A	N/A	N/A	2/29/2024	Completed
17,295,760.00		COA, PCCI, TAN, IPG	N/A	4/16/2024	4/16/2024	4/16/2024	4/16/2024	N/A	Completed
6,372,536.20		COA, PCCI, TAN, IPG	1/8/2024	1/8/2024	1/8/2024	1/8/2024	1/8/2024	3/1/2024	Completed
195,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
180,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
50,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/2/2024	Completed
47,000.00		N/A	N/A	N/A	N/A	N/A	N/A	2/22/2024	Completed
13,415.00		N/A	N/A	N/A	N/A	N/A	N/A	2/21/2024	Completed

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
16,600.00		N/A	N/A	N/A	N/A	N/A	N/A	3/25/2024	Completed
57,949.00		N/A	N/A	N/A	N/A	N/A	N/A	3/27/2024	Completed
48,000.00		N/A	N/A	N/A	N/A	N/A	N/A	3/9/2024	Completed
94,080.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
27,720.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
223,292.16		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
28,396.00		N/A	N/A	N/A	N/A	N/A	N/A	4/16/2024	Completed
12,566.00		N/A	N/A	N/A	N/A	N/A	N/A	3/4/2024	Completed
46,275.00		N/A	N/A	N/A	N/A	N/A	N/A	2/13/2024	Completed
110,050.00		N/A	N/A	N/A	N/A	N/A	N/A	2/26/2024	Completed
8,668.00		N/A	N/A	N/A	N/A	N/A	N/A	3/22/2024	Completed
40,478.00		N/A	N/A	N/A	N/A	N/A	N/A	3/26/2024	Completed
770,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
33,200.00		N/A	N/A	N/A	N/A	N/A	N/A	2/23/2024	Completed
105,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/15/2024	Completed

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
90,000.00		N/A	N/A	N/A	N/A	N/A	N/A	3/5/2024	Completed
50,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
5,537.00		N/A	N/A	N/A	N/A	N/A	N/A	3/15/2024	Completed
78,121.00		N/A	N/A	N/A	N/A	N/A	N/A	4/24/2024	Completed
12,850.00		N/A	N/A	N/A	N/A	N/A	N/A	3/11/2024	Completed
122,400.00		N/A	N/A	N/A	N/A	N/A	N/A	03/12-28 & 30/2024; 05/01-17 & 19-31/2024	Completed
251,796.64		N/A	N/A	N/A	N/A	N/A	N/A	03-15-24; 04-18-24; 05-22-24	Completed
33,036.00		N/A	N/A	N/A	N/A	N/A	N/A	3/15/2024	Completed
34,782.00		N/A	N/A	N/A	N/A	N/A	N/A	3/15/2024	Completed
30,690.00		COA, PCCI, TAN, IPG	1/8/2024	1/8/2024	1/8/2024	1/8/2024	1/8/2024	07/05/2024, 06/13/2024	Completed
40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	04/23/2024, 03/26/2024	Completed
206,350.00		N/A	N/A	N/A	N/A	N/A	N/A	05/24/2024, 04/19/2024	Completed
12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
11,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
53,378.00		N/A	N/A	N/A	N/A	N/A	N/A	4/22/2024	Completed
12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
12,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
19,970.00		N/A	N/A	N/A	N/A	N/A	N/A	3/1/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
15,610.00		N/A	N/A	N/A	N/A	N/A	N/A	3/1/2024	Completed
6,500.00		N/A	N/A	N/A	N/A	N/A	N/A	3/19/2024	Completed
201,000.00		N/A	N/A	N/A	N/A	N/A	N/A	07/03/2024, 05/17/2024, 05/13/2024, 05/07/2024	Completed
148,530.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
103,350.00		N/A	N/A	N/A	N/A	N/A	N/A	3/19/2024	Completed
294,000.00		N/A	N/A	N/A	N/A	N/A	N/A	2/22/2024	Completed
35,964.00		N/A	N/A	N/A	N/A	N/A	N/A	2/22/2024	Completed
38,000.00		N/A	N/A	N/A	N/A	N/A	N/A	2/22/2024	Completed
29,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Feb.28&29,2024;March 01,2024	Completed
24,180.00		N/A	N/A	N/A	N/A	N/A	N/A	3/1/2024	Completed
66,070.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
34,200.00		N/A	N/A	N/A	N/A	N/A	N/A	4/15/2024	Completed
5,890.00		N/A	N/A	N/A	N/A	N/A	N/A	3/22/2024	Completed
8,600.00		N/A	N/A	N/A	N/A	N/A	N/A	4/15/2024	Completed
185,640.00		N/A	N/A	N/A	N/A	N/A	N/A	6/18/2024	Completed
29,000.00		N/A	N/A	N/A	N/A	N/A	N/A	6/14/2024	Completed
27,975.52		N/A	N/A	N/A	N/A	N/A	N/A	4/22/2024	Completed
800.00		N/A	N/A	N/A	N/A	N/A	N/A	3/26/2024	Completed

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
29,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
	95,000.00	N/A	N/A	N/A	N/A	N/A	N/A	4/26/2024	Completed
37,518.00		N/A	N/A	N/A	N/A	N/A	N/A	04-12-24	Completed
9,225,100.00		COA, PCCI, TAN, IPG	3/18/2024	3/18/2024	3/18/2024	3/18/2024	3/18/2024	6/1/2024	Completed
6,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/23/2024	Completed
5,844.30		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
9,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/16/2024	Completed
1,626,149.87		N/A	N/A	N/A	N/A	N/A	N/A	3/31/2024	Completed
31,491.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
23,990.00		N/A	N/A	N/A	N/A	N/A	N/A	6/14/2024	Completed
42,000.00		N/A	N/A	N/A	N/A	N/A	N/A	05/31/2024, 05/13/2024	Completed
4,981.68		N/A	N/A	N/A	N/A	N/A	N/A	4/18/24, 4/11/24	Completed
74,869.20		N/A	N/A	N/A	N/A	N/A	N/A	6/3/2024	Completed
14,610.00		N/A	N/A	N/A	N/A	N/A	N/A	7/3/2024	Completed
14,610.00		N/A	N/A	N/A	N/A	N/A	N/A	7/3/2024	Completed
40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/13/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
900,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20,220.00		N/A	N/A	N/A	N/A	N/A	N/A	4/5/2024	Completed
300,380.00		N/A	N/A	N/A	N/A	N/A	N/A	5/13/2024	Completed
17,281.04		N/A	N/A	N/A	N/A	N/A	N/A	05/17/2024, 04/22/2024, 04/15/2024	Completed
39,446.00		N/A	N/A	N/A	N/A	N/A	N/A	4/4/2024	Completed
23,782.00		N/A	N/A	N/A	N/A	N/A	N/A	6/18/2024	Completed
311,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/26/2024	Completed
3,391,668.00		COA, PCCI, TAN, IPG	3/18/2024	3/18/2024	3/18/2024	3/18/2024	3/18/2024	N/A	Awarded with issued Notice of Award
106,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/9/2024	Completed
475,440.00		COA, PCCI, TAN, IPG	3/18/2024	3/18/2024	3/18/2024	3/18/2024	3/18/2024	N/A	Awarded with issued Notice of Award
1,442,480.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20,508.18		N/A	N/A	N/A	N/A	N/A	N/A	3/7/2024	Completed
1,795.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20,730.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
15,821.72		N/A	N/A	N/A	N/A	N/A	N/A	6/3/2024	Completed
1,626,149.87		N/A	N/A	N/A	N/A	N/A	N/A	4/30/2024	Completed
36,475.00		N/A	N/A	N/A	N/A	N/A	N/A	5/7/2024	Completed
7,500.00		N/A	N/A	N/A	N/A	N/A	N/A	5/17/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
461,500.00		COA, PCCI, TAN, IPG	3/18/2024	3/18/2024	3/18/2024	3/18/2024	3/18/2024	6/13/2024	Completed
13,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/14/2024	Completed
949,058.00		COA, PCCI, TAN, IPG	3/18/2024	3/18/2024	3/18/2024	3/18/2024	3/18/2024	N/A	Awarded with issued Notice of Award
1,330,560.00		COA, PCCI, TAN, IPG	1/8/2024	1/8/2024	1/8/2024	1/8/2024	1/8/2024	07/05/2024, 06/13/2024	Completed
3,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
45,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/26/2024	Completed
91,495.00		N/A	N/A	N/A	N/A	N/A	N/A	6/5/2024	Completed
97,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/25/2024	Completed
1,265,961.69		COA, PCCI, TAN, IPG	3/18/2024	3/18/2024	3/18/2024	3/18/2024	3/18/2024	N/A	Awarded with issued Notice of Award
67,194.70		N/A	N/A	N/A	N/A	N/A	N/A	5/6/2024	Completed
558,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
36,721.00		N/A	N/A	N/A	N/A	N/A	N/A	6/3/2024	Completed
7,564.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
2,699.00		N/A	N/A	N/A	N/A	N/A	N/A	6/26/2024	Completed
30,148.00		N/A	N/A	N/A	N/A	N/A	N/A	5/16/2024	Completed
11,385.00		N/A	N/A	N/A	N/A	N/A	N/A	5/22/2024	Completed
135,000.00		N/A	N/A	N/A	N/A	N/A	N/A	05/23/2024	Completed
20,052.00		N/A	N/A	N/A	N/A	N/A	N/A	5/13/2024	Completed
10,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/19/2024	Completed
45,912.00		N/A	N/A	N/A	N/A	N/A	N/A	5/22/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance/ (If applicable)	Remarks (Explaining changes from the APP)
23,397.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
17,535.52		N/A	N/A	N/A	N/A	N/A	N/A	6/4/2024	Completed
1,073,250.00		COA, PCCI, TAN, IPG	3/18/2024	3/18/2024	3/18/2024	3/18/2024	3/18/2024	6/5/2024	Completed
3,090.00		N/A	N/A	N/A	N/A	N/A	N/A	6/10/2024	Completed
45,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
1,923.82		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
168,880.00		N/A	N/A	N/A	N/A	N/A	N/A	6/10/2024	Completed
4,825.69		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
8,809.80		N/A	N/A	N/A	N/A	N/A	N/A	6/3/2024	Completed
1,630.00		N/A	N/A	N/A	N/A	N/A	N/A	6/13/2024	Completed
31,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
67,226.25		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
75,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
31,654.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
69,450.00		N/A	N/A	N/A	N/A	N/A	N/A	5/6/2024	Completed
221,800.00		N/A	N/A	N/A	N/A	N/A	N/A	07/01/2024, 06/10/2024	Completed
5,684.00		N/A	N/A	N/A	N/A	N/A	N/A	06/04/2024, 05/23/2024	Completed
48,640.00		N/A	N/A	N/A	N/A	N/A	N/A	5/29/2024	Completed
45,990.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
396,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
83,660.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
634,195.61		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
354,248.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
25,670.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
1,005,810.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
372,344.06		N/A	N/A	N/A	N/A	N/A	N/A	07/03/24	Completed
117,040.00		N/A	N/A	N/A	N/A	N/A	N/A	05/20/2024	Completed
22,500.00		N/A	N/A	N/A	N/A	N/A	N/A	4/25/2024	Completed
52,500.00		N/A	N/A	N/A	N/A	N/A	N/A	4/25/2024	Completed
41,380.00		N/A	N/A	N/A	N/A	N/A	N/A	5/21/2024	Completed
290,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/21/2024	Completed
240,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
21,000.00		N/A	N/A	N/A	N/A	N/A	N/A	4/21/2024	Completed
27,750.00		N/A	N/A	N/A	N/A	N/A	N/A	6/28/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
11,489.00		N/A	N/A	N/A	N/A	N/A	N/A	6/7/2024	Completed
13,531.63		N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued Notice of Award
429,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
49,000.00		N/A	N/A	N/A	N/A	N/A	N/A	6/19/2024	Completed
1,049,400.00		COA, PCCI, TAN, IPG	1/8/2024	1/8/2024	1/8/2024	1/8/2024	1/8/2024	07/05/2024, 06/13/2024	Completed
2,509,800.00		COA, PCCI, TAN, IPG	4/28/2024	4/28/2024	4/28/2024	4/28/2024	4/28/2024	N/A	Awarded with issued Notice of Award
113,840.00		N/A	N/A	N/A	N/A	N/A	N/A	5/23/24, 5/17/24	Completed
168,600.00		N/A	N/A	N/A	N/A	N/A	N/A	5/17/2024	Completed
220,540.32		N/A	N/A	N/A	N/A	N/A	N/A	6/3/2024	Completed
1,272,525.00		COA, PCCI, TAN, IPG	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024	N/A	Awarded with issued Notice of Award
1,225,816.00		N/A	N/A	N/A	N/A	N/A	N/A		Awarded with issued Notice of Award
1,062,677.01		COA, PCCI, TAN, IPG	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024	N/A	Awarded with issued Notice of Award
49,900.00		N/A	N/A	N/A	N/A	N/A	N/A	6/20/2024	Completed
2,622,380.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
48,875.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Contract Cost (Php)		Date of Receipt of Invitation							Remarks
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	(Explaining changes from the APP)
8,190.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
191,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
21,720.00		N/A	N/A	N/A	N/A	N/A	N/A	6/13/2024	Completed
16,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
169,737.00		N/A	N/A	N/A	N/A	N/A	N/A	6/18/2024	Completed
	40,480,148.04	COA, PCCI, TAN, IPG	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024	N/A	Awarded with issued Notice of Award
	6,804,854.54	COA, PCCI, TAN, IPG	4/16/2024	4/16/2024	4/16/2024	4/16/2024	4/16/2024	N/A	Awarded with issued Notice of Award
9,980.00		N/A	N/A	N/A	N/A	N/A	N/A	6/5/2024	Completed
74,825.00		N/A	N/A	N/A	N/A	N/A	N/A	6/26/2024	Completed
22,480.00		N/A	N/A	N/A	N/A	N/A	N/A	5/29/2024, 5/22/2024	Completed
19,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/24/2024	Completed
29,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20,466.00		N/A	N/A	N/A	N/A	N/A	N/A	6/10/2024	Completed
28,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/27/2024	Completed
18,746.50		N/A	N/A	N/A	N/A	N/A	N/A	05/23/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
8,009.04		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
21,888.00		N/A	N/A	N/A	N/A	N/A	N/A	7/4/2024	Completed
51,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
290,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
207,080.00		N/A	N/A	N/A	N/A	N/A	N/A	07/02/2024, 06/05/2024	Completed
7,275.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
161,956.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
3,520.50		N/A	N/A	N/A	N/A	N/A	N/A	7/2/2024	Completed
4,587.20		N/A	N/A	N/A	N/A	N/A	N/A	6/27/2024	Completed
52,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/27/2024	Completed
39,690.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
65,000.00		N/A	N/A	N/A	N/A	N/A	N/A	6/5/2024	Completed
27,740.00		N/A	N/A	N/A	N/A	N/A	N/A	6/21/2024	Completed
13,839.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
8,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
31,340.00		N/A	N/A	N/A	N/A	N/A	N/A	6/13/2024	Completed
57,820.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
183,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
12,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
66,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
8,900.00		N/A	N/A	N/A	N/A	N/A	N/A	6/24/2024	Completed
39,600.00		N/A	N/A	N/A	N/A	N/A	N/A	6/18/2024	Completed
1,378.50		N/A	N/A	N/A	N/A	N/A	N/A	5/27/2024	Completed
116,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
64,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
73,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
980,000.00		N/A	N/A	N/A	N/A	N/A	N/A	05/20/2024, 05/17/2024, 05/16/2024	Completed
21,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
157,092.00		N/A	N/A	N/A	N/A	N/A	N/A	06/06/24	Completed
6,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
51,788.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
32,108.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
9,250.00		N/A	N/A	N/A	N/A	N/A	N/A	6/26/2024	Completed
20,395.00		N/A	N/A	N/A	N/A	N/A	N/A	6/5/2024	Completed
109,550.00		N/A	N/A	N/A	N/A	N/A	N/A	6/24/2024	Completed
147,070.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
772,518.88		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
37,605.00		N/A	N/A	N/A	N/A	N/A	N/A	7/2/2024	Completed
27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
24,725.00		N/A	N/A	N/A	N/A	N/A	N/A	6/3/2024	Completed
2,970.00		N/A	N/A	N/A	N/A	N/A	N/A	5/28/2024	Completed
89,011.00		N/A	N/A	N/A	N/A	N/A	N/A	6/26/2024	Completed
9,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
17,880.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
26,961.60		N/A	N/A	N/A	N/A	N/A	N/A	6/27/2024	Completed
27,000.00		N/A	N/A	N/A	N/A	N/A	N/A	6/3/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
103,810.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
70,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
16,416.00		N/A	N/A	N/A	N/A	N/A	N/A	7/4/2024	Completed
20,803.44		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
33,379.00		N/A	N/A	N/A	N/A	N/A	N/A	6/26/2024	Completed
74,988.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
150,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
60,526.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
102,461.68		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
3,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
92,996.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
85,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
21,185.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/25/2024	Completed
15,097.25		N/A	N/A	N/A	N/A	N/A	N/A	5/23/2024	Completed
25,414.00		N/A	N/A	N/A	N/A	N/A	N/A	5/28/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
2,960.00		N/A	N/A	N/A	N/A	N/A	N/A	5/25/2024	Completed
3,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/24/2024	Completed
55,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
3,435.00		N/A	N/A	N/A	N/A	N/A	N/A	5/27/2024	Completed
71,996.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
38,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
25,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
49,500.00		N/A	N/A	N/A	N/A	N/A	N/A	7/3/2024	Completed
155,960.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
6,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
44,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
231,890.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
13,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
60,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
334,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
46,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
27,124.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
14,560.84		N/A	N/A	N/A	N/A	N/A	N/A	6/28/2024	Completed
1,725,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
165,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
6,390.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
85,820.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
358,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
35,533.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
31,112.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
82,080.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
15,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
17,580.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
3,493.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
9,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
41,613.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
32,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
40,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
226,260.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
35,494.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
29,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
34,000.00		N/A	N/A	N/A	N/A	N/A	N/A	6/25-28/2024	Ongoing Procurement Process
51,600.00		N/A	N/A	N/A	N/A	N/A	N/A	6/25-28/2024	Completed

Contract Cost (PHP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
6,994.00		N/A	N/A	N/A	N/A	N/A	N/A	6/13/2024	Completed
318,800.00		N/A	N/A	N/A	N/A	N/A	N/A	6/25-28/2024	Completed
10,800.00		N/A	N/A	N/A	N/A	N/A	N/A	6/10/2024	Completed
16,800.00		N/A	N/A	N/A	N/A	N/A	N/A	6/25-28/2024	Completed
81,000.00		N/A	N/A	N/A	N/A	N/A	N/A	5/6/2024	Completed
106,000.00		N/A	N/A	N/A	N/A	N/A	N/A	2/20/2024	Completed
2,415.00		N/A	N/A	N/A	N/A	N/A	N/A	2/20/2024	Completed
11,500.00		N/A	N/A	N/A	N/A	N/A	N/A	5/28/2024	Completed
23,500.00		N/A	N/A	N/A	N/A	N/A	N/A	6/1/2024	Completed
107,250.00		N/A	N/A	N/A	N/A	N/A	N/A	5/17/2024	Completed
99,400.00		N/A	N/A	N/A	N/A	N/A	N/A	6/18/2024	Completed
409,920.00		N/A	N/A	N/A	N/A	N/A	N/A	7/4/2024	Completed
279,360.00		N/A	N/A	N/A	N/A	N/A	N/A	7/4/2024	Completed
22,108.72		N/A	N/A	N/A	N/A	N/A	N/A	6/11/2024	Completed
237,500.00		N/A	N/A	N/A	N/A	N/A	N/A	06/19/2024, 05/08/2024	Completed
79,996.00		N/A	N/A	N/A	N/A	N/A	N/A	5/10/2024	Completed

Contract Cost (PhP)		Date of Receipt of Invitation							Remarks (Explaining changes from the APP)
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	
18,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

[Redacted Header]									
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
-	-	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
100,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
200,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
308,951.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
145,755.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
13,275.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
91,540.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
118,460.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		COA, PCCI, TAN, IPG	6/19/2024	6/19/2024	6/19/2024	6/19/2024	6/19/2024	N/A	Ongoing Procurement Process
-		COA, PCCI, TAN, IPG	6/19/2024	6/19/2024	6/19/2024	6/19/2024	6/19/2024	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

Contract Cost (PhP)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
-		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

Contract Cost (Php)		Date of Receipt of Invitation							
MOOE	CO	List of Invited Observers	Pre-bid Conference	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)

NP-53.1 Two Failed Biddings
Competitive Bidding
Limited Source Bidding
Direct Contracting
Repeat Order
Shopping 52.1(a) - Unforeseen Contingency
Shopping 52.1(b) - Regular Office Supplies and Equipment no available in PS
NP-53.1 Two Failed Biddings
NP-53.2 Emergency Cases
NP-53.3 Take-Over of Contracts
NP-53.4 Adjacent or Contiguous
NP-53.5 Agency-to-Agency
NP-53.7 Highly Technical Consultants
NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services
NP-53.8 Defense Cooperation Agreement
NP-53.9 - Small Value Procurement
NP-53.10 Lease of Real Property and Venue
NP-53.11 NGO Participation
NP-53.12 Community Participation
NP-53.13 UN Agencies, Int'l Organizations or International Financing Institutions
NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets
Emergency Procurement under Bayanihan Act
Foreign Guidelines - Competitive Bidding
Foreign Guidelines - Alternative Method

Government of the Philippines (current year's budget)
Government of the Philippines (continuing budget)
Government of the Philippines (current year's and continuing budget)
Grant by an International Financing Institution
Loan from an International Financing Institution

Awarded with issued Notice of Award
Completed
Ongoing Procurement Process
Failed under Section 32.2.1 (a)
Failed under Section 35.1 (a)
Failed under Section 35.1 (b)
Failed under Section 35.1 (b)
Failed under Section 35.1 (c)
Failed under Section 41 (b)
Failed under Section 41 (c)
Contract was extended
Contract was renewed
Cancelled